DTFA01-01-R-XXXXX


PART I - SECTION F 

DELIVERIES OR PERFORMANCE 

F.1
CLAUSES AND PROVISIONS INCORPORATED BY REFERENCE

This contract incorporates by reference one or more provisions or clauses with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make the full text available, or offerors and contractors may obtain the full text via Internet from the Federal Aviation Administration (FAA) home page (http://www.faa.gov). 

	Clause #
	Clause Title
	Date

	3.11-29
	F.O.B. Origin
	April 1999

	3.11-30 
	F.O.B. Origin, Contractor's Facility 
	April 1999

	3.11-34
	F.O.B. Destination
	April 1999

	3.11-35 
	F.O.B. Destination, Within Consignee's Premises
	April 1999

	3.10.1-9
	Stop Work Order
	October 1996

	3.10.1-11
	Government Delay of Work
	April 1996


F.2
Period of Performance

The period of performance of phase I for this contract shall be from Contract Award through 30 September 2006.  Exercising the option periods for up to five (5) additional periods in accordance with clause 3.2.4-35, Option to Extend the Term of the Contract (APR 1996), may extend the period of performance up to eight years.  

F.3
Option to Extend the Term of the Contract
The Government may extend the term of this contract by written notice to the Contractor provided that the Government shall give the Contractor a preliminary written notice of its intent to exercise an option not later than 30 days before the expiration of the current period of performance.  The preliminary notice does not commit the Government to an extension. 

If the Government exercises this option, the extended contract shall be considered to include this option provision.

Options shall be exercised by issuance of a unilateral modification to the contract by the Contracting Officer not later than 60 calendar days before expiration of the current period of performance.  The CO may exercise any or all options at any time prior to the periods of performance specified in Clause F.2.
F.4
Place of Performance 

The effort required by this contract shall be performed at various locations to include but not limited to contractor facilities, the FAA William J. Hughes Technical Center (WJHTC) and the FAA Mike Monroney Aeronautical Center (MMAC).
F.5
Exercise of Option Periods

Exercise of a production option will take place no earlier than the satisfactory completion of the first LAAS SAT and approval of the FAA Joint Resources Council, which is dependent upon a successful LAAS SAT.  Exercise of options will take place not later than 30 days prior to the end of any option period for any subsequent option(s).  Options may be exercised more than once, by separate delivery orders, however, the total extension of performance for services, under any delivery order, shall not extend beyond 6 months from the expiration date of the option. Also, continued performance of any services, ordered by exercising an option, will be within the limits and at the rates specified in the option.


F.6
Phase I Places of Delivery and Schedule

The following Phase I CLINs/SubCLINs shall be delivered in accordance with the following table. Phase I period of performance is CA through 30 September 2006. 
All Option CLINs may be exercised unilaterally by the government, if at all, during Phase I. 


	ITEM
NO.
	SUPPLY/SERVICE
	QTY
	UNIT
	DATE OF DELIVERY / ACCEPTANCE (See Note 1)
	PLACE OF DELIVERY

	0001
	LRIP 1
	1
	EA
	Within 26.5 MACA
	Contractor’s Facility

	
	LRIP 2
	1
	EA
	5/14/04
	WJHTC

	
	LRIP 3
	1
	EA
	5/18/04
	MMAC

	
	LRIP 4
	1
	EA
	6/30/05
	FAA Academy

	
	LRIP 5
	1
	EA
	12/10/04
	Memphis

	
	LRIP 6
	1
	EA
	1/31/05
	Phoenix

	
	LRIP 7
	1
	EA
	2/28/05
	Seattle

	
	LRIP 8
	1
	EA
	3/31/05
	Houston

	
	LRIP 9
	1
	EA
	4/30/05
	Chicago

	
	LRIP 10
	1
	EA
	5/30/05
	Juneau

	
	Post Award Conference
	1
	EA
	15 DACA
	Contractor’s Facility

	
	Logistics Guidance Conference
	1
	EA
	1 day following PAC
	Contractor’s Facility

	
	System Requirements Review 
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	System Design Review
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	Preliminary Design Review
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	Critical Design Review
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	DQT Test Readiness Review
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	FCA/PCA
	1
	EA
	26.5 MACA
	Contractor’s Facility

	
	FDA
	1
	EA
	30 days after completion of OT
	Contractor’s Facility

	0002
	Engineering Support Services (Option)
	1
	LOT
	ARO
	Contractor’s Facility

	0003
	Integrated Logistics Support 
	1
	LOT
	*CA through 30 September 2006
	Contractor’s Facility

	
	Provisioning Conference
	1
	EA
	30 days after PCA
	Contractor’s Facility

	0003
	Provisioning Conference (Option)
	1
	EA
	30 days ARO
	Contractor’s Facility

	
	Provisioning Conference (Option)
	1
	EA
	30 days ARO
	Contractor’s Facility

	
	Provisioning Conference (Option)
	1
	EA
	30 days ARO
	Contractor’s Facility

	0005
	Field Maintenance Support (Option)
	1
	LOT
	*90 days ARO  
	Site by Site

	0006
	Second Level Engineering Support (Option)
	1
	LOT
	*CAI of LRIP 5
	Contractor’s Facility

	0007
	Depot Maintenance (ICDLS) (Option)
	1
	LOT
	*CAI of LRIP 5
	Contractor’s Facility

	0008
	Site Spares (Option)
	1
	LOT
	*CAI
	Per Site

	0009
	Training Equipment 
	1
	LOT
	15 days after CAI of LRIP 4
	FAA Academy

	0010
	Support Equipment & TIBs
	1
	EA
	*CAI
	Per site

	0011
	Program Support Facility (Option)
	1
	EA
	*30 days after FDA
	WJHTC

	0012B
	(ATSS) Operational Tryout
	1
	EA
	*35 days prior to Maintainability Demonstration 
	Contractor’s Facility

	
	ATSS Course Conduct 
	6
	EA
	*90 days prior to acceptance of LRIP 5 thru LRIP 10 (see 0001B)
	Contractor’s Facility

	
	ATSS Course Conduct  (Option)
	1
	EA
	*30 days ARO
	Contractor’s Facility

	
	ATSS Course Conduct (Option)
	1
	EA
	*30 days ARO
	Contractor’s Facility

	
	ATSS Course Conduct  (Option)
	1
	EA
	*30 days ARO
	Contractor’s Facility

	
	ATSS Course Conduct (Option)
	1
	EA
	*15 days after CAI of LRIP 4 (see 0001)
	FAA Academy

	0013b
	STE Training 
	1
	EA
	*8 weeks prior to CAI LRIP 5 (see 0001)
	Contractor’s Facility

	0013b
	STE Training
	1
	EA
	4 weeks prior to CAI LRIP 5 (see 0001)
	Contractor’s Facility

	0013c
	STE Training (Option)
	1
	EA
	*30 days ARO
	Contractor’s Facility

	0014b
	S/W Maintenance Training 
	1
	EA
	*180 days after CAI of LRIP 5
	Contractor’s Facility

	0014b
	S/W Maintenance Training 
	1
	EA
	*30 days after completion of first S/W Maintenance Training Course
	Contractor’s Facility

	0014c
	S/W Maintenance Training (Option)
	1
	EA
	*30 days ARO
	Contractor’s Facility

	0015b
	CED Training 
	1
	EA
	9 months after CAI of LRIP 5
	Contractor’s Facility

	0015c
	CED Training 
	1
	EA
	30 days after completion of first CED Training Course
	Contractor’s Facility

	0015c
	CED Training (Option)
	1
	EA
	*30 days ARO
	Contractor’s Facility

	0017
	Depot Training (Option)
	
	EA
	*30 days ARO
	Contractor’s Facility

	0018
	Installation and Checkout
	1
	LOT
	See Item 0001
	See Item 0001

	0019
	Travel/Per Diem (Option)
	1
	LOT
	*CA through 30 September 2006
	TBD

	0021
	PDR
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	CDR
	1
	EA
	TO BE PROVIDED BY CONTRACTOR
	Contractor’s Facility

	
	Product Baseline
	1
	EA
	26.5 MACA
	Contractor’s Facility

	
	CAI LRIP 5
	1
	EA
	12/10/04
	Memphis


Note 1: * Denotes specified start date under Phase I

F.7
Phase II Places of Delivery and Schedule
Phase II period of performance is dependent upon exercising production options (CLIN 0021) through September 2009.

	ITEM
NO.
	SUPPLY/SERVICE
	QTY 
	UNIT
	DATE OF DELIVERY
	PLACE OF ACCEPTANCE


	0021 
	LGF Systems, Support Equipment & TIBs, and Site Spares
	See B.21
	LOT
	Six months ARO
	Note 3

	0022 
	LGF Production Management
	See B.21
	LOT
	ARO plus 12 Months
	Contractor’s Facility

	0023 
	Engineering Support Services (Option)
	1
	LOT
	ARO (See Note 2)
	Contractor’s Facility

	0024 
	Integrated Logistics Support
	See B.25
	LOT
	ARO plus 12 Months 
	Contractor’s Facility 

	0025 
	Field Maintenance Support (Option)
	1
	LOT
	90 days ARO
	Site by Site

	0026 
	Depot Maintenance (ICDLS) (Option)
	1
	LOT
	ARO plus 12 Months 
	Contractor’s Facility

	0027 
	Depot Transition (Option)
	1
	LOT
	180 days ARO
	MMAC Logistics Center

	0028 
	Installation and Checkout (Option)
	1
	LOT
	ARO (See Note 2) 
	Note 3

	0029 
	Technical Data Package
	1
	LOT
	90 days ARO  
	PSF

	0030 
	Travel/Per Diem (Option)
	1
	LOT
	N/A
	N/A


Note 2:  Denotes specified start date under Phase II

Note 3:  Government will provide Matrix of Airport Sites
F.8
Deliverables

The Contractor shall prepare and submit all deliverable items as specified in the CDRL, delivery order or task order. 


The contractor shall provide the deliverables in “calendar” days unless otherwise specified.

The contractor shall reference the “Contract Data Requirements List (CDRL) number”, the “Sow Section”, and the “Description” for any correspondence, information, label and/or title that designates a deliverable.  

Any and all correspondence being submitted to the Contracting Officer, including copies of all correspondence transmitting required documentation to the Technical Officer, shall be addressed as follows:

Federal Aviation Administration

LAAS Contracting Officer, ASU-310

800 Independence Avenue, SW

Washington, D.C. 20591
In addition, all items required to be delivered hereunder shall be prepared in accordance with the terms and conditions of this Contract and shall be delivered F.O.B.  Destination.

F.9
Meetings and Conferences

The Contractor shall notify the Contracting Officer of meetings and conferences, including time, date, location, at least ten (10) working days in advance of any meeting.



F.10

Request For Shipping Instructions
(c) This paragraph (a) is applicable to any contract line item which provides for 

Contractor installation. If the Contractor has not been furnished the consignee’s address or any other data needed to enable him to make shipment, the Contractor shall request such information from the Contracting officer, at least 30 days before the date the Contractor expects to make shipment. The information needed will furnished by the Contracting Officer or his/her representative by whatever means is most appropriate. FAA Form 4500-1 will not be used to authorize shipment.
(b) This paragraph (b) is applicable to any contract line item which the Contractor will not install:

(1) At least 30 calendar days before the date the Contractor expects to make shipment of any unit (or portion thereof, when authorized), the Contractor shall request shipping instructions form the Contracting officer. Each request for shipping instructions shall include:

(i) The expected date of shipment.
(ii) The number of units to be shipped.

(iii) The contract line item(s) involved.

(iv) The current contract unit price of each contract line item to be shipped.

(v) Whether commercial bill of lading forms and procedures are desired to be used.
(vi) The weight and dimensions of the shipment (if unknown, estimate must be provided).
(vii) A statement of any specialized carriage which may be necessary (e.g. whether padded van or flatbed is needed; if shipment is to be made by air, etc.)
(2) Shipping instruction will be issued in accordance with FAA order 4650.30.
(3) The Contractor shall expressly state if shipment will be delivering Government property previously provided to the Contractor for modification, reconfiguration, or incorporation as a line item under the contract. 

(c) If any contract line item is to be delivered F.O. B point of origin, the Transportation Officer will furnish Government bills of lading to the Contactor, or authorize him to use commercial bill of adding forms and procedures as provided in paragraph (d) below.

(d) Partial shipments (shipments of less than one complete unit of a lone item) are not authorized unless specifically approved in advance (on an individual basis) by the Contracting Officer. Authorization of a partial shipment is the prerogative of the Government and will not be authorized unless a definite benefit to the Government will be realized or to meet an unexpected or emergency situation.
(e) If the transportation charges per shipment do not exceed $100, the Contractor may be authorized by the Transportation Officer to use commercial bill of lading forms and procedures in lieu of Government Bill of lading. In such cases, transportation charges shall be prepaid by the Contractor and the charges shall be included as a separate item on the invoice. A copy of the receipted freight bill shall be included with the invoice.
(f) Under paragraph (b) above, the Transportation Officer is the only person authorized to issue FAA Form 4500-1, unless the Contracting Officer specifically authorizes otherwise. No shipment pursuant to paragraph (b) shall be made by the Contractor, whether F.O.B origin or destination unless and until FAA Form 4500-1 has been received. Failure of the Contractor to observe these requirements may delay invoice payment.
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