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PART I - SECTION B

SUPPLIES OR SERVICES & PRICE/COST

* Contractor shall insert the dates.

MACA – Months After Contract Award

a. The contractor shall deliver PDR and CDR by the contract schedule date above. Payment of the incentive is dependent upon government review and approval of all PDR and CDR requirements.

b. The level of incentive will be reduced to the percentage indicated for each period beyond the contract schedule date of each milestone. 

c. Incentives not earned will not be rolled over or carried forward to subsequent milestones.  Payment of incentive fee is not subject to Termination (Cost Reimbursement) or Allowable Cost, Fixed Fee and Payment.  In the event this contract is terminated in whole or in part, for any reason, including but not limited to, termination for convenience of the government and discontinuance because of limitation of cost, no incentive fee will be paid for work or events which are a part of the terminated portion of the contract and/or were not otherwise successfully completed (as determined by the government) prior to termination. In no case, will incentive fees be paid on a pro rata basis.  The Contractor agrees that all determinations regarding successful completion of work or events that are preconditions to payment of incentive fees are within the absolute discretion of the government and are not subject to Dispute or Disputes Resolution.

d. Incentive fee is subject to the availability of funds.

In the event the Contractor is unreasonably delayed or prevented from meeting the contract schedule date by the Government, the Contractor may be entitled to a day for day adjustment. The Contractor, within five (5) working days from the commencement of any perceived delay, shall notify the Contracting Officer in writing, specifying the extent of the perceived delay and any know reasons thereof.  The Government reserves the right to disagree with the Contractor’s exception of the causes of any delays, and will make the final decision regarding any potential adjustment to any earned incentive deadline.

B.31
Extension LRIP Development – (Unpriced Option)

Exercise of this option is at the discretion of the Government. This CLIN will provide the contractor up to an additional six months for completion of development and testing of the LGF in the event testing is incomplete under CLIN 0001. However, there will be no performance incentive associated with this CLIN. This CLIN is subject to re-pricing if needed. This CLIN is subject to availability of funds and may be incrementally funded.
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