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Task Name

Duration

1

OCT VENDOR

20 days

2

Vendor #1 Install

1 day

3

NEXCOM Lab: Bldg 300

7 days

4

Vendor #1 Fam Training

1 day

5

Monitoring (Vendor Demos)

5 days

6

Inspections

1 day

7

Building 70

12 days

8

Test bed

11 days

9

Receiver Testing

4 days

10

Transmitter Testing

3 days

11

Interface Testing

4 days

12

Manual

8 days

13

Receiver Testing

3 days

14

Transmitter Testing

3 days

15

System Testing

2 days

16

Vendor #1 Uninstall

1 day

17

Data Analysis Reduction

13 days

18

OCT REPORT#1

15 days
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Figure 14.
MDR OCT Schedule
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