DTFA01-04-R-TFMM2

Amendment 002


TFM-M

Summary of J5 Changes

	CDRL #
	CDRL Name
	CDRL FORM
	Revision(s)

	C02
	Configuration Status Accounting Report
	Block 5. 
Contract 


Reference 
	Replace: 
C.14.12.2 with C.4.12.2

	E03
	System/Subsystem Specification (SSS)


	Block 8:  
Approval Code

Block 10.
Frequency

Block 12:
Date of First 
Submission

Block 13.
Date of Subsequent 
Submission


	Delete:   
DRAFT:  Forty-five (45) DAR of 
document

Replace:  
TWO/R-ASR with ASREQ

Delete:
NLT

Add:   
2nd Draft:  Thirty (30) DPT System Design 
Review (SDR)

Delete:  
Final for Government approval:  Thirty (30) 
DPT SDR 

Add:  
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

	E04
	System/Subsystem Design Document (SSDD)
	Block 8.
Approval Code

Block 13.
Date of Subsequent 
Submission
	Delete:   
DRAFT:  Sixty (60) DAR of document

Delete:  
Final for Government approval:  Ninety (90) 
DPT Detailed Design Review (DDR)

Add: 
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)
 

	E06
	System Safety Program Plan (SSPP)
	Block 13.
Date of Subsequent 
Submission
	Delete:  
Final for Government approval:  Ninety (90) 
DPT Detailed Design Review (DDR)

Add: 
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)



	E07 
	System Safety Assessment Report (SSAR)
	Block 13.
Date of Subsequent 
Submission
	Delete:  
Final for Government approval:  Sixty (60) 
DPT Detailed Design Review (DDR)

Add: 
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

	E08
	System Hazard Analysis (SHA)
	Block 13.
Date of Subsequent 
Submission
	Delete:  
Final for Government approval:  Sixty (60) 
DPT Detailed Design Review (DDR)

Add: 
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

	E09
	Safety Requirements Verification Table (SRVT)
	Block 13.
Date of Subsequent 
Submission
	Delete:  
Final for Government approval:  Sixty (60) 
DPT Detailed Design Review (DDR)

Add: 
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

	E11
	System Performance Plan (SPP)
	Block 13.
Date of Subsequent 
Submission
	Delete:  
Final for Government approval:  Sixty (60) 
DPT Detailed Design Review (DDR)

Add: 
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

	E13
	Software Development Plan (SDP)
	Block 12.
Date of First 
Submission 

Block 13.
Date of Subsequent 
Submission
	Delete:
Initial Draft:  Presented at Technical Post Award 
Conference (T-PAC)

Add:
Draft:  Seven (7) DPT Technical Post Award 
Conference (T-PAC)

Delete:
Second Draft:  Forty-five (45) DPT Requirements 
Review (RR)


Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

Add:
Second Draft:  Thirty (30) DPT Requirements 
Review (RR)


Final for Government approval:  Thirty (30) 
DPT System Design Review (SDR)

	E14
	Human Factors Engineering Program Plan (HEPP)
	Block 12.
Date of First 
Submission 


	Delete:
Draft:  Thirty (30) DPT Requirements Review (RR)

Add:
Draft:  Forty-five (45) DPT System Design Review 
(SDR)

	E15
	Software Design Document (SDD)
	Block 12.
Date of First 
Submission 
	Delete:
Draft:  Forty-five (45) DPT Detailed Design 
Review (DDR)

Add:
Draft:  Thirty (30) DPT Detailed Design Review 
(DDR)

	E16
	Database Design Document (DBDD)
	Block 12.
Date of First 
Submission
	Delete:
Draft:  Forty-five (45) DPT Detailed Design 
Review (DDR)

Add:
Draft:  Thirty (30) DPT Detailed Design Review 
(DDR)

	E23
	Software User’s Manual (SUM)
	Block 10.  Frequency

Block 13.
Date of Subsequent 
Submission
	Delete:
TWO/R-ASR

Add:
ASREQ

Add:
Delivered with each additional formal build



	E26
	Hardware Architecture Document (HAD)
	Block 12.
Date of First 
Submission
	Delete:
Draft:  Forty-five (45) DPT Detailed Design 
Review (DDR)

Add:
Draft:  Thirty (30) DPT Detailed Design Review 
(DDR)



	M03
	Network Logic Schedule (NLS)
	Block 12.
Date of First 
Submission
	Delete: 
 Initial:  Seven (7) DPT Post Award Conference 
(PAC)

Add:
Draft:  Seven (7) DPT Post Award Conference 
(PAC)

	M04
	Cost Performance Report (CPR)
	Block 13.
Date of Subsequent 
Submission

Block 14:
Distribution

Block 15:  Total


	Delete:
Following monthly submissions:  Fifteen (15) 
working DA the close of each succeeding monthly 
accounting period.

Add:
Following monthly submissions:  Twenty (20) 
working DA the close of each succeeding monthly 
accounting period.

Add:
SETA-II for Hard/Soft distribution


Monthly Electronic Data Interchange (EDI) electronic download transfer file using an EDI 839 Format Project Cost Reporting Transaction Set of Draft and Final TFM-M CPR information satisfying the requirements of ANSI ASC X12.

Revised:  New Totals for Hard and Soft distribution

	R01
	Training Development Plan (TDP)
	Block 13.
Date of Subsequent 
Submission
	Delete:
Final for Government approval:  Sixty (60) 
DPT Detailed Design Review (DDR)

Add:
Final for Government approval:  Thirty (30) 
DPT Detailed Design Review (DDR)

	R03
	AF/SA/TM Maintenance Training Familiarization Materials
	Block 8.
Approval Code

Block 12.
Date of First 
Submission

Block 13.
Date of Subsequent 
Submission
	Delete:
Draft:  Volume I, II and II – Sixty (60) DAR of 
document

Delete:
Draft:  Volume I, II and II – 180 DA CLIN05 
excercised

Add:
Draft:  Ninety (90) DPT Factory Acceptance Test 
(FAT)

Delete:  Final for Government approval:  Volume I, II and II 
– Ninety (90) DPT FAT

Add:
Final for Government approval:  Volume I, II and II 
– Thirty (30) DPT FAT



	T01
	Contractor Master Test Plan (CMTP) (Volume I),

Test Plan (Volume II),

Test Procedures (Volume III),

Test Report (Volume IV)
	Block 12.
Date of First 
Submission


	Delete:  Volume III:   Draft – Seventy (70) DPT start of TRR

Add:
Volume III:   Draft – Ninety (90) DPT start of 
TRR




1

