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The purpose of this Amendment 0007 is to issue changes to the SIR/RFO DTFA01-02-R-03461, issued on April 26, 2002. The SIR/RFO changes set forth in this Amendment 0007 are effective as of August 2, 2002.

All Offerors are requested to add six (6) months to complete the tasks required during Phase I development, primarily in the areas of system safety assurance and software development, and submit a revised Master Integrated Program Schedule (MIPS) and revised Cost proposal that reflects the additional six months. 

All Offerors should note that this requested change applies to Phase I (LRIP Development) only. Phase II (LGF Production) remains unchanged. In addition, all other requirements as specified in SIR DTFA01-02-R-03461 remain unchanged, and no updates with regard to schedule are required in the Technical and Business Management Volumes. 

This change will result in the following changes:

(1) Product baseline being changed from 26.5 to 32.5 months after contract award.

(2) Change in the delivery schedule for all LRIPs (6 month shift)

(3) Corresponding changes to line items impacted by the change to LRIP development/deliver schedule (Refer to Section F of the SIR.)

The Offerors are requested to submit their revised MIPS in accordance with Section L.7.3.1, paragraph B (Program Schedule) of the SIR/RFO. All offerors are reminded that their revised MIPS must be in compliance with the Product Baseline as specified in the SIR/RFO. The offeror shall submit 10 hardcopies and 2 electronic copies of the revised MIPS. A duplicate of the hardcopy revised MIPS shall be submitted on a Compact Disk Read Only Memory (CD ROM) and the file shall be in MS Office 2000 (i.e. MS Project format). No other format is acceptable. Note: The electronic submission shall match the print version of the submitted document. Failure to comply with this requirement could disqualify your proposal.

In addition, the Offerors are requested to submit a revised Cost (Delta) Proposal that contains the following:

(1) Summary of the original proposed cost by contract line item (CLIN) and by work breakdown structure (CWBS) 

(2) Schedule change impact by CLIN and CWBS in terms of dollars and hours of where the changes occurred

(3) New Total dollar amount

(4) Basis of Estimate/Rationale Sheets for the corresponding cost changes by CLIN and CWBS (See Section L.7.4.9 of the SIR/RFO)  

The Offeror shall submit 2 hardcopies of the revised Cost (Delta) proposal. No electronic copies are required.

The Revised MIPS and revised Cost proposal must be received by 1pm (EDT) 23 August 2002. This constitutes formal delivery of the submittal. Late submittals will not be accepted. The Government will not accept proposals via facsimile, electronic mail, or similar means.

Mark the submittals “Source Selection Sensitive” and deliver to:

Federal Aviation Administration

URGENT LAAS MIPS/DELTA PROPOSAL

Attn: Darryl Anderson

LAAS Contracting Officer

FAA, ASU-310, Rm 414

800 Independence Avenue, SW

Washington, D.C. 20591

202-267-7699

