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U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL AVIATION ADMINISTRATION

CONTRACT DATA REQUIREMENTS LIST

Geostationary Communication and Control Segment (GCCS)

CDRL Summary
	CDRL
	Title
	Reference
	Authority/DID 

	A001
	Master Program Management Plan
	SOW para 3.2.1
	DI-MGMT-80004

	A002
	Monthly Program Status Report
	SOW para 3.2.2
	SEE BLK 16

	A003
	Contract Work Breakdown Structure
	SOW para 3.2.4
	DI-MGMT-81334

	A004
	Master Integrated Program Schedule
	SOW para 3.2.5
	DI-MISC-81183

	A005
	Meeting Agenda
	SOW para 3.2.6
	SEE BLK 16

	A006
	Meeting Minutes
	SOW para 3.2.6
	SEE BLK 16

	A007
	PDR Data Package
	SOW para 3.2.6.4
	SEE BLK 16

	A008
	CDR Data Package
	SOW para 3.2.6.5
	SEE BLK 16

	A009
	Quality System Plan 
	SOW para 3.2.8
	DID-FAA-026-23

	A010
	Product Baseline 
	SOW para 3.3.2
	SEE BLK 16

	A011
	GCCS Architecture Decription 
	SOW para 3.4.1
	DI-CMAN-80534

	A012
	Software Development Plan
	SOW para 3.4.2.1
	DI-MCCR-80030A

	A013
	Plan for Software Aspects for Certification
	SOW para 3.4.2.2
	See BLK 16

	A014
	Software Requirements Specification
	SOW para 3.4.2.3
	See BLK 16

	A015
	GCCS Software Design Document
	SOW para 3.4.2.4
	See BLK 16

	A016
	GCCS Version Description Document
	SOW para 3.4.2.4
	See BLK 16

	A017
	GCCS Data Dictionary Document
	SOW para 3.4.2.4
	DI-MCCR-80012A

	A018
	Software Verification Plan
	SOW para 3.4.2.5
	See BLK 16

	A019
	Software Verification Cases and Procedures
	SOW para 3.4.2.5
	See BLK 16

	A020
	Software Verification Results Report
	SOW para 3.4.2.5
	See BLK 16

	A021
	Software Accomplishment Summary
	SOW para 3.4.2.7
	See BLK 16

	A022
	GCCS System Safety Program Plan
	SOW para 3.4.3.1
	DI-SAFT-80100A

	A023
	Preliminary Hazard Analysis Report
	SOW para 3.4.3.6.1
	DI-SAFT-80101A

	A024
	Subsystem Hazard Analysis
	SOW para 3.4.3.6.2
	DI-SAFT-80101A  

	A025
	Safety Assessment Report
	SOW para 3.4.3.6.3
	DI-SAFT-80102A  

	A026
	GUS-Type 1 Design Document
	SOW para 3.4.4.1
	DI-CMAN-80534

	A027
	Engineering Drawings
	SOW para 3.4.4.1
	DI-S-30575

	A028
	GCCS External Interface Design Document
	SOW para 3.4.4.2
	DI-MCCR-80027A

	A029
	GCCS – WAAS Integration Test Plan
	SOW para 3.4.4.2
	FAA-STD-024B

	A030
	GCCS – WAAS Integration Test Procedures
	SOW para 3.4.4.2
	FAA-STD-024B

	A031
	GCCS – WAAS Integration Test Report
	SOW para 3.4.4.2
	FAA-STD-024B

	A032
	Safety Computer Design Document
	SOW para 3.4.4.3
	DI-CMAN-80534

	A033
	Safety Computer Performance Specification
	SOW para 3.4.4.3
	SEE BLK 16

	A034
	Signal Generator Design Document
	SOW para 3.4.4.4
	DI-CMAN-80534

	A035
	Signal Generator Performance Specification
	SOW para 3.4.4.4
	SEE BLK 16

	A036
	WAAS L5 Receiver  Design Document
	SOW para 3.4.4.5
	DI-CMAN-80534

	A037
	WAAS L5 Receiver  Performance Specification
	SOW para 3.4.4.5
	SEE BLK 16

	A038
	GCCS RMA Analysis
	SOW para 3.4.4.7
	SEE BLK 16

	A039
	GCCS Operations and Maintenance Plan
	SOW para 3.5.1
	SEE BLK 16

	A040
	Master Test Plan
	SOW para 3.6.1.3
	FAA-STD-024B

	A041
	Factory Acceptance Test Plan
	SOW para 3.6.1.4
	FAA-STD-024B

	A042
	Factory Acceptance Test Procedures
	SOW para 3.6.1.4
	FAA-STD-024B

	A043
	Factory Acceptance Test Report
	SOW para 3.6.1.4
	FAA-STD-024B

	A044
	WAAS Verification Test Plan
	SOW para 3.6.1.5
	FAA-STD-024B

	A045
	WAAS Verification Test Procedures
	SOW para 3.6.1.5
	FAA-STD-024B

	A046
	WAAS Verification Test Report
	SOW para 3.6.1.5
	FAA-STD-024B

	A047
	Physical and Communications Security Breach/Incident Report
	SOW para 3.7
	SEE BLK 16

	A048
	Quarterly GCCS Operational Status Report
	SOW para 3.8
	SEE BLK 16


	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T

( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A001
	2. TITLE OF DATA ITEM 

Program Management Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MGMT-80004
	5.  CONTRACT REFERENCE

SOW para 3.2.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	60DAC

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,12,13:  The Government will provide comments within thirty days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt of comments.

BLOCK 13: The Contractor shall submit revisions of the Program Management Plan for approval prior to implementing any changes. The Contractor shall incorporate Government comments and resubmit no later than 30 days of receipt. 

BLOCK 14: Two  hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A002
	2.  TITLE OF DATA ITEM

 Monthly Program Status Report

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.2.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	MTHLY
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  Contractor format acceptable.  The Monthly Program Status Report shall contain, at a minimum, the information outlined in Section 3.2.2 of the GCCS Statement of Work.

BLOCK 12: The first submittal shall be on the 25th of the month following contract award.

BLOCK 13:  The Monthly Schedule Status Report shall be submitted, both in electronic and hard copy format no later than the 10 working days after the close of the reporting month.  Monthly Schedule Status Reporting shall  continue until 2 months after formal GCCS Acceptance, or as directed by the CO.

BLOCK 14: Two hard copies and one electronic media for each delivery.

	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A003
	2.  TITLE OF DATA ITEM

 Contract Work Breakdown Structure

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MGMT-81334
	5.  CONTRACT REFERENCE

SOW para 3.2.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,10,12,13:  The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30 days of receipt.  The Contractor shall submit changes to the WBS for Government approval no later than 10 days after identification of change.                                           

Soft Copy Format- Microsoft Access (.MDB)  with the following fields, field type, and maximum length:

1)CWBS Element Number (Character, 25)

2)CWBS Element Name (Character, 50)

3)Statement of Work Reference Number (Character, 25)

4)Contract Line Item Number {If applicable} (Character, 10)

5)Performing Company (Character, 1)

6)Responsible Organization{within program organization}(character,25)

7)Performing Organization{If applicable}[within program organization](character,25)

8)CWBS Element Definition (Microsoft Access Memo Field)

9)Level of WBS (Character, 10)

10)Number of Children (Character, 10)

11)Parent of WBS (Character, 25)

12)Team Responsible of WBS (Character, 50)

BLOCK 12: The first submittal shall be on the 25th of the month following the end of the first full accounting month after date of contract commencement.

BLOCK 14: Two hard copies and one electronic media for each delivery.
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A004
	2.  TITLE OF DATA ITEM

 Master Integrated Program Schedule

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MISC-81183
	5.  CONTRACT REFERENCE

SOW para 3.2.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	SEE BLK 16
	30DAC

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4: The Master Integrated Program Schedule shall be prepared in the format described in DI-MISC-81183A with the following tailoring:

 1)  10.2.1--replace "weapon system" with "GCCS"

 2)  10.2.6 d)--Items 1,2,3,4 shall be replaced by the following;

a)FS (finish to start)-The predecessor activity must finish before the successor can start.

b)SS (start to start)- The successor activity depends on the start of the predecessor activity

c)FF (finish to finish)-The successor activity cannot finish until the predecessor activity is finished.

d)SF (start to finish)- The successor activity cannot finish until the predecessor activity starts.

e)  10.2.6 h)--replace "target" with "Imposed". Add- May be "must start on","start no earlier than",or "start no later than".

f)  10.2.6 i)--replace "target" with "imposed" Add-- May be "must finish on","finish no earlier than", or "finish no later than". 

g)  10.2.6 l)--add the words "based on" after the word begin.

h)  10.2.6 m)--add the words "based on critical path analysis’ after the word end.

i)  10.2.6 p)--delete "from its start" and replace with "based on a ratio of completed work to total work in the activity." 

Soft/Electronic Copy Format- Contractor Format.  Soft/Electronic copy shall contain the following columns and information                                                                         

     1)Activity ID/Work Breakdown Structure Reference

     2)Activity Description

     3)Activity Duration

     4)Baseline Start

     5)Baseline Finish

     6)Late Start

     7)Late Finish

     8)Activity Dictionary Description (Log Field)

     9)Total Float                                                 

   10)Predecessors(include all leads and lags in days)

   11)Activity Type

An Activity Dictionary describing the parameters of each task listed at the most detailed level of the Master Integrated Program Schedule shall be delivered with this CDRL submission.

The ‘Critical Path’ schedule must be separately documented and included.

BLOCK 8,12,13: The Government will provide comments within 30 days of receipt of deliverable.  The Contractor shall incorporate Government comments and resubmit no later than 30 days of receipt

BLOCK 10:  The MIPS shall be updated and presented at each Program Management Review.

BLOCK 13: Revisions required when contract change orders necessitate a change to the schedule.

BLOCK 14: Two hard copies and one electronic media for each delivery.
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A005
	2.  TITLE OF DATA ITEM

Meeting Agenda

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.2.6
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	ASREQ
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16. REMARKS

BLOCK 4: Contractor format acceptable

BLOCKS 12,13:  Meeting Agenda is required NLT 10 Working Days prior to Start of Meeting

BLOCK 14: Two hard copies and one electronic media for each delivery.
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team

	H. DATE

June 5, 2002
	I. APPROVED BY

                     Pamela Gomez


	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A006
	2.  TITLE OF DATA ITEM

 Meeting Minutes

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.2.6
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	ASREQ
	ASREQ

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4: Contractor format acceptable.  The Meeting Minutes shall include the following information:

1. Meeting Agenda – proposed and as held

2. List of attendees and contact information

3. Minutes of meeting

4. Action Items

5. Presentation Materials

6. Handouts

BLOCK 8,12,13: The Meeting Minutes must be delivered to the Governemnt within 10 working days after the completion of the meeting.  

BLOCK 14: Two hard copies and one electronic media for each delivery.   


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR

?????
	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A007
	2.  TITLE OF DATA ITEM

PDR Data Package


	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.2.6.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	
	     STATEMENT

     REQUIRED
	One/Revision
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ


	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  The Contractor shall provide all PDR meeting presentation and handout materials, meeting attendees, and action item list. 

BLOCK 12:  The Contractor shall deliver the PDR Data Package NLT 30 days after the completion of PDR.

BLOCKS 8,10,12,13:  The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30 days of receipt. 
BLOCK 14: Four hard copies and one electronic media for each delivery.   


	
	
	5
	     

	
	15.  TOTAL   (
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A008
	2.  TITLE OF DATA ITEM

CDR Data Package


	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.2.6.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	
	     STATEMENT

     REQUIRED
	One/Revision
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ


	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  The Contractor shall provide all CDR meeting presentation and handout materials, meeting attendees, and action item list. and deliver as the CDR Data Package:

BLOCKS 8,10,12,13:  The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30 days of receipt. 

BLOCK 12:  The Contractor shall deliver the CDR Data Package NLT 30 days after the completion of CDR.

BLOCK 14: Four hard copies and one electronic media for each delivery.   
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	15.  TOTAL   (
	
	5
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A009
	2.  TITLE OF DATA ITEM

 Quality System Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DID-FAA-026-23
	5.  CONTRACT REFERENCE

SOW para 3.2.8
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	60DAC 
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ, SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4: The Quality System Plan (QSP) shall describe the overall plan, procedures and controls that the Contractor plans to use to provide and maintain a satisfactory quality control program as required by DID-FAA-026-23 and its referenced documents. 

BLOCKS 8,12,13:  The Government will provide comments within thirty days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt of comments.

BLOCK 14: Two hard copies and one electronic media for each delivery.

	AND-730
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Pamela Gomez
	J.  DATE
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A010
	2.  TITLE OF DATA ITEM

Product Baseline

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.3.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	SEE BLK 16
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:Contractor format is acceptable provided that the guidelines from MIL-HNBK-61 Section 5.5 are followed.

BLOCK 12:  The Product Baseline is due upon NLT 30 days after formal GCCS acceptance.

BLOCKS 8,12,13:  The Government will provide comments within thirty days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt of comments.

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	A.  CONTRACT  LINE ITEM NO.
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  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A011
	2.  TITLE OF DATA ITEM

 GCCS Architecture Description

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-CMAN-80534
	5.  CONTRACT REFERENCE

SOW para 3.4.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12, 13:  The Contractor shall deliver the GCCS Architecture Description per the Government approved MIPS.

BLOCKS 8,12,13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	H. DATE

June 5, 2002
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	J.  DATE
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A012
	2.  TITLE OF DATA ITEM

 Software Development Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MCCR-80030A
	5.  CONTRACT REFERENCE

SOW para 3.4.2.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4: The Contractor shall provide and follow a Software Development Plan as prescribed in both FAA-STD-026 and MIL-STD-882 in the format specified in DI-MCCR-80030A. The Contractor is encouraged to tailor the SDP to make it more closely parallel the development methodology and include aspects unique to RTCA-DO-178B certification requirements. The SDP shall also include:

The Software System Safety Program shall be described in the SDP in accordance with MIL-STD-882 and the tailoring provided below:

a)Identify Software Safety Program (SSP) efforts and reporting Structure in paragraph 3.1.3 of the SDP

b)Include all SSP personnel in paragraph 3.1.4 of the SDP

c)Include all SSP activities and schedule in paragraph 3.2.1

d)Describe all SSP role in the software development process in paragraph 3.2.2 of the SDP

e)Include all SSP risks in paragraph 3.3 of the SDP

f)Include procedures for the preparation and inclusion of hazard analyses in the formal reviews in paragraph 3.8.

g)Describe methods for processing Software Safety Analysis(SSA) findings in paragraph 3.10 of the SDP

h)Include a description of the SSA effort and reporting schemes in paragraph 4.1.1 of the SDP

i)Include the number of SSP personnel and their skill levels in paragraph 4.1.2 of the SDP

j)Any automated tools that are to be used for hazard analysis shall be identified in paragraph 4.1.3.1 of the SDP

k)Describe the approach to safety critical software development and testing in the appropriate subparagraphs of 4.2 in the SDP. Specifically include software that takes measures to identify and recover from hardware and firmware,failure situations, illegal and incorrect software situations. Describe the methodology to be used in performing all software safety tasks (300 level tasks). Discuss how task performance and results integrate with other software development processes and how results relate to the system level analyses. Provide details of the automated toll application and techniques for performing design and code level hazard analyses. 

l)Describe all personnel procedures and tools specific to hazard analyses and safety critical software development in paragraph 6 and subparagraphs of the SDP.

BLOCK 12, 13:  The Contractor shall deliver the Software Development Plan per the Government approved MIPS.
BLOCKS 8,12, 13:  The Government will provide comments within 30 days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.  The Contractor shall resubmit if the approach changes.

BLOCK 14:  Two hard copies and one electronic media for each delivery.
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	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A013
	2.  TITLE OF DATA ITEM

 Plan for Software Aspects for Certification

	3.  SUBTITLE


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.2.2
	6.  REQUIRING OFFICE



	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	
	ASREQ
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.

Block 4:  Contractor format for the Plan for Software Aspects for Certification (PSAC) is acceptable.  The PSAC must comply with the content identified in Paragraph 11.1 of RTCA/DO-178B.
BLOCK 12, 13:  The Contractor shall deliver the Plan for Software Aspects for Certification per the Government approved MIPS.
BLOCKS 8,12,13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Three  hard copies and one electronic media for each delivery.
	AND-730
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  A     
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TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A014
	2.  TITLE OF DATA ITEM

 Software Requirements Specification

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.2.3
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	Two/Revisions
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

Block 4:   Contractor format is acceptable with Government approval.
BLOCK 12, 13:  The Contractor shall deliver the Software Requirements Specification per the Government approved MIPS.
BLOCKS 8,12,13: The Government will provide comments within 45 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

 GCCS Software Design Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.2.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

Block 4:   Contractor format is acceptable with Government approval.

BLOCK 12, 13:  The Contractor shall deliver the GCCS Software Design Document per the Government approved MIPS.

BLOCKS 8,12,13: The Government will provide comments within 45 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  
BLOCK 14:  Two hard copies and one electronic media for each delivery.
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  TOTAL PRICE

	1.  DATA ITEM

A016
	2.  TITLE OF DATA ITEM

 GCCS Version Description Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MCCR-80013A
	5.  CONTRACT REFERENCE

SOW para 3.4.2.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/ASREQ
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 8,12,13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 12:  The Contractor shall provide the VDD NLT 30 days after formal GCCS acceptance.

BLOCK 13:  The Contractor shall provide a revised VDD in conjunction with any Safety Critical software and/or Component changes, as addressed in the SOW, for the duration of the Contract.

BLOCK 14: Two hard copies and one electronic media for each delivery.                 
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	 B.  EXHIBIT

  A     
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	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A017
	2.  TITLE OF DATA ITEM

 GCCS Data Dictionary Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MCCR-80012A
	5.  CONTRACT REFERENCE

SOW para 3.4.2.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	SEE BLK 16
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 8,12, 13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30ays of receipt.

BLOCK 10,12,13:  The Contractor shall deliver a GCCS Data Dictionary Document with each delivery of CDRL A016, GCCS Version Description Document.

BLOCK 14: Two hard copies and one electronic media for each delivery.                 


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	7
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  TOTAL PRICE

	1.  DATA ITEM

A018
	2.  TITLE OF DATA ITEM

Software Verification Plan

	3.  SUBTITLE


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.2.5
	6.  REQUIRING OFFICE



	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

 SEE BLK 16
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	
	
	
	Reg
	Repro

	16.

Block 4:   Contractor format for the Software Verification Plan (SVP) is acceptable.  The SVP must comply with the content identified in Paragraph 11.3 of RTCA/DO-178B.

BLOCK 12, 13:  The Contractor shall deliver the Software Verification Plan per the Government approved MIPS.
BLOCKS 8,12,13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	1.  DATA ITEM

A019
	2.  TITLE OF DATA ITEM

Software Verification Cases and Procedures

	3.  SUBTITLE


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.2.5
	6.  REQUIRING OFFICE



	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.

BLOCK 4:   Contractor format is acceptable for the Software Verification Cases and Procedures.  The content of the Software Verification Cases and Procedures must comply with Paragraph 11.13 of RTCA/DO-178B.
BLOCK 12:  The Contractor shall submit the Software Verification Cases and Procedures no later than 30 days prior to the start of software testing.

BLOCKS 8,12,13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	2.  TITLE OF DATA ITEM

Software Verification Results Report

	3.  SUBTITLE


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.2.5
	6.  REQUIRING OFFICE



	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION
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	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.

BLOCK 4:   Contractor format is acceptable for the Software Verification Results Report.  Content must comply with Paragraph 11.14 of RTCA/DO-178B.
BLOCK 12:  The Contractor shall submit the Software Verification Results NLT 30 days after the completion of software integration testing. 
BLOCK 14: Two hard copies and one electronic media for each delivery.
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  TOTAL PRICE

	1.  DATA ITEM

A021
	2.  TITLE OF DATA ITEM

Software Accomplishment Summary


	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE  BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.3.7
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  Contractor format acceptable.  The content of the Software Accomplishment Summary must comply with Paragraph 11.20 of RTCA/DO-178B.

BLOCK 12, 13:  The Contractor shall deliver the Software Accomplishment Summary per the Government approved MIPS.
BLOCK 8,12, 13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.                 
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

 GCCS System Safety Program Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-SAFT-80100A
	5.  CONTRACT REFERENCE

SOW para 3.4.3.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF FINAL

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	 ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall deliver GCCS System Safety Program Plan per the Government approved MIPS.
BLOCK 8,12, 13: The Government will provide comments within 45 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.
BLOCK 14:  Two hard copies and one electronic media  for each delivery
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	2.  TITLE OF DATA ITEM

 Preliminary Hazard Analysis Report

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-SAFT-80101A
	5.  CONTRACT REFERENCE

SOW para 3.4.3.6.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
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     REQUIRED
	One/Revisions
	 SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  The Preliminary Hazard Analysis Report (PHA) shall include the Functional Hazard Analysis (FHA), Failure Modes and Effects Analysis (FMEA), and the Fault Tree Analysis (FTA).  The FHA and FMEA shall be presented in an easily readable tabular form compatible with the PHA application.   The FTA shall include the Fault Tree in graphical presentation compatible with the PHA application and sufficient accompanying detail to describe the Fault Tree events, dependencies, and substantiate event probabilities.    The FTA shall be produced in a contractor proposed and Government accepted tool.  Data files will be provided by request in FTA tool format. 

BLOCK 12:  The Contractor shall deliver the Preliminary Hazard Analysis Report per the Government approved MIPS.

BLOCKS 8,12,13:  The Government will provide comments within 30 days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.
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 Subsytem Hazard Analysis Report
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	4.  AUTHORITY (Data Acquisition Doc No.)
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	5.  CONTRACT REFERENCE

SOW para 3.4.3.6.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST
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	One/Revisions
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	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
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	16.  REMARKS

BLOCK 4:   The Subsystem Hazard Analysis (SSHA) Report shall include the Functional Hazard Analysis (FHA), Failure Modes and Effects Analysis (FMEA), the Fault Tree Analysis (FTA), Common Cause Analysis (CCA), and the Hazard Log.  The FHA and FMEA shall be presented in an easily readable tabular form compatible with the SSHA application.   The FTA shall include the Fault Tree in graphical presentation compatible with the SSHA application and sufficient accompanying detail to describe the Fault Tree events, dependencies, and substantiate event probabilities.  Minimum Cutsets shall also be provided in diagram form.  The FTA shall be produced in a contractor proposed and Government accepted tool.  Data files will be provided by request in FTA tool format.  The CCA shall consist of Particular Risk and Common Mode Analyses.  The Hazard Tracking Data Base (Hazard Log) will be provided electronically in MS Access compatible format.

BLOCK 12:  The Contractor shall deliver the Subsystem Hazard Analysis Report per the Government approved MIPS.
BLOCKS 8,12,13:  The Government will provide comments 30 days following . The Contractor shall incorporate comments and resubmit no later than 30 days after  receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	9.  DIST
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	a. ADDRESSEE
	Draft


	Final

	A
	
	
	 SEE BLK 16 
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	Repro

	16.  REMARKS

BLOCK 4:  Residual risk, open hazard records, and hazard records on the watch list shall be summarized in tabular form. A hazard log summary with status must be provided. 
BLOCK 13:  The Contractor shall deliver tan updated Safety Assessment Report NLT 60 days prior to the start of Factor Acceptance Testing (FAT).  The Contractor shall deliver a final Safety Assessment Report NLT 90 days after formal GCCS acceptance.
BLOCKS 8,12,13:  The Government will provide comments within thirty days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A026
	2.  TITLE OF DATA ITEM

GUS-Type 1 Design Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-CMAN-80534
	5.  CONTRACT REFERENCE

SOW para 3.4.4.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	PDR-30Days

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,12,13: The Government will provide comments within 30 days after  receipt of deliverable. The Contractor shall incorporate comments and resubmit witnin 30 days of receipt.  

BLOCK 13: The Contractor shall deliver a final GUS-Type 1 Design Document NLT 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A027
	2.  TITLE OF DATA ITEM

 Engineering Drawings

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-S-30575
	5.  CONTRACT REFERENCE

SOW para 3.4.4.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	OTIME
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	
	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  As-Built Drawings shall be delivered NLT 90 days after formal GCCS acceptance .  

BLOCKS 8,12,13: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  
BLOCK 14: Two hard copies and one electronic media for each delivery.   


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A028
	2.  TITLE OF DATA ITEM

GCCS External Interface Design Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-MCCR-80027A
	5.  CONTRACT REFERENCE

SOW para 3.4.4.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	PDR-15Days

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,12,13: The Government will provide comments within 30 days after receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days after receipt.  

BLOCK 13: The Contractor shall deliver a final GCCS External Interface Design Document 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit witnin 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A029
	2.  TITLE OF DATA ITEM

 GCCS-WAAS Integration Test Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.4.4.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall deliver GCCS-WAAS Integration Test Plan per the Government approved MIPS.
BLOCKS 8,12,13:  The Government will provide comments within 30 days after receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt.

BLOCK 14: Two  hard copies and one electronic media for each delivery.                     
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A030
	2.  TITLE OF DATA ITEM

 GCCS-WAAS Integration Test Procedures

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.4.4.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall provide the GCCS-WAAS Integration Test Procedures to the Government per the Government approved MIPS but NLT 60 days prior to the start of GCCS-WAAS integration testing.

BLOCKS 8,12,13:  The Government will provide comments within 30 days after receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.                     
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A031
	2.  TITLE OF DATA ITEM

 GCCS-WAAS Integration Test Report

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.4.4.2
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall deliver the GCCS-WAAS Integration Test Report to the Government NLT 30 days after successful test completion.

BLOCKS 8,12,13:  The Government will provide comments within thirty days of receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days of receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.                     
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A032
	2.  TITLE OF DATA ITEM

 Safety Computer Design Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-CMAN-80534
	5.  CONTRACT REFERENCE

SOW para 3.4.4.3
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	PDR-15Days


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,12: The Government will provide comments within 30 days of receipt after deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated Safety Computer Design Document 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A033
	2.  TITLE OF DATA ITEM

 Safety Computer Performance Specification

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 4
	5.  CONTRACT REFERENCE

SOW para 3.4.4.3
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16


	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  Contractor format is acceptable with Government approval.

BLOCK 12:  The Contractor shall deliver the Safety Computer Performance Specification per the Government approved MIPS.
BLOCKS 8,12: The Government will provide comments within 30 days after receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated Safety Computer Performance Specification 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A034
	2.  TITLE OF DATA ITEM

 Signal Generator Design Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-CMAN-80534
	5.  CONTRACT REFERENCE

SOW para 3.4.4.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	PDR-15Days


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,12: The Government will provide comments within 30 days after receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated Signal Generator Design Document 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.
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	15.  TOTAL   (
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	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A035
	2.  TITLE OF DATA ITEM

 Signal Generator Performance Specification

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.4.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16


	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  Contractor format acceptable with Government Approval.

BLOCK 12:  The Contractor shall deliver the Signal Generator Performance Specification per the Government approved MIPS.
BLOCKS 8,12: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated Signal Generator Performance Specification 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A036
	2.  TITLE OF DATA ITEM

 WAAS L5 Receiver Design Document

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

DI-CMAN-80534
	5.  CONTRACT REFERENCE

SOW para 3.4.4.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	PDR-15Days


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCKS 8,12: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated WAAS L5 Receiver Design Document 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.

0005
	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR

????????????
	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A037
	2.  TITLE OF DATA ITEM

 WAAS L5 Receiver Performance Specification

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.4.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16


	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16


	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4:  Contractor format acceptable with Government Approval.

BLOCK 12:  The Contractor shall deliver the WAAS L5 Receiver Performance Specification per the Government approved MIPS.
BLOCKS 8,12: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated WAAS L5 Receiver Performance Specification 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A038
	2.  TITLE OF DATA ITEM

 GCCS RMA Analysis

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.4.4.7
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	Two/Revisions
	PDR-15 Days

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLK 4:   Contractor format acceptable.  The GCCS RMA Analysis shall provide, at a minimum:

1.  Operational Availability Model and Prediction

2.   Reliability Predictions for all Line Replaceable Units with documented prediction source

3.  MTTR prediction for all Line Replaceable Units with documented prediction basis.

BLOCKS 8,12: The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 13: The Contractor shall deliver an updated GCCS RMA Analysis 30 days prior to CDR.  The Government will provide comments within 30 days after completion of CDR.  The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.    


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR

????????????????
	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A039
	2.  TITLE OF DATA ITEM

 GCCS Operations and Maintenance Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.5.1
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLK 4:   Contractor format acceptable, upon Government approval.

BLOCK 12:  The Contractor shall deliver the GCCS Operations and Maintenance Plan per the Government approved MIPS.

BLOCKS 8,12,13  The Government will provide comments within 30 days of receipt of deliverable. The Contractor shall incorporate comments and resubmit within 30 days of receipt.  

BLOCK 14: Two hard copies and one electronic media for each delivery.    


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A040
	2.  TITLE OF DATA ITEM

 Master Test Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.3
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall deliver the Master Test Plan (MPT) per the Government approved MIPS.

BLOCKS 8,12,13:  The Government will provide comments within 45 days after receipt of deliverable.  The Contractor shall incorporate comments and resubmit NLT 30 days after receipt.

BLOCK 13:  MTP shall be updated as the test program is affected by GCCS Program Changes.

BLOCK 14: Two hard copies and one electronic media for each delivery.     


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A041
	2.  TITLE OF DATA ITEM

Factory Acceptance Test  Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 12

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS
BLOCK 12:  The Contractor shall deliver the Factory Acceptance Test Plan per the Government approved MIPS.
BLOCKS 8,12,13:  The Government will provide comments within 30 days after the receipt of the deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.   


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A042
	2.  TITLE OF DATA ITEM

 Factory Acceptance Test Procedures

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall provide the Factory Acceptance Test Procedures to the Government NLT 60 days prior to the start of Factory Acceptance Test.

BLOCKS 8,12,13:  The Government will provide comments within 30 days after receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.                     
	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A043
	2.  TITLE OF DATA ITEM

Factory Acceptance Test  Report

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.4
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS
BLOCK 12:  The Contractor shall deliver the Factory Acceptance Test Report NLT 30 days after completion of Factory Acceptance Test.

BLOCKS 8,12,13:  The Government will provide comments within 30 days after the receipt of the deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.   


	AND-730

	
	3

	     

	
	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.



	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

GCCS
	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A044
	2.  TITLE OF DATA ITEM

WAAS Verification Test  Plan

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 12

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS
BLOCK 12:  The Contractor shall deliver the WAAS Verification Test Plan per the Government approved MIPS.
BLOCKS 8,12,13:  The Government will provide comments within 30 days after the receipt of the deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.   
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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  A     
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TDP:        TM:             OTHER:       
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM
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	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A045
	2.  TITLE OF DATA ITEM

 WAAS Verification Test Procedures

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16

	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 12:  The Contractor shall provide the WAAS Verification Test Procedures to the Government NLT 60 days prior to the start of the WAAS Verification Test.

BLOCKS 8,12,13:  The Government will provide comments within 30 days after receipt of deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.                     
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	C.  CATEGORY
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	D.  SYSTEM  (  ITEM
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	E.  CONTRACT (  PR NO.

DTFA01-02-C-00049
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A046
	2.  TITLE OF DATA ITEM

WAAS Verification Test  Report

	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-024B
	5.  CONTRACT REFERENCE

SOW para 3.6.1.5
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16

	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	ASREQ

	
	
	Reg
	Repro

	16.  REMARKS
BLOCK 12:  The Contractor shall deliver the WAAS Verification Test Report NLT 30 days after completion of the WAAS Verification Test.

BLOCKS 8,12,13:  The Government will provide comments within 30 days after the receipt of the deliverable.  The Contractor shall incorporate comments and resubmit no later than 30 days after receipt.

BLOCK 14: Two hard copies and one electronic media for each delivery.   


	AND-730
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	15.  TOTAL   (
	
	3
	    

	G.  PREPARED BY

GCCS Acquistion Team 
	H. DATE

June 5, 2002
	I.  APPROVED BY

Pamela Gomez
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

Physical and Communications Security Breach/Incident Report


	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.7
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION
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	     STATEMENT

     REQUIRED
	ASREQ
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	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	ASREQ
	
	
	Reg
	Repro

	16.  REMARKS

BLOCK 4: Contractor format acceptable with Government approval and with adherence to any formating requirements contained within FAA Order 1370.82. 

BLOCK 14: Two hard copies and one electronic media for each delivery.   
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	2.  TITLE OF DATA ITEM

Quarterly GCCS Operational Status Report


	3.  SUBTITLE
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

SEE BLK 16
	5.  CONTRACT REFERENCE

SOW para 3.8
	6.  REQUIRING OFFICE

AND-730

	7.  DD 256 REQ


	9.  DIST
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	12. DATE OF FIRST SUBMISSION
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	SEE BLK 16
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	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT
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	Draft


	Final

	A
	
	
	SEE BLK 16
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	Repro

	16.  REMARKS

BLOCK 4:  Contractor format acceptable.  The Quarterly GCCS Operational Status Report shall contain, at a minimum, the information outlined with Paragraph 3.8 of the SOW

BLOCK 12,13:  The Quarterly GCCS Operational Status Report shall begin delivery 30days after formal GCCS acceptance.  

BLOCK 14: Two hard copies and one electronic media for each delivery.
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