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CONTRACT DATA REQUIREMENTS LIST

AND

DATA ITEM DESCRIPTIONS

	CDRL
	TITLE
	PAGE

	
	
	

	A001
	Program Management Plan
	

	A002
	Monthly Program Status Report
	

	A003
	Meeting Agenda
	

	A004
	Meeting Minutes
	

	A005
	Quality System Plan
	

	A006
	First Design Review Data
	

	A007
	Second Design Review Data
	

	B001
	Interface Control Document for the NAS (NIMS)
	

	B002
	Interface Control Document for MDT
	

	B003
	Interface Control Document for RCS
	

	C001
	Configuration Management Plan (CMP)
	

	C002
	Engineering Change Proposals (ECP)
	

	C003
	Request for Deviation
	

	C004
	Configuration Audit Plan
	

	C004
	Configuration Audit Plan
	

	C005
	Functional Configuration Audit (FCA) Traceability Matrix
	

	C006
	Functional Configuration Audit (FCA) Report
	

	C007
	Physical Configuration Audit (PCA) Report
	

	D001
	Contractor Master Test Plan 
	

	D002
	DQT Test Plan
	

	D003
	DQT Procedures
	

	D004
	DQT Report
	

	D005
	Reliability Demonstration Plan
	

	D006
	Reliability Demonstration Procedures
	

	D007
	Reliability Demonstration Report
	

	D008
	Reserved
	

	D009
	Maintainability Demonstration Plan
	

	D010
	Maintainability Demonstration Procedures
	

	D011
	Maintainability Demonstration Report
	

	D012
	Fail-Safe Demonstration Plan
	

	D013
	Fail-Safe Demonstration Procedures
	

	D014
	Fail-Safe Demonstration Report
	

	D015
	System/Subsystem Integrity Check Demonstration Plan
	

	D016
	System/Subsystem Integrity Check Demonstration Procedures
	

	D017
	System/Subsystem Integrity Check Demonstration Report
	

	D018
	PAT Plan
	

	D019
	PAT Procedures
	

	D020
	PAT Reports
	

	D021
	Type Test Plan
	

	D022
	Type Test Procedures
	

	D023
	Type Test Reports
	

	D024
	Regression Test Plan 
	

	E001
	System Safety Program Plan
	

	E002
	Functional Hazard Assessment
	

	E003
	Preliminary System Safety Assessment Report
	

	E004
	System Safety Assessment Report
	

	E005
	Personnel Safety Hazard Analysis Report
	

	E006
	Software Requirements Specification
	

	E007
	Software Test Plan
	

	E008
	Software Test Procedures
	

	E009
	Software Test Report
	

	E010
	Software Configuration Management Plan
	

	F001
	Technical Instruction Book
	

	F002
	Validation Completion Report
	

	G001
	Logistics Management Information (LMI) Data Product
	

	G002
	Reserved
	

	G003
	Reserved
	

	G004
	CDLS Activity and Repair Status Report
	

	G005
	Contractor Depot Level Support Transition Plan (Option)
	

	H001
	Personnel Qualification Report
	

	H002
	Task and Skill Analysis Report 
	

	H003
	Course Schedule
	

	H004
	COTS Training Materials Reports
	

	H005
	Training Development Plan (Option)
	

	H006
	Course Design Guide (Option)
	

	H007
	Tests (Option)
	

	H008
	Classroom Training Materials (Option)
	

	H009
	Theory of Operations Examination (Option)
	

	H010
	On-the-Job Training (OJT) Handbook (Option)
	

	H011
	Performance Examination (Option)
	

	H012
	Student Welcome Packages
	

	H013
	Contractor’s Presentation
	

	H014
	Operational Tryout
	

	H015
	First Course Conduct
	

	I001
	Technical Data Package
	

	J001
	Software Development Plan
	

	J002
	Software Transition Plan
	

	J003
	Interface Requirements Specification
	

	J004
	Software Design Description
	

	J005
	Interface Design Description
	

	J006
	Software Product Specification
	

	J007
	Software Version Description
	

	J008
	Firmware Support Manual
	

	K001
	Contractor’s Site Engineering Report
	

	K002
	Civil Calculations, Designs, Constructions Plans, & Specs
	

	K003
	Construction Management Plan
	

	K004
	Installation Management Plan
	


Description of CRDL Forms

Item A Contract Line Item No. Contract Line Item Number (CLIN) associated with this Contract Data Requirements List (CDRL).

Item B Exhibit - Exhibit identifier for this CDRL item. 

Item C Category – This block provides the category of the item to be provided by the contractor.  Other categories besides the Technical Data Package or Technical Manual can be Provisioning, Configuration Management, Test Plans, etc.

Item D System/Item – System, item, project designator or name, or title of services being acquired that the data will support.

Item E Contract/PR No. – Procurement Instrument Identification Number (PIIN) (i.e., the contract number, the Purchase Request (PR) number, the Screening Information Request (SIR) number, or other appropriate designators.

Item F Contractor – Contractor’s name.

Item G Prepared by - Preparer’s organization responsible for preparing the CDRL.

Item H Date - Date the form was prepared.

Item Approved by - Office responsible for approving the CDRL.  The approving official’s signature appears on the last page of exhibit.

Block 1 Data Item No. – The four character Exhibit Line Item Number (ELIN).  The first position consists of the exhibit identifier and the remaining positions are assigned sequentially.

Block 2 Title of Data Item – The title of the Data Item Description (DID) cited in item 4.

Block 3 Subtitle – Further identification of the data item to supplement the title, if required.

Block 4 Authority (Data Acquisition Document No.) – DID identification number where detailed preparation instructions are provided.

Block 5 Contract Reference – The specific paragraph number of the applicable contractual document that contains the tasking that generates a requirement for the data item.  Normally this will be a Statement of Work (SOW) paragraph.

Block 6 Requiring Office – The technical office having responsibility for ensuring the technical adequacy of the data.

Block 7 DD 250 
Block 8 Approval Code – Identification, by entry of an “A” of a requirement for advance written approval prior to final distribution of an item of data.  An “A” in this item indicates that one or more draft submittals are required.  Item 14 will show length of turn-around time for the contractor to resubmit the data after Government approval/disapproval has been issued.

Block 9 Distribution Statement Required 

Block 10 Frequency The frequency of data submittal.  Entries in this item are explained in Table 1.  If the data is of a recurring type, it is to be submitted at the end of the reporting period established in this item unless otherwise indicated in item 14.

Table 1. Data Submittal Frequency Codes

	CODE
	Frequency
	CODE
	Frequency

	ANNLY
	Annually
	ASGEN
	As generated

	ASREQ
	As required
	BI-MO
	Every two months

	BI-WE
	Every two weeks
	CP/RQ
	Change pages as required

	DAILY
	Daily
	DRDEL
	Deferred delivery

	MTHLY
	Monthly
	ONE/R
	One time with revisions

	OTIME
	One Time (does not include draft submissions)
	QRTLY
	Quarterly

	R/ASR
	Revisions as required
	SEMIA
	Every six months

	WEKLY
	Weekly
	“N”TIME
	Multiple separate submittals (2time, 3time, etc.)


See Item #14 Requirement is described in #14.  Used in lieu of other  codes where such are inadequate to define requirement, or used in addition to other codes requiring amplification in item #14.

Block 11 As of Date The date for cutting off collection of the data.  If the data is to be submitted multiple times, a numeral will be entered to indicate the number of calendar days prior to the end of the reporting period, established in item 10, that data collection will be cut off.  For example, “15” would place the “as of date” for the data at 15 days before the end of the month, quarter, or year, depending upon the frequency established in item 10: a “0 or blank” would place the “as of” date at the end of each month, quarter, etc.

Block 12 Date of First Submission Due date for initial data submission.  This is normally the postage date or date the data is delivered to the Contracting Officer or keyed to a specific event or milestone, using a code from Table 2.

Table 2. Data Submission Codes

	CODE
	Definition
	CODE
	Definition

	ASGEN
	As generated
	ASREQ
	As required

	DFDEL
	Deferred delivery
	“N”DAC
	Days after contract award

	“N”DACM
	Days after contract modification
	“N”DARP
	Days after reporting period

	“N”DARC
	Days after receipt of comments
	“N”DTC
	Days after test completion

	NLT
	Not later than
	EOC
	End of Contract

	EOM
	End of month
	EOQ
	End of quarter


See item #14 Use to indicate requirement is described in item #14.  Used in lieu of other codes where such are inadequate to define requirement or used in addition to other codes when amplification is included in item #14.  The “N” is assigned a value indicating the number of days, e.g., 30 DAC.

Block 13 Date of Subsequent Submission Due date(s) for subsequent data submission(s), if data is to be submitted more than once.  If submittal is constrained by a specific event or milestone, the constraint will be given using a code from Table 2.

Block 14 Remarks Contains all pertinent information not specified elsewhere and any amplification of other items on this format (e.g., DID tailoring, approval criteria and authority, inspection and acceptance clarification, distributions statements, specific submission instructions, explanation of reproducible copy and delivery requirements, alternative medium for delivery of the data item, etc.).

Block 15 Distribution Addressees and the number of draft and final copies (regular or reproducible) to be provided to each.  FAA facility designator and/or office symbols/codes may be used: however, an explanation of these will be provided in the Addressee Listing.  When reproducible copies (e.g., magnetic diskettes/tape, vellum, negative, etc.) are required, an explanation will be provided in item #14.  If deferred delivery is required, amplification will be given in item #14.

Block 16 Total - Total number of draft and final (regular/reproducible) copies required.

Block 17 Price Group Not used.

Block 18 Estimate Total Price Not used.

	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFAWA-04-R-ILS
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A001
	2.  TITLE OF DATA ITEM

Program Management Plan
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-MGMT-001
	5.  CONTRACT REFERENCE

SOW paragraph : C.4.2.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	ASREQ
	30 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

The government will have 30 calendar days for review and comment.

Further submittals shall be required if major changes in the plan occur (e.g., personnel, roles and responsibilities, baseline schedule, capabilities and capacity).


	AND-740

ASU-310
	1

1
	1

1


	     

	
	15.  TOTAL   (
	2
	2
	    

	G.  PREPARED BY 


	H. DATE


	I.  APPROVED BY
	J.  DATE
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Program Management Plan (PMP)
	2.  IDENTIFICATION NUMBER:
AND-ILS-MGMT-001

	3.  DESCRIPTION/PURPOSE:

3.1 The PMP will describe the Contractor’s management organization to include interrelationships between the prime Contractor, major subcontractor(s) and the contacting activity.

3.2 The PMP will be an all inclusive management plan providing details of the specific techniques, tasks, and procedures to be used for monitoring contract management and performance, configuration control, data management, production management, and cost control. 

3.3 The PMP provides the contracting activity a basis for reviewing and evaluating  performance, and for determining contractual compliance.



	4.  APPROVAL DATE:
15 August 02
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:

	6b.  GIDEP APPLICABLE:


	7.  APPLICATION/INTERRELATIONSHIP:
7.1 This DID shall be the basis for the Contractor’s management approach to program technical, schedule and cost control.

7.2 The PMP shall be consistent with data products generated for the direction, coordination, and control of system engineering, interface management, configuration management, quality assurance, and production management.

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 CONTENT: The PMP shall describe the Contractor’s organization, program planning and scheduling tools and techniques, program tracking and control methods, resource management, production planning and management, and subcontractor management methods.

10.2 FORMAT: The PMP shall be presented in the Contractor’s format and include the following sections:

10.3 Introduction – the introduction shall be divided into two sections describing the purpose and scope of this document.  The purpose section paragraph shall describe the purpose of the PMP in terms of its relationship to the management of the project, and performing the contract tasks outlined in the SOW.  The scope paragraph section shall contain programmatic and technical background on the system; an overview of the Contractor’s approach to program technical, schedule, and cost control; authority of the program manager; and the relationship of the PMP to other programmatic policies, procedures, planning documents; and methods of incorporating changes into the PMP.

	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	DATA ITEM DESCRIPTION                                        AND-ILS-MGMT-001

	10. Preparation Instructions (Continued)

10.4 Program Management – This section shall provide information on the Contractor’s management organization, internal management policies and procedures, and overall integrated program schedule, relationships with Government personnel and agencies, and roles and responsibilities of management entities within the organization.

10.4.1 Management Organization – Present a company organizational chart(s) and sufficient supplemental narrative to fully describe all organizational levels, plans, and activities.  This chart shall be hierarchical in nature and should delineate clearly all major area responsibilities and management positions.  Provide a chart of the program organization to be used in performance of the contract.  Provide a narrative describing how the Contractor shall fully integrate the management of all elements of the project.  Identify the key technical and management personnel who will be assigned to the project.  If the project includes major subcontractors, provide organizational elements in the project organization chart.

10.4.2 Roles and Responsibilities – Discuss the authority of all responsible management positions identified by the organizational description.  This description shall include the role of the project manager to direct, control, and commit resources to adequately fulfill their responsibilities.

10.4.3 Policies and Procedures – Describe internal policies and procedures to be used in managing the contract.

10.4.4 Relationships – Describe the working relationships the Contractor will establish with the Government (FAA) and any subcontractors supporting the procurement of the system.

10.4.5 Subcontractor Management – Describe the approach to managing subcontractor activities.  Include in the approach the organizational relationship maintained between the prime and subcontractors and methods or requirement flow-down and activity progress reporting back to the prime Contractor.  Describe subcontractor and supplier rating systems used to select subcontractors and describe the approach to maintaining quality from products produced by subcontractors.

10.5 Schedule – Present a baseline schedule and processes for control of the schedule.

10.5.1 Baseline Schedule – Present a baseline Master Integrated Project Schedule (BMIPS) that shall include all formal reviews and audits, all key programmatic and technical events, and the preliminary and final submission of all documentation identified in the Contract Data Requirements List (CDRL).  Include developmental (if any) and production processes discussed in the plan.  The schedule shall show task dependencies and interrelationships.  Schedules shall be presented in summary, intermediate, and detailed levels of work elements.

10.5.2 Summary Master Schedule – A graphical display of top level program activities and key milestones that depict major work activities in an integrated fashion at the summary level.

10.5.3 Intermediate Schedules – A graphical display of intermediate level program activities and key milestones.

105.4 Detail Schedules – A graphical display of detailed activities and milestones that depict work activities.














Page 2 of 3

	DATA ITEM DESCRIPTION                                        AND-ILS-MGMT-001

	10. Preparation Instructions (Continued)

10.5.5 Schedule Management – Provide a detailed description of how the Contractor will implement a fully integrated, defined, planning and control system.  The description shall include discussion of interrelationship of tasks, and tracking criticality of tasks.  If subcontractor(s) are used, similar information shall be presented and shall include a discussion on how Contactor and subcontractor schedules shall be integrated and updated.

10.6 Resource Planning – Provide a detailed description of how the Contractor will allocate and plan resources to meet the delivery requirements of the project.  Discuss any resource planning tools used for this purpose.

10.7 Metrics – Describe the management indicators (metrics) that will be used to track contract performance activities throughout the contract life cycle.

10.8 Risk Management – Describe the internal approach and method for the identification, assessment, and mitigation of program risks.  This approach should include provision for identifying risk areas, assessing risk factors, assigning appropriate resources to reduce risk factor, identifying and analyzing alternative actions available, identifying the most promising alternatives, and planning for implementation of risk reduction.  Document the internal risk identification and reduction procedure in a risk reduction action feedback flow diagram.  Identify and assess each possible area of risk to the program, applying the internal risk reduction procedure.  Describe your procedures to develop a plan of action to mitigate risk when management indicators (metrics) show a deviation of 10% or greater between planned and actual indicators.

10.9 Data Management – Describe the organization, procedures and tools to be used to ensure that all data deliverables required by the contract are made in a timely manner.  Identify the individual responsible for integrating and maintaining the total data management effort.  This effort shall involve monitoring, reporting, status accounting, and cross matrixing (e.g., Government change requirements versus implemented changes) of all changes to, additions of, or deletions of CDRL contents.  The Contractor’s procedures for controlling the generation, receipt, approval, storage, and delivery of subcontractor data as well as its inclusion in status accounting.

10.10 Configuration Management Plan – In this section the Contractor may refer to its CMP provided under a different CDRL.

10.11 Quality Control, Performance Evaluation, and Contractual Compliance – In this section the Contractor may refer to its Quality System Plan provided under a different CDRL.

10.12 Production Management – This section shall discuss Contractor and major subcontractor(s) methods and concepts for employing facilities, tooling, and manpower resources to produce the system/equipment.

10.12.1 Manufacturing Methods and Production Flow – Provide a production flow utilizing a goes-into chart, tree chart or equivalent to detail the process for manufacturing an assembly in terms of key operations or assembly points showing individual and total lead times from the procurement of raw material to delivery of the end item.

10.12.2 Make or Buy – This section shall identify each item and rationale for all major make/buy decisions and identify single or sole source suppliers with a backup plan, long lead materials, and any critical materials and vendor control.

10.12.3 Capability and Capacity – This section shall describe the data and information used to determine the Contractor and subcontractor(s) capability and capacity to meet schedule requirements.
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFAWA-04-R-ILS
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A002
	2.  TITLE OF DATA ITEM

Monthly Program Status Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-MGMT-002
	5.  CONTRACT REFERENCE

SOW paragraph : C.4.2.3
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	MTHLY
	60 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	10 DARP
	
	
	Reg
	Repro

	16.  REMARKS


	AND-740

ASU-310
	
	1

1


	     

	
	15.  TOTAL   (
	
	2
	

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Monthly Program Status Report
	2.  IDENTIFICATION NUMBER:
AND-ILS-MGMT-002

	3.  DESCRIPTION/PURPOSE:

The program schedule serves the Contractor’s internal management needs and provides the Contractor a means to report schedule plan and schedule status to the Government.

	4.  APPROVAL DATE:
15 August 02
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:

	6b.  GIDEP APPLICABLE:


	7.  APPLICATION/INTERRELATIONSHIP:
This DID contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.



	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 FOMAT:  Microsoft Project shall be used to record and track the project tasks and schedule.

10.2 CONTENT:  The Program Schedule shall include the following:

· Contract deliverables as milestones

· Sequence of tasks to accomplish those milestones

· Problems encountered

· Risk and risk management plans

· Program critical path

· Record and track the project tasks and schedule



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFAWA-04-R-ILS
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A003
	2.  TITLE OF DATA ITEM

Meeting Agenda
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-ADMIN-001
	5.  CONTRACT REFERENCE

SOW paragraph : C.4.2.4
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	20 days prior to each meeting
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	10 days prior to each meeting
	
	
	Reg
	Repro

	16.  REMARKS

Submittal of draft and final agenda for each meeting will be sent via fax or Email.


	AND-740

ASU-310                
	1


	1

1


	     

	
	15.  TOTAL   (
	1
	2
	    

	G.  PREPARED BY 


	H. DATE


	I.  APPROVED BY
	J.  DATE
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Meeting Agenda
	2.  IDENTIFICATION NUMBER:
AND-ILS-ADMIN-001

	3.  DESCRIPTION/PURPOSE:

3.1 The Meeting Agenda provides information concerning purpose, location, and schedule of conferences, reviews, audits, Technical Interchange Meetings (TIMs), and Program Overview Meetings (POMs).



	4.  APPROVAL DATE:
15 August 02
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/landing Systems Acquisition 


	6a.  DTC APPLICABLE:

	6b.  GIDEP APPLICABLE:


	7.  APPLICATION/INTERRELATIONSHIP:
This DID contains the format and content preparation instructions for meeting agenda. 



	8.  APPROVAL LIMITATION:
	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 FORMAT:  Contractor format is acceptable

10.2 CONTENT:  The agenda shall include as a minimum the following;

· The purpose and objective of the meeting

· The meeting location, date, and duration

· A daily chronological listing of each major topic or subtopic to be discussed and the time to be devoted to each topic

· A projected list of Contractor and Government attendees



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFALWA-04-R-ILS
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

A004
	2.  TITLE OF DATA ITEM

Meeting Minutes
	3.  SUBTITLE  
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Meeting Minutes
	2.  IDENTIFICATION NUMBER:
AND-ILS-ADMIN-002

	3.  DESCRIPTION/PURPOSE:

Meeting minutes provide documentation of technical information provided and decisions and agreements reached at meetings, reviews, audits, Technical Interchange Meetings (TIMs) and Program Overview Meetings (POMs).

	4.  APPROVAL DATE:
15 August 02
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:

	6b.  GIDEP APPLICABLE:


	7.  APPLICATION/INTERRELATIONSHIP:
This DID contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 FORMAT:  Contractor format is acceptable

10.2 CONTENT:  The minutes shall include as a minimum the following information:

· Type of meeting and date

· Identification of the acquisition, with contract number

· Contractor name and address

· Meeting purpose and objective

· Summary of discussions, decisions, agreements reached, and directions of the meeting or individual subcommittees

· A list of attendees with name, organization, telephone number, internet address, E-Mail address, and facsimile number

· Action items resulting from the meeting

· Copies of all handouts, viewgraphs, and other presentation materials from the meeting



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	16.  REMARKS

Further submittals shall be required if major changes to the plan occur.

Copies to AOS-240 shall be on electronic media files in MS Word 2000 or later version.


	AND-740

AND-703

ASU-310

AOP-200

ASU-200

QRO

AOS-240
	1

1

LTO

1

1

1

1
	1

1

LTO

1

1

1

1
	     

	
	15.  TOTAL   (
	6
	6
	    

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE




DD Form 1423-1, JUN 90                                                  Previous editions are obsolete                                            Page 1 of 1 

	DATA ITEM DESCRIPTION

	1.  TITLE
	2.  IDENTIFICATION NUMBER

	Quality System Plan (QSP)
	DID-FAA-QA-003

	3.  DESCRIPTION/PURPOSE

	3.1 The Quality System Plan (QSP) describes the contractor’s specific implementation of the quality management system needed to comply with FAA contract requirements.  The QSP describes quality objectives, procedures and processes consistent with the requirements of ANSI/ISO/ASQ Q9001-2000.  The QSP also addresses specific additional quality requirements contained herein.

3.2 This QSP provides the Government contracting activity a basis for assessment of the quality system and evidence of the contractor’s intent to comply with the contract quality requirements.

	4.  APPROVAL DATE (YYMMDD)
	5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)
	6a.  DTC APPLICABLE
	6b.  GIDEP APPLICABLE

	January 1, 2002
	ASU-200
	N/A
	N/A

	7.  APPLICATION/INTERRELATIONSHIP

	7. 1  This Data item Description (DID) contains the format and content preparation instructions for the data 

        product generated by specific task requirements as defined in the contract.

7.2 This DID is used when a QSP is required and the contractor is responsible for limited system development (modified NDI software and NDI/COTS hardware components).

7.3 This data item description is intended for use with ANSI/ISO/ASQ Q9001-2000, Quality Management 

Systems – Requirements.

7.4 Formal third party registration of the contractor to ANSI/ISO/ASQ Q9001-2000 is not required.

7.5  Contractors that have achieved formal third party registration to ANSI/ISO/ASQ Q9001-2000 are not 

       relieved from requirements for delivering the QSP.  Contractors must provide an acceptable Quality System Plan that fully meets the requirements described herein.

7.6 The Contract Data Requirements List (CDRL) (DD 1423 or equivalent) will specify whether deliverable data are to be delivered on paper or electronic media; and whether the document is to be in a given electronic form (such as ASCI or compatible with a specified word processor or other support software).

	8.  APPROVAL LIMITATION
	9a.  REFERENCES
	9b.  AMSC  NUMBER

	NONE
	ANSI/ISO/ASQ Q9001-2000

Source:  

American Society for Quality

611 East Wisconsin Avenue

P.O. Box 3005

Milwaukee, WI  53201-3005

(414) 272-8575 Fax (414) 272-1734

http://www.asq.org/
	N/A

	10.  PREPARATION INSTRUCTIONS

	10.1 General Instructions

a. Format.  Contractor format is acceptable.  The QSP shall be written in a format the follows the structure of ANSI/ISO/ASQ Q9001-2000 (as defined and supplemented in Section 10.2).  If an established plan or manual is used that is based on other similar standards (e.g. previous version of Q9001, FAA-STD-016, etc.) is not necessary to rewrite the plan to reflect the structure of Q9001-2000.  However, a matrix shall be provided cross-referencing each paragraph of Q9001-2000 and the locations in the QSP where the elements are covered.

b. Alternate presentation styles.  Diagrams, tables, matrices, and other presentation styles are acceptable substitutes for text when data required by this DID can be made more readable using these styles.

(Continued on page 2)

	11.  DISTRIBUTION STATEMENT

	DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.


10.2 Content Requirements  Content Requirements begin below.  The numbers shown follow the format and structure of Q9001-2000.  For example, paragraph 10.2.4.1 references (and may supplement) QSP requirements from Q9001-2000 Paragraph 4.1.  The corresponding QSP paragraph may be numbered 4.1 to follow the structure of the ISO standard.  Within this DID, the term ‘contractor’ is equivalent to ‘organization’ as defined in Q9001-2000.  For all content requirements, the contractor shall describe how their Quality Management System (QMS) meets the requirements of Q9001-2000 and the additional requirements as stated in this DID.  If requirements are covered in other plans submitted by the contractor (e.g. Software Development Plan, Configuration Management Plan), the applicable plan (including applicable section and paragraph number) can be cross-referenced in the QSP.

10.2.4.1  General Requirements  Q9001-2000 requirements shall be addressed and their application to contractor’s organization and processes shall be explained.

10.2.4.2.1  Documentation (General) Q9001-2000 requirements shall be addressed. The contractor Quality Management System documentation shall be defined as required by this paragraph.  In addition, the contractor shall have documented procedures to address: Design and Development (7.3); Purchasing (7.4); Production and Service (7.5.1); Customer Property (7.5.4); Preservation of Product (7.5.5), to include Handling, Storage, and Packaging; and Control of Monitoring and Measuring Devices (7.6). 

10.2.4.2.3  Control of Documents  Q9001-2000 requirements shall be addressed in addition, documented procedures as additionally required by this DID shall be controlled in the same manner.

10.2.4.2.4  Control of Records  Q9001-2000 requirements shall be addressed, in addition, the contractor shall control records for the documented procedures as additionally required by this DID.  The QSP shall address the availability of records for evaluation by the customer or the customer’s representative.  The contractor shall establish and maintain records, which provide evidence that the product has been inspected and/or tested.  These records shall show clearly whether the product has passed or failed the inspections and/or tests according to defined acceptance criteria.  Where the product fails to pass any inspection and/or test, the procedures for control of nonconforming product shall apply (see Q9001-2000 clause 8.3).  Records shall identify the inspection authority responsible for the release of product.

10.2.5.1 Management Commitment  Q9001-2000 requirements shall be addressed.

10.2.5.2  Customer Focus  Q9001-2000 requirements shall be addressed.

10.2.5.3  Quality Policy  Q9001-2000 requirements shall be addressed.

10.2.5.4  Quality Planning  Q9001-2000 requirements shall be addressed for this paragraph and subparagraphs.  In addition, when changes to the QMS are planned and implemented, this QSP will be updated to reflect such changes.

10.2.5.5  Responsibility, Authority and Communications  Q9001-2000 requirements shall be addressed for this paragraph and subparagraphs.  The QSP shall describe the management structure responsible for operation of the QMS.  In addition to defining the responsibilities and authorities within the organization, top management shall ensure that personnel who verify work affecting quality have the organizational freedom and authority to:

a. initiate action to prevent the occurrence of any nonconformity relating to product, process, and quality system;

b. identify and record any problems relating to the product, process, and quality system;
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c. initiate, recommend, or provide solutions through designated channels:

d. verify the implementation of solutions;

e. control further processing, delivery, or installation of nonconforming product until the deficiency or unsatisfactory condition has been corrected.

10.2.5.6  Management Review  Q9001-2000 requirements shall be addressed for this paragraph and subparagraphs.  Review input shall include provisions for customer feedback and recommendations for improvement from the customer quality assurance representative.

10.2.6  Resource Management  Q9001-2000 requirements shall be addressed for this paragraph and subparagraphs.

10.2.7.1  Planning for Product Realization  Q9001-2000 requirements shall be addressed for this paragraph.  Planning shall address requirements for all documented procedures required by this DID.  Other related contract plans (e.g.  configuration management plan, test plan) should be identified in this section and interrelationship(s) with the QSP should be explained.

10.2.7.2.1  Determination of requirements related to the product  Q9001-2000 requirements shall be addressed for this paragraph.  Requirements review shall incorporate applicable contract review activity.

10.2.7.2.2  Review of requirements related to the product  Q9001-2000 requirements shall be addressed for this paragraph.   Requirements review shall incorporate applicable contract review activity and shall consider acceptance criteria.  Review shall include consideration of applicable interface requirements.

10.2.7.2.3  Customer communication  Q9001-2000 requirements shall be addressed for this paragraph.  The paragraph shall address implementation of effective communications with customer quality assurance representative.

10.2.7.3  Design and Development  Q9001-2000 requirements shall be addressed for this paragraph and subparagraphs.  The contractor shall establish and maintain documented procedures (for modified configuration items) to assure that design and development activity conforms to specified requirements.  Design and development validation shall consider contract acceptance criteria.

10.2.7.4  Purchasing  Q9001-2000 requirements shall be addressed for this paragraph and subparagraphs.  The contractor shall establish and maintain documented procedures to assure that purchased products conform to specified requirements.  The contractor shall ensure that incoming product is inspected or verified on receipt as necessary to assure conformance to specified requirements.  The customer shall have access to all contractor facilities necessary to determine product conformance.  Verification by the customer shall not absolve the contractor of responsibility to provide acceptable product.

10.2.7.5.1  Control of production and service provision  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall plan and control the production, installation and servicing processes that directly affect product quality and shall ensure that such processes are carried out under controlled conditions.  The contractor shall establish and maintain documented procedures to assure that such controlled conditions meet specified requirements.
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10.2.7.5.2  Validation of production and service provision  Q9001-2000 requirements shall be addressed for this paragraph.

10.2.7.5.3  Identification and traceability  Q9001-2000 requirements shall be addressed for this paragraph.

10.2.7.5.4  Customer Property  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall establish and maintain documented procedures to assure that customer property is properly controlled.

10.2.7.5.5  Preservation of product  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall establish and maintain documented procedures for handling and storage of the product.  The contractor shall provide methods for packaging and handling deliverable end-item(s) to prevent damage or deterioration.  The contractor shall use designated storage areas or stock rooms for deliverable end-item(s) to prevent damage or deterioration, pending use or delivery.  The contractor shall control packing, packaging and marking processes for deliverable end-item(s) as necessary to ensure conformance to specified requirements.  

10.2.7.5.6  Control of monitoring and measuring devices  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall establish and maintain documented procedures to assure monitoring and measuring devices are correctly maintained and calibrated as needed to assure accurate measurement and provide correct evidence of product conformity.  The QSP shall address the standard used for calibration of test and measuring devices that is traceable to national or international measurement standards.

10.2.8.2.1  Measurement, analysis and improvement  Q9001-2000 requirements shall be addressed for this paragraph.

10.2.8.2.1  Customer Satisfaction  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall include feedback from FAA quality assurance personnel when measuring customer satisfaction.

10.2.8.2.2  Internal Audit Q9001-2000 requirements shall be addressed for this paragraph.  In addition, the contractor shall describe the planned activities related to software quality assurance audits for modified configuration items.  Internal SQA audits shall include:

a. Review of software life-cycle processes and supporting processes to assure compliance with contract requirements and adherence to project plans.

b. Verification of the test environment and SW libraries to assure compliance with approved processes and contract requirements.

The contractor shall provide results of internal audits to the customer quality assurance representative.

10.2.8.2.3  Monitoring and measurement of processes  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall provide customer access to their premises.  The customer shall have access to all contractor facilities necessary to evaluate the ability of processes to achieve planned results.
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10.2.8.2.4  Monitoring and measurement of product  Q9001-2000 requirements shall be addressed for this paragraph.  In-process inspection and/or testing shall be performed as necessary to assure conformance to specified requirements.  The customer shall have access to all contractor facilities necessary to determine product conformance.  Verification by the customer shall not absolve the contractor of responsibility to provide acceptable product.

10.2.8.3  Control of nonconforming product  Q9001-2000 requirements shall be addressed for this paragraph.  When practicable, the contractor shall physical segregate nonconforming material to prevent misuse.

10.2.8.4  Analysis of data  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall provide results of analysis regarding customer satisfaction and product conformity to customer quality assurance representative.

10.2.8.5.1  Continual improvement  Q9001-2000 requirements shall be addressed for this paragraph.

10.2.8.5.2  Corrective action  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall provide a written response to the customer quality assurance representative for any corrective action resulting from customer complaint.

10.2.8.5.2  Preventive action  Q9001-2000 requirements shall be addressed for this paragraph.  The contractor shall review feedback from the customer ‘s quality assurance representative during the preventive action process.  
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	PRIVATE 

DATA ITEM DESCRIPTION
	Form ApprovedPRIVATE 

OMB No. 0704-0188

	

	PRIVATE 
1.  TITLE

FIRST DESIGN REVIEW DATA
	2.  IDENTIFICATION NUMBER


FAA-ILS-DR1



	PRIVATE 
3.  DESCRIPTION/PURPOSE

3.1  First Design Review Data will support contractor presentations and representations at the First Design Review.



	PRIVATE 
4.  APPROVAL DATE

    (YYMMDD)


    04/04/15

	5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)


FAA-AND-740


	6a.  DTIC APPLICABLE


N/A
	6b.  GIDEP APPLICABLE


N/A

	PRIVATE 
7.  APPLICATION/INTERRELATIONSHIP


7.1  This Data Item Description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.


7.2  This DID is for one-time use for the ILS Cat I/II/III  Production Contract.



	PRIVATE 
8.  APPROVAL LIMITATION


	9a.  APPLICABLE FORMS



N/A
	9b.  AMSC NUMBER



N/A

	PRIVATE 
10.  PREPARATION INSTRUCTIONS

10.1  Format.  Contractor format is acceptable.

10.2  Content Requirements.  The First Design Review Data shall provide sufficient documentation to confirm that the engineering analysis, design concepts, and design approach will:


a.  Provide the basic design and preliminary engineering approach for the overall system.


b.  Identify and describe the critical system, subsystem, and CI design , manufacturing, and performance problems 


     and risks.


c.  Define the Functional Baseline (FBL).


d.  Provide design data to review.

         e.  Define the Allocated Baseline (ABL).  Identify changes to the FBL as a basis for establishment of the ABL.. 

The Design Review data package will include:

10.2.1  Issues Data.  Provide preliminary engineering and design data sufficient to identify resolution of critical issues, including detailed approach to satisfying FAA requirements not met by the initial system design. 

10.2.2  System Design Data.  Provide system, subsystem, and  CI design requirements data.

10.2.2.1  Design Balance.  Provide information on considerations given to cost, schedule, performance, and risk for the life cycle.   Include discussion of effort to mitigate known risks and to make remaining risks acceptable.  Provide documentation  of risk 

and problem resolution.



	PRIVATE 
11.  DISTRIBUTION STATEMENT


DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.

	


Block 10.  Preparation Instructions (Continued)
FAA-ILS-DR1, Page 2 of 2

10.2.2.2   Design Data.  Provide design data for review of the contractor’s Functional Baseline 

(Government specification and drawing requirements) and  Allocated Baseline (ABL) for the non-developmental equipments including:


a.  Description of basic design approach for the overall system.


b.  System integration sketches, preliminary drawings, and schematic diagrams.


c.  Antenna structural, electrical, and mechanical design concepts, preliminary sketches and drawings, and schematic diagrams.


d.  Commercial equipment drawings, product descriptions, software design descriptions and characteristics, operator instructions, and system/software design assurance activities.

10.2.2.3  Audit Trail.  Provide a complete set of configuration changes from contractor’s Functional  Baseline (FBL), including backup and supporting material.

10.2.2.4  Baselines.  Define and describe the contractor’s Allocated Baseline (ABL).  Identify changes to the contractor’s Functional Baseline as a basis for establishment of the contractor’s Allocated Baseline.

10.2.2.5  Interface Design Data.  Provide existing interface documents, interface drawings, and supporting 

engineering data to define and verify external and internal interfaces.

10.2.3  Test and Evaluation (T&E) Support for Design Approach.  Provide existing NDI  historical test and evaluation results and supporting documentation (including available NDI  test plans, methods, standards, and procedures).

Provide results of  analysis and evaluation of T & E data, including documentation of performance, integrity and continuity, failures, reliability, maintainability, and cost.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	16.  REMARKS

The contractor shall assemble data specified in the associated DID and make it available for government review at the time of the Second Design Review.
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	PRIVATE 

DATA ITEM DESCRIPTION
	Form ApprovedPRIVATE 

OMB No. 0704-0188

	

	PRIVATE 
1.  TITLE

SECOND DESIGN REVIEW DATA
	2.  IDENTIFICATION NUMBER


FAA-ILS-DR2



	PRIVATE 
3.  DESCRIPTION/PURPOSE

3.1  Second Design Review Data will support contractor presentations and representations at the First Design Review.



	PRIVATE 
4.  APPROVAL DATE

    (YYMMDD)

  04/04/15
 

	5.  OFFICE OF PRIMARY RESPONSIBILITY (OPR)



 
	6a.  DTIC APPLICABLE


N/A
	6b.  GIDEP APPLICABLE


N/A

	PRIVATE 
7.  APPLICATION/INTERRELATIONSHIP


7.1  This Data Item Description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.


7.2  This DID is for one-time use for the ILS CAT I/II/III  Production Contract.



	PRIVATE 
8.  APPROVAL LIMITATION

 
	9a.  APPLICABLE FORMS



N/A
	9b.  AMSC NUMBER



N/A

	PRIVATE 
10.  PREPARATION INSTRUCTIONS

10.1  Format.  Contractor format is acceptable.

10.2  Content Requirements.  The Design Review Number Two data package shall provide sufficient documentation to confirm that the detailed engineering  analysis, system design, and production approach will:


a.  Provide detailed design data to prove design synthesis.


b.  Provide a complete set of proposed and approved configuration changes from the Functional Baseline (FBL) and allocated Baseline (ABL), including backup and supporting material.  (Regression Analysis)


c.  Define and describe the projected Product Baseline (PBL).  Identify changes to the FBL and ABL as a basis for establishment of the PBL.


d.  Establish and control the HW/SW baselines before start of DQT..

The Design Review data package will include:

10.2.1  Issues Data.  Provide engineering, design, procurement, and manufacturing data sufficient to identify resolution 

of critical issues identified during or subsequent to the First Design Review.

10.2.2  System Design Data.  Provide detailed system, subsystem, and CI/component design requirements data in 

the following areas:

10.2.2.1  Design Balance.  Provide information on considerations given to cost, schedule, performance, and risk for the life cycle. Include design vs logistic support trade-off analysis data.  Provide documentation of detailed design and production risks and problem resolution.
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DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.
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10.2.2.2  Detailed Design Data.  Provide detailed design data to review the projected Product Baseline (PBL) including:


a.  Description of detailed design approach for the overall system.


b.  System integration detailed drawings and schematic diagrams.


c.  Structural, electrical, and mechanical detailed design drawings and schematic diagrams.


d.  Equipment drawings, vendor product specifications, and manuals.

10.2.2.3  Audit Trail.  Provide data to trace configuration changes in the Functional and Allocated baselines occurring between the First and Second Design Reviews.

10.2.2.4  Baselines.  Define and describe the projected Product Baseline.  Identify changes to the Functional and 

Allocated Baselines as a basis for establishment of the Product Baseline.

10.2.2.5  Interface Design Data.  Provide detailed interface documents, interface drawings, and supporting engineering data to define and verify external and internal interfaces.

10.2.3  Engineering Analysis Data.  Provide systems engineering requirements analysis data to verify engineering decisions.  Include sufficient engineering data to demonstrate achievement of specification requirements, and provide documents describing final detailed engineering analysis of:


a.  Final engineering approach for the system.


b.  Detailed engineering design reviews, studies, and computer program results.


c.  Security and System/Safety Assurance compliance.
f.  Environmental impact.


d.  Detailed Reliability, Maintainability, and Availability ( RMA) review.


e.  Detailed Integrated Logistic Support (ILS) review, including spares, test equipment, support equipment, 


     technical manuals, and technical data.

10.2.4  Test and Evaluation (T&E) Support for Design Approach.  Provide update of existing NDI historical test and evaluation results and supporting documentation (including NDI test plans, methods, standards, and procedures).  Provide results of analysis and evaluation of T & E data, including documentation of performance, integrity and continuity, failures, reliability, maintainability, cost, etc.

10.2.5  Producibility.  Provide documentation of production design and analysis, including:


a.  Producibility requirements.


b.  Production and manufacturing plans and processes; tools and test equipment; assembly procedures; and


     QA plans.


c.  Standardization plans (including NDI items).


d.  Currently planned NDI product and process improvements.
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	16.  REMARKS

The contractor’s CMP should focus on phases II and III of the life cycle as defined in MIL-HDBK-61A, Table A-2, which focuses on system development, production, deployment and support.

Information concerning development of the Contractor’s Configuration Management Plan (CDRL C001) may be found at: http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/Appx-a.pdf.
The Government has 30 calendar days for review of the CMP.
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	16.  REMARKS

An ECP is the management tool used to propose a configuration change to a CI and its Government-baselined performance requirements and configuration documentation during and following acquisition.

The data fields of information that constitute an ECP are defined in Section 4.2 and Appendix D of MIL-HDBK-61A.

Information concerning development of the ECPs (CDRL C002) may be found at: http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/4_contrl.pdf.

The Government has 30 calendar days for review of each ECP.
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	16.  REMARKS

A Request for Waiver or Deviation is used to obtain authorization to deliver non-conforming material which does not meet the prescribed configuration documentation but is suitable for use “as is” or after repair.

A Request for Waiver or Deviation enables the Government to evaluate and authorize acceptance of an item not conforming to contractual requirements.

FORMAT:  The Contractor format is acceptable, however, the Contractor shall use paragraph 4.3 and Table 4-9 of MIL-HDBK-61A to determine the content.  This paragraph can be located at http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/4_contrl.pdf.
The Government has 30 calendar days for review of each Request for Deviation. 
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	16.  REMARKS

Configuration audits provide the framework and the detailed requirements for validating that the contractor's development effort has successfully achieved all of the requirements specified in the configuration baselines.

The Configuration Audit Plan is part of the pre-audit phase of the audit process.  The plan shall address, as a minimum, the audit phases, the schedule, the agenda, the facilities, prerequisites, the rules of conduct, exit criteria, and the participants.

Block 12:  First submission is due 90 calendar days before FCA.

FORMAT:  Contractor format is acceptable, however, the contractor shall use paragraph 6.2 and Table 6-1 of MIL-HDBK-61A to determine the content.  This information may be located at http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/6_cv&a.pdf.

The Government has 30 calendar days for review of the Configuration Audit Plan.
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	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	15 DARC
	
	
	Reg
	Repro

	16.  REMARKS

The FCA is accomplished to validate that the requirements in the system and CI performance specifications have been achieved in the design and properly verified.  The Matrix is a cross reference to  results of demonstrations, inspections, and analyses for each requirement; and identifies each deficiency-by-deficiency report number.

FAA-E-2970, the Verification Requirements Traceability Matrix, shall be used as the basis for developing the FCA Traceability Matrix.

FORMAT:  Contractor format is acceptable, however, the contractor shall use Table 6-1 of MIL-HDBK-61 to determine the content.  This information may be located at http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/6_cv&a.pdf.
Block 12:  The contractor shall submit the FCA Traceability Matrix not later than 60 calendar days prior to start of FCA.

The Government has 45 calendar days for review of the FCA Traceability Matrix.
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM
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DTFA01-04-R-10156
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  TOTAL PRICE

	1.  DATA ITEM

C006
	2.  TITLE OF DATA ITEM

Functional Configuration Audit (FCA) Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

MIL-HDBK-61A
	5.  CONTRACT REFERENCE

SOW paragraph : C.4.4..5.1
	6.  REQUIRING OFFICE

AND-703

	7.  DD 250 REQ


	9.  DIST


	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/R
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	20 DARC
	
	
	Reg
	Repro

	16.  REMARKS

The Functional Configuration Audit (FCA) is used to validate that the actual performance of the CI meets the requirements stated in its performance specification.

FORMAT:  The Contractor format is acceptable, however, the Contractor shall use paragraph 6.2.2 and Tables 6-2 and 6-3 of MIL-HDBK-61 to determine the content.  This information may be located at http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/6_cv&a.pdf.
The Contractor shall submit the FCA Report 30 calendar days after completion of FCA.

The Government has 30 calendar days for review of the FCA Report
	AND-740

ASU-310

ASU-200

AML-30

ACB-440

AND-703

QRO

ARN-100
	1

LTO

1

1

1

1

1

1
	1

LTO

1

1

1

1

1

1


	     

	
	15.  TOTAL   (
	7
	7
	    

	G.  PREPARED BY 

AND-703
	H. DATE


	I.  APPROVED BY
	J.  DATE




DD Form 1423-1, JUN 90                                                  Previous editions are obsolete                                            Page 1 of 1

	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T

( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

C007
	2.  TITLE OF DATA ITEM

Physical Configuration Audit (PCA) Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

MIL-STD-HDBK-61A
	5.  CONTRACT REFERENCE

SOW paragraph : C.4.4.5.2.2
	6.  REQUIRING OFFICE

AND-703

	7.  DD 250 REQ


	9.  DIST


	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	ONE/R
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	20 DARC
	
	
	Reg
	Repro

	16.  REMARKS

The Physical Configuration Audit (PCA) is used to examine the actual configuration of the CI that is representative of the product configuration in order to verify that the related design documentation matches the design of the deliverable CI. It is also used to validate many of the supporting processes that the contractor uses in the production of the CI. The PCA is also used to validate that any elements of the CI that were redesigned after the completion of the FCA also meet the requirements of the CI's performance specification.

The PCA Report documents the “final accounting” of configuration baselines for the CIs and the system.

FORMAT:  Contractor format is acceptable, however, the contractor shall use paragraph 6.2.2 and Tables 6-2 and 6-3 of MIL-HDBK-61to determine the content.  This information may be located at http://www2.faa.gov/cm/cmdocs/3Standards/Hdbk61/6_cv&a.pdf.

The contractor shall submit the PCA Report 30 calendar days after completion of PCA.

The Government has 30 calendar days for review of the PCA Report.
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Contractor Master Test Plan
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AND-ILS-TEST-001
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST
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	Final
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	30 DARC (See Block 16.)
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	16.  REMARKS

The government will have 45 calendar days for review and comment.

Block 12:  First submission shall be made not later than 30 calendar days before the First Design Review.

Block 13:  The contractor shall provide revisions as required.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Contractor Master Test Plan
	2.  IDENTIFICATION NUMBER:
AND-ILS-TEST-001

	3.  DESCRIPTION/PURPOSE:

The Contractor’s Master Test Plan is the overall test philosophy, test definition, and control document for the CAT I/II/III ILS test program.  It describes the test and method planning for allocating/testing all applicable Government requirements and the test process controls required. 



	4.  APPROVAL DATE:

	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:

	6b.  GIDEP APPLICABLE:


	7.  APPLICATION/INTERRELATIONSHIP:
This DID contains the format, content and preparation instructions for the data product resulting from the work task described in paragraph C.4.5.1 of the SOW.

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1  Title Page: The title page contains the name of the program and the words “Contractor’s Master Test Plan.” The title page contains the signatures of the program manager, the test program manager, and the quality assurance manager. The title page is signed by all managers before the test plan is submitted for review.

10.2  Table of Contents: The table of contents contains paragraph titles and page numbers. It lists each test description. Illustrations, tables, and figures are listed separately.

10.3  Introduction: This section is divided into the following paragraphs.

10.3.1  Purpose: The following statement will be included in the introduction: "The purpose of this test plan is to validate requirements in system specification _____________ (enter contract system specification number) for the _____________(enter official system title and contract number). This CMTP documents _____________(enter Contractor's company name) test program strategy in order to meet the requirements of the contract."

10.3.2  Scope:  This paragraph describes the amount and type of testing to be performed, any limitations imposed, and indicates the amount of test data from prior testing that is proposed for use in verifying requirements.

10.3.3  Reference Documents: This section contains all reference documents used in the development of the CMTP, including all requirements documents listed or referenced in the system specification and contract.

10.4  System Description: This section will be divided into the following paragraphs.

10.4.1  System: This paragraph describes the system(s) to be tested, and included the major functions of subsystems. The Contractor shall also provide a functional block diagram of the system and subsystems.

10.4.2  Interfaces: This paragraph contains a simplified system block diagram with a functional description of each interface. This includes any interface required to verify that the system meets specification requirements (e.g., facility interfaces, remote maintenance monitoring interface, voice communications interface, operator interface, etc.).



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	DATA ITEM DESCRIPTION                                        AND-ILS-TEST-001

	10.5  Test Program Description: This section will be divided into the following paragraphs.

10.5.1  Management: This paragraph describes the Contractor's management responsibilities for the test program. This includes an organizational chart with names of individuals responsible for each department and/or subcontractor(s) participating in the test program.

10.5.2  Test Identification: This paragraph shall list all tests to be accomplished in the Contractor’s test program. Tests shall be labeled with a unique identifier for ease and consistency of reference throughout the test program.

10.5.3  Subordinate Test Plans: This paragraph identifies all the appropriate test plan(s)that will further detail each test referenced in paragraph 10.5.2 (above). All critical functionalities and test criteria required to complete each test are itemized. The Contractor shall identify all subordinate test plans required in order to meet the requirements of the contract.

10.5.4  Integrated Schedule. This paragraph contains the test program integrated schedule. The integrated schedule contains major contract milestones and test program milestones that show how the Contractor intends to meet the contract schedule.

10.5.5   Configuration Management (CM) on Unit Under Test: This paragraph describes how the software and hardware configurations of each unit under test will be controlled in the context of each test. The Contractor shall also describe the methods and personnel to be employed for the production, certification, and control of test software that is planned for these tests. (The CM Plan may be referenced if applicable.)
10.5.6  Problem Reporting and Resolution: This paragraph describes the failure/problem identification, reporting, and resolution process. It also identifies the documentation to be used in this process. This paragraph also describes the roll of the Quality organization and CM in the resolution process. (The SOW and/or CM Plan may be referenced if applicable.)

10.5.7 Special Test Equipment – Identify any special test equipment, chambers, etc. required to complete the testing program.  Include anticipated procurement and availability dates.

10.5.8 Government Furnished Equipment and Services – List all equipment, services, information, facilities, and software required that should be furnished by the Government.  All necessary conditions shall be stated (e.g., schedule of usage, training and maintenance support required).

10.6 Verification Requirements Traceability Matrix:  A single Verification Traceability Requirements Matrix (VRTM) will be constructed in accordance with the guidance and format provided in the GFI VRTM.
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	Draft


	Final
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	16.  REMARKS

The Government will have 30 calendar days to review the DQT Plans.

BLOCK 12:  Submit in accordance with the approved CMTP (CDRL D001)

BLOCK 13:  Revisions as required not later than 30 DARC.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:  Test and Demonstration Plans

	2.  IDENTIFICATION NUMBER:
AND-ILS-TEST-002

	3. DESCRIPTION/PURPOSE:

3.1. The test or demonstration plan provides detailed planning information for tests or demonstrations to be conducted by the contractor.

3.2. Tests or demonstrations are conducted by the contractor to verify that the implemented hardware and software design meets functional and performance requirements of the project specification.  The testing is driven by the project specification VRTM.



	4.  APPROVAL DATE:
10/04/2002
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:
n/a
	6b.  GIDEP APPLICABLE:
n/a

	7.  APPLICATION/INTERRELATIONSHIP:
7.1 This DID contains the format, content and preparation instructions for the all Test Plans and Demonstration Plans.  See DID AND-ILS-TEST-001 for interrelationship.

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:

10.1

Use contractor format.

10.2

The Test Plan shall include the following:

10.2.1

Title Page: The title page contains the name of the program and the type of test plan (software test plan, site acceptance test plan). The title page contains the signatures of the program manager, the test program manager, and the quality assurance manager. The title page is signed by all managers before the test plan is submitted for review.

10.2.2

Executive Summary: The Executive Summary starts on a new page. The Executive Summary contains an overview of the test plan, which includes: the test plan's relationship to the overall test program, the relationship of the test plan to contract requirements, and significant system or program information considered important to completing the tests outlined in the test plan.

10.2.3

Table of Contents: The table of contents contains paragraph titles and page numbers. It lists each test description. Illustrations, tables, and figures are listed separately.

10.2.4

Introduction: This section is divided into the following paragraphs:

10.2.4.1

Purpose: The following statement, in its entirety, will be included in the introduction: "The purpose of this test plan is to validate requirements assigned to this phase of testing required by ________________________ (enter contract system specification number) for the _________________(enter official system title and contract number). This test plan documents _______________(enter contractor's company name) test strategy in order to meet the requirements of the contract."    



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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10.2.4.2
Scope: This paragraph provides an overview of the strategy for validating requirements assigned to the phase of testing covered by the test plan. The paragraph generally describes the tests to be accomplished, location of testing, the systematic arrangement of testing, and includes all subcontractor testing, when applicable.

10.2.5

Reference Documents: This section contains all reference documents used in the development of the test plan, including all requirements documents listed or referenced in the system specification and contract.

10.2.6

System Description: This section will be divided into the following paragraphs.

10.2.6.1
System: This paragraph describes the systems/subsystems to be tested and their major functions. The paragraph also contains a functional block diagram of the system and subsystems.

10.2.6.2
Interfaces: This paragraph contains a simplified block diagram with a functional description of each interface. The paragraph includes facility interfaces, remote maintenance monitoring interface, voice communications interface, operator interface, and any interface required to validate the system specification requirements.

10.2.7

Test Program Management: This section will be divided into the following paragraphs.

10.2.7.1
Management: This paragraph describes the contractor's management responsibilities for the testing phase by test plan. This paragraph includes an organizational chart with names of individuals responsible for each department and/or subcontractor participating in the test program.

10.2.7.2
Schedule: This paragraph includes a test schedule integrated with program milestones. The schedule identifies all tests to be accomplished.

10.2.8

Test Configuration Management: This section identifies the specific configuration management process for each unit under test.

10.2.9

Discrepancy Reporting and Corrective Action. This section describes the Discrepancy Reporting and Corrective Action program that supports the test program. The Discrepancy Reporting and Corrective Action forms and instructions for completing those forms are included in this section.

10.2.10

Test Descriptions: This section contains test descriptions for each test to be conducted under this test plan. The test descriptions are attached as Appendix A of this plan. The test descriptions contain sufficient information to allow the preparation of the test procedures for the test described.  The following outline describes the minimum information to be included in each test description:

a.
Test or Evaluation Title: Specify the title of the test/evaluation and a number designation.

b.
Test or Evaluation Objectives: List the objectives/requirements the test will validate and test success criteria.

c.
Test or Evaluation Approach: State the methods to be used to meet the test objectives.

d.
Execution Time: Estimate the total time it will take to execute the test(s) described, including multiple runs of a test procedure.

e.
Location: Identify the testing location.

f.
Tasks/Activities: List tasks or activities that will occur during the test.

g.
Personnel: Identify number and type of personnel required to accomplish the test.

h.
Test Equipment: Identify all test equipment (hardware and software) required to accomplish the test. Define any analysis tools that will be used to support the test.

AND-ILS-TEST-002     Page 3 of 3
i.
Data Reduction/Analysis: Describe the test data reduction method, in relation to the Test Equipment identified in item h that will support the test. Identify any data analysis that will be associated with the test. The contractor describes the data expected, when and how the data will be processed, and how the data supports verification of the requirement.

j.
Special Conditions: Describe any special test conditions, test scenarios, or special operating conditions required to accomplish the test.
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Design Qualification Test Procedures
	3.  SUBTITLE  
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	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-003
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.1.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT
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	One/Revisions
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	N/A
	11.  AS OF DATE
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	Draft


	Final
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	16.  REMARKS

The Government will have 30 calendar days to review the DQT Procedures.

BLOCK 12: The Design Qualification Test Procedures shall be submitted 60 days prior to TRR.

BLOCK 13: Revisions as required not later than 30 DARC.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:  Test and Demonstration Procedures

	2.  IDENTIFICATION NUMBER:
AND-ILS-TEST-003

	4. DESCRIPTION/PURPOSE:

4.1. The test or demonstration procedures provide detailed planning information for tests or demonstrations to be conducted by the contractor.

4.2. Tests or demonstrations are conducted by the contractor to verify that the implemented hardware and software design meets functional and performance requirements of the project specification.  The testing is driven by the project specification VRTM.



	4.  APPROVAL DATE:
10/04/2002
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:
n/a
	6b.  GIDEP APPLICABLE:
n/a

	7.  APPLICATION/INTERRELATIONSHIP:
7.1 This DID contains the format, content and preparation instructions for the all Test Procedures and Demonstration Procedures.  See DID AND-ILS-TEST-001 for interrelationship.

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:

10.1

Use contractor format.

10.2

The Test Procedure shall include the following:

10.2.1

Title Page: The title page contains the name of the program and the words “Test Procedure for ___________________ (enter the specific test name and test identifier).”  The title page contains the signature of the program manager, the test manager, and the quality assurance manager. The title page must be signed prior to submission for review.

10.2.2

Table of Contents: The table of contents contains each test and/or subtest and its test identifier with associated paragraph titles and page numbers. Illustrations, tables, and figures are listed separately.

10.2.2.1

Introduction: This section is divided into the following paragraphs:

10.2.2.1.1

Purpose: This paragraph includes the following statement in its entirety: "The purpose of this test procedure is to validate the requirements of _________________ (enter contract system specification number) assigned to this test procedure, for the __________________ (enter official system title and contract number). This test procedures documents ____________________ (enter contractor's company name) test strategy in order to verify the requirements of the contract."

10.2.2.1.2

Scope: This paragraph provides an overview/brief description of the test to be accomplished. This paragraph describes in general terms the type of test to be accomplished by this procedure and how the test relates to the overall test program.



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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10.2.2.2
Reference Documents: This section contains all reference documents used in the development of the Test Procedure.

10.2.2.3
Test Description: This section will be divided into the following paragraphs.

10.2.2.3.1
System Under Test: This paragraph describes the systems/subsystems under test and includes a functional block diagram of the system and subsystems.

10.2.2.3.2
Interface Under Test: This paragraph contains a simplified block diagram with a functional description for each interface under test.

10.2.2.3.3
Test Setup: This paragraph contains a detailed block diagram of the test interfaces and setup. The diagram and text include all connection points, test points, and controls. All test equipment will be identified on the diagram with connection points.

10.2.2.3.4
Test Equipment: This paragraph contains a list of all test equipment required in the procedure, by manufacturer and part number; and includes an area to record serial number and calibration date. All test equipment functions will be defined.

10.2.2.3.5
Personnel: This paragraph identifies the personnel required to run the test (i.e., engineers, technicians, quality assurance personnel, test director, etc.).

10.2.2.3.6
Location: This paragraph identifies the location(s) where each test event related to the test procedure will occur.

10.2.2.3.7
Schedule: Schedule information is presented in relation to other program events. The schedule identifies a Test Readiness Review, test duration, and test debriefing time.

10.2.2.4
Test Conduct: This section will be divided into the following paragraphs:

10.2.2.4.1
Safety Considerations: This paragraph provides a compilation of unique hazards anticipated. This paragraph includes any safety procedures to be followed, personal limits, protective equipment to be used, and authorities to be notified for each test. It also identifies a responsible test team member (safety officer) with authority to terminate testing.

10.2.2.4.2
Requirements Under Test: This paragraph lists all requirements under test by document name, paragraph number, and test.

10.2.2.4.3
Procedures: (Note: This section may be attached as an Appendix, if numerous procedures are required.)  The test procedures will be written as detailed step-by-step instructions. Test Procedures contain the following information:

a.
Each step has an action step with the expected response to the action.

b.
An exception to action steps is instructions to the tester, which will be defined as such.
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c.
Test procedure steps that validate requirements list the criteria and all requirements verified by the procedure.

d.
Test procedures are written in logical units of work to facilitate resumption of testing after scheduled or unscheduled interruptions of testing.

e.
Each action with an expected response contains an initial block for the government test director and/or government witness.

f.
Each test and/or sub-test contains a sign-off sheet for the government test director and the contractor's test director.

10.2.2.4.4
Test Data Reduction and Analysis: The requirements and procedures for the reduction and analysis of test data are provided in this paragraph. Data to be recorded during the test, manually or automatically, are specified. Requirements for data recording and reduction are specified in a manner and detail such that the resulting information will clearly indicate whether or not the requirements have been met.
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AND-ILS-TEST-004
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.1.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION
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     REQUIRED
	One/Revisions
	SEE BLK 16
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	8.  APP CODE
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	Draft


	Final

	A
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	16.  REMARKS

The Government will have 30 calendar days to review the DQT Reports.

BLOCK 12:  30 days after completion of DQT Test.

BLOCK 13:  Revisions as required not later than 30 DARC.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:  

Test and Demonstration Reports

	2.  IDENTIFICATION NUMBER:
AND-ILS-TEST-004

	5. DESCRIPTION/PURPOSE:



	4.  APPROVAL DATE:
10/04/2002
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:
n/a
	6b.  GIDEP APPLICABLE:
n/a

	7.  APPLICATION/INTERRELATIONSHIP:
7.1 This DID contains the format, content and preparation instructions for the all Test Reports and Demonstration Reports.  See DID AND-ILS-TEST-001 for interrelationship.

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:

10.1

Use contractor format.

10.2

The Test Report shall include the following:

10.2.1

The identification of the specific test.

10.2.2

The scope of the report in terms of time and activities covered.

10.2.3

The purpose of the test.

10.2.4

The specific test objective, including reference to the CMTP and applicable CVRTM requirements, designated for this test.

10.2.5

The reference to the applicable Test Plan and Test Procedure.

10.2.6

The description of the test article including test configuration.  Reference may be made to the applicable test procedure sections.

10.2.7

A list of all test equipment, including manufacturer, model, calibration status, and serial number.  Reference may be made to the applicable test procedure sections or the official Test Log, Log entry numbers, and Log pages.

10.2.8

A list of all system, test and data reduction and analysis software utilized, identifying title, release level, and release date.



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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10.2.9

A description of the criteria used for the verification of each requirement tested, including the range of data and parameter values tested. Reference may be made to the applicable test plan or procedure sections.

10.2.10

A summary of test results.  Include a test matrix identifying test plan and procedure sections, the applicable “raw” and reduced results obtained from them, and the applicable MTP- Attachment 1, Requirement Matrix success criteria to be met.

10.2.11

Relative to the test matrix of 10.2.10 above, provide a complete description of any planned or actual regression test activities, which purpose is to address test result deficiencies identified therein.

10.2.12

Identify any item remaining open after completion of test conduct and analysis from:

Log Book Entries; test TIM de-briefing minutes; test matrix deficiencies (above).

Generate trouble reports (SPRs) for each item, listing the number(s)/brief description herein, and attach a copy of each SPR as an appendix to this report .

10.2.13

Detailed Test Results.  List the results of the test based on the data collected during the test.  For each step of a test procedure where a discrepancy occurred, identify the procedure step number, the expected impact of the discrepancy on the validity of preceding or following steps of the test procedure.  Amplifying information (e.g., diagrams) should be included. Reference may be made to the applicable trouble report(s) listing the number and brief description. A copy of the trouble report (SPR) shall be included as an appendix to this report.

10.2.14

Detail Data Analysis.  Detailed data analysis results and a complete description of post-test data analysis activities shall be provided and linked with the plan and procedure sections which generated the “raw” data input, and the DR&A test procedures which produced the resultant output.

10.2.15

Test Evaluation.  An overall analysis of the functional performance of the article tested shall be provided.  This analysis shall describe the functional capability as it was demonstrated in the test.  Where applicable, this section shall include an assessment of the manner in which the test environment is different from the operational environment and its effect on the functional capability.  Also, a general statement shall be provided for each MTP requirement deficiency and (referencing the SPR) of the impact on system design performance if the deficiency detected is retained, and the impact on the system if the deficiency is corrected. 

10.3
The test report shall contain a certification that the test results are authentic, accurate, current, and in accordance with related requirements and test plans.  Include names of Contractor and Government personnel present during the test.
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	Draft


	Final
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	16.  REMARKS

The Government will have 30 calendar days to review the Reliability Demonstration Plan.

BLOCK 12:  Submit in accordance with the approved CMTP (CDRL D001)

BLOCK 13:  Revisions as required not later than 30 DARC.
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	16.  REMARKS

The Government will have 30 calendar days to review the Reliability Demonstration Procedures.

BLOCK 12: The Reliability Demonstration Procedures shall be submitted 60 days prior to TRR.

BLOCK 13: Revisions as required not later than 30 DARC.
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BLOCK 13:  Revisions as required not later than 30 DARC.
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

D019
	2.  TITLE OF DATA ITEM

Production Acceptance Test Procedures
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-003
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

The Government will have 30 calendar days to review the Production Acceptance Test Procedures.

BLOCK 12: The Production Acceptance Test Procedures shall be submitted 60 days prior to TRR.

BLOCK 13: Revisions as required not later than 30 DARC.
	AND-740

ACB-440

AOS-240

ANI-90

ASU-200

QRO

ASU-310

ARN-100
	1

1

1

1

1

1

LTO

1
	1

1

1

1

1

1

LTO

1
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	7
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	H. DATE


	I.  APPROVED BY
	J.  DATE
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  A     
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	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

D020
	2.  TITLE OF DATA ITEM

Production Acceptance Test Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-004
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

The Government will have 30 calendar days to review the Production Acceptance Test Report.

BLOCK 12:  30 days after completion of Production Acceptance Test.

BLOCK 13:  Revisions as required not later than 30 DARC.
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  A     
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	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

D021
	2.  TITLE OF DATA ITEM

Type Test Plan
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-002
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.3
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

The Government will have 30 calendar days to review the Type Test Plan.

BLOCK 12:  Submit in accordance with the approved CMTP (CDRL D001)

BLOCK 13:  Revisions as required not later than 30 DARC.
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	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

D022
	2.  TITLE OF DATA ITEM

Type Test Procedures
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-003
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.3
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

The Government will have 30 calendar days to review the Type Test Procedures.

BLOCK 12: The Type Test Procedures shall be submitted 60 days prior to TRR.

BLOCK 13: Revisions as required not later than 30 DARC.
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QRO
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  TOTAL PRICE

	1.  DATA ITEM

D023
	2.  TITLE OF DATA ITEM

Type Test Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-004
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.3
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

The Government will have 30 calendar days to review the Type Test Report.

BLOCK 12:  30 days after completion of Type Test.

BLOCK 13:  Revisions as required not later than 30 DARC.
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  A     
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Cat I/II/III ILS
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DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

D024
	2.  TITLE OF DATA ITEM

Regression Test Plan
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-TEST-003
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.5.11
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	SEE BLK 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	SEE BLK 16
	
	
	Reg
	Repro

	16.  REMARKS

The Government will have 5 calendar days to review the Regression Test Plan.

BLOCK 12: The Regression Test Plan shall be submitted 5 calendar days before test.
BLOCK 13: Revisions as required not later than 30 DARC.
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	A.  CONTRACT  LINE ITEM NO.
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  A     
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TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

E001
	2.  TITLE OF DATA ITEM

System Safety Program Plan
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-SA-00N and Block 16
	5.  CONTRACT REFERENCE

SOW paragraph : C.4.6.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	
	45 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	15 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  , The System Safety Program Plan shall combine the System Safety Assurance Plan submitted with the contractor’s proposal with DID requirements to describe the methodology for accomplishing Development Assurance and Personnel Safety tasks of the contract.  Contractor standards should be referenced where appropriate for verification, software assurance, configuration management, and hazard identification and tracking.

The government will require 30 calendar days for review
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	H. DATE

09 March 2004
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	J.  DATE
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ADVANCE \D 7.20DATA ITEM DESCRIPTION
	ADVANCE \D 7.20


	1. TITLE
SYSTEM SAFETY PROGRAM PLAN (SSPP)
	2.  IDENTIFICATION NUMBER
AND-ILS-SA-00N

	3.  DESCRIPTION/PURPOSE

A plan to define the approach and methodology to perform the safety assessment, design assurance, and personnel safety tasks identified in the Statement of Work for the Category I/II/III ILS.



	4.  APPROVAL DATE


	5.  OFFICE OF PRIMARY RESPONSIBILITY

AND-740
	6a.  DTIC APPLICABLE

N/A
	6b.  GIDEP APPLICABLE
N/A

	7.  APPLICATION/INTERRELATIONSHIP
SAFETY ASSURANCE PROGRAM


	8.  APPROVAL LIMITATION
None
	9a.  APPLICABLE FORMS

N/A
	9b.  AMSC NUMBER
N/A

	10.  PREPARATION INSTRUCTIONS
10.1. General instructions:
The contractor shall prepare a plan in accordance with ASD-100-SSE-1, Revision 4.0, Section 5.2.4, and the FAA System Safety Handbook, Sections 5.2 and 5.3. 

10.2. Content:
The report shall contain the following:

a) Identification of the individual or organization responsible for execution of the Safety Assurance Program;

b) Approach, methods, and assignment of responsibility for execution of the Functional Hazard Assessment, Preliminary System Safety Assessment, and System Safety Assessment;

c) Approach, methods, and assignment of responsibilities for Safety Requirements Verification, Software Assurance, and Safety Configuration Management;

d) Approach, methods, and assignment of responsibilities for Personnel Safety Compliance and Hazard Tracking and Risk Resolution.



	11.  DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

E002
	2.  TITLE OF DATA ITEM

Functional Hazard Assessment
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-SA-001
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.6.2.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	Block 16
	30 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	15 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 10:

1)  The first submission of the FHA shall be for the initial design for the Category I/II/III (i.e., design at time of contract award).  The government will require 30 calendar days for review and comment.  The contractor shall address government comments and resubmit the FHA within 15 calendar days.

2)  A second FHA submission, corresponding to the final system design shall be submitted no later than 90 calendar days before DQT.  The government will require 30 calendar days for review and comment.  The contractor shall address government comments and resubmit the FHA within 15 calendar days.
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ADVANCE \D 7.20DATA ITEM DESCRIPTION
	ADVANCE \D 7.20


	1. TITLE
FUNCTIONAL HAZARD ASSESSMENT (FHA)
	2.  IDENTIFICATION NUMBER
AND-ILS-SA-001

	3.  DESCRIPTION/PURPOSE

A report describing the systematic, comprehensive examination of functions to identify and classify failure conditions of those functions according to their severity



	4.  APPROVAL DATE


	5.  OFFICE OF PRIMARY RESPONSIBILITY

AND-740
	6a.  DTIC APPLICABLE

N/A
	6b.  GIDEP APPLICABLE
N/A

	7.  APPLICATION/INTERRELATIONSHIP
SAFETY ASSURANCE PROGRAM


	8.  APPROVAL LIMITATION
None
	9a.  APPLICABLE FORMS

N/A
	9b.  AMSC NUMBER
N/A

	10.  PREPARATION INSTRUCTIONS
10.1. General instructions:
The contractor shall prepare a report based on a functional hazard assessment in accordance with SAE- ARP 4761, Section 3.2 and Appendix A, and SAE-ARP-4754, Section 6.1. 

10.2. Content:
The report shall contain the following:

a) Functional Description

b) Failure Conditions

c) Phase of Operations

d) Effect of the Failure Condition 

e) Classification of the Failure Condition

f) Reference to Supporting Material

g) Verification Method.



	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
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DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

E003
	2.  TITLE OF DATA ITEM

Preliminary System Safety Assessment Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-SA-002
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.6.2.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 12:  The first submission shall be made no later than 60 calendar days before the First Design Review.

The government will require 30 calendar days for review.
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ADVANCE \D 7.20DATA ITEM DESCRIPTION
	ADVANCE \D 7.20


	1. TITLE
PRELIMINARY SYSTEM SAFETY ASSESSMENT (PSSA) REPORT
	2.  IDENTIFICATION NUMBER
AND-ILS-SA-002

	3.  DESCRIPTION/PURPOSE

The PSSA Report documents the Safety Requirements for the Category I/II/III ILS, describes the proposed system architecture, specifies the detailed design of safety critical components, captures the failure modes and effects of safety critical components, and associates failure modes to architectural mitigations in the Fault Tree Analysis.


	4.  APPROVAL DATE


	5.  OFFICE OF PRIMARY RESPONSIBILITY

AND-740
	6a.  DTIC APPLICABLE

N/A
	6b.  GIDEP APPLICABLE
N/A

	7.  APPLICATION/INTERRELATIONSHIP
SAFETY ASSURANCE PROGRAM



	8.  APPROVAL LIMITATION
None
	9a.  APPLICABLE FORMS

N/A
	9b.  AMSC NUMBER
N/A

	10.  PREPARATION INSTRUCTIONS
10.1. General instructions:
The contractor shall prepare a report based on the PSSA performed in accordance with the SOW, applying guidance provided by SAE-ARP-4754, Section 6.2 and SAE-ARP-4761, Section 3.3 and Appendix B.  The document shall include present and reference analysis conducted during the assessment.  

10.2. Content:
The report shall include:

a. System Safety Architecture Description

b. Critical Component Detailed Design Specifications

c. Quantitative Fault Tree Analysis

d. Failure Mode and Effects Analysis

e. Preliminary Common Cause Analysis

f. Safety Requirements and Objectives matrix identifying system level Safety Requirements derived from system hazards and FAA-E-2970 (Performance Specification for Category I/II/III Instrument Landing System) requirements, allocated lower level safety requirements with Development Assurance Levels, and associated verification procedures



	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

System Safety Assessment Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-SA-003
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.6.2.3
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/R
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 12:  The first submission shall be made no later than 60 calendar days before DQT.

The government will require 30 calendar days for review
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ADVANCE \D 7.20DATA ITEM DESCRIPTION
	ADVANCE \D 7.20


	1. TITLE
SYSTEM SAFETY ASSESSMENT (SSA) REPORT
	2.  IDENTIFICATION NUMBER
AND-ILS-SA-003

	3.  DESCRIPTION/PURPOSE

The SSA Report describes the systematic examination of a system to show compliance with the Safety requirements of the program.


	4.  APPROVAL DATE


	5.  OFFICE OF PRIMARY RESPONSIBILITY

AND-740
	6a.  DTIC APPLICABLE

N/A
	6b.  GIDEP APPLICABLE
N/A

	7.  APPLICATION/INTERRELATIONSHIP
SAFETY ASSURANCE PROGRAM



	8.  APPROVAL LIMITATION
None
	9a.  APPLICABLE FORMS

N/A
	9b.  AMSC NUMBER
N/A

	10.  PREPARATION INSTRUCTIONS
10.1. General instructions:
The contractor shall prepare a report summarizing all of the significant failure conditions identified during the program and the effects on the system.  The SSA is performed in accordance with the SOW, applying guidance provided by SAE-ARP-4754, Section 6.3, and SAE-ARP-4761, Sections 3.4 and 4 and applicable appendices.  The report shall include present and reference analysis conducted during the assessment.

10.2. Content:
The report shall include:

a. System Safety Architecture Description

b. Critical Component Detailed Design Specifications

c. Quantitative Fault Tree Analysis

d. Failure Mode and Effects Analysis

e. Preliminary Common Cause Analysis

f. Safety Requirements and Objectives matrix identifying system level Safety Requirements derived from system hazards and FAA-E-2970 (Performance Specification for Category I/II/III Instrument Landing System), allocated lower level safety requirements with Development Assurance Levels, and associated verification procedures



	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-SA-004
	5.  CONTRACT REFERENCE

SOW paragraph :C.4.6.4.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
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	16.  REMARKS

The first submission shall be made no later than 60 calendar days before DQT.

The government will require 30 calendar days for review.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Personnel Safety Hazard Analysis Report
	2.  IDENTIFICATION NUMBER:
AND-ILS-SA-004

	3.  DESCRIPTION/PURPOSE:

3.1. The Personnel Safety Hazard Analysis Report is used to systematically identify and evaluate personnel hazards, and hazardous materials, and propose measures to eliminate or control these hazards through engineering design changes or protective measures to reduce the risk to an acceptable level.

	4.  APPROVAL DATE:
10/04/2002
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition
	6a.  DTC APPLICABLE:
n/a
	6b.  GIDEP APPLICABLE:
n/a

	7.  APPLICATION/INTERRELATIONSHIP:
7.1 This DID contains the content and format preparation instructions for the data product generated by the specific task requirement as delineated in the contract.

7.2 Related data items are AND-ILS-SA-005 and AND-ILS-SA-006 

	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 FORMAT: Contractor format is acceptable.

10.2 CONTENT: The Personnel Safety Hazard Analysis Report shall contain the following:

10.2.1 References. A list of source materials used in preparing the report.  Include for example, Government and contractor reports, standards, criteria, technical manuals and specifications.

10.2.2 System Description. A brief identification of the system and its purpose.  Address significant personnel health hazard issues and materials that are identified later in the report.

10.2.3 Background. A description of the system and its intended operation.  Include pertinent components or subsystems which contribute most to a health hazard.  The identity of the intended users and the type of protective clothing and equipment, if any, available to the user.  A summary of the evaluations or assessments performed on system prototypes or developmental models.

10.2.4 Identification of health hazard issues. A description and discussion of each potential or actual health hazard issue of concern for each subsystem or component.  A health hazard is an existing or likely condition, inherent to the operation, maintenance, transport or use of material, that can cause death, injury, acute or chronic illness, disability , or reduced job performance of personnel by exposure to physiological stresses. 



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	DATA ITEM DESCRIPTION                                        AND-ILS-SA-004

	10. Preparation Instructions (Continued)

10.2.4.1 System Breakout. Use subparagraphs for each subsystem or component, with additional subparagraphs for each health hazard discussion.  Include sufficient detail to clearly define the specific problem, issues involved and reasoning behind the analyses.

10.2.4.2 Material Information. For each proposed and alternative material, include the following:

a. Material identification. Include material identity; common or trade name; chemical name; abstract service number; national stock number; physical form (solid, liquid, gas); and manufacturers and suppliers.

b. Material use and quantity. Include components name, description, and code, and/or operational details for the material.  Total system and program life-cycle quantities to be used.  For mixtures, list concentrations for each ingredient.

c. Hazard identification. The detrimental effects of the material on the system, personnel, environment, or facilities.

d. Toxicity assessment. A description of the expected frequency, duration and amount of exposure.  Include the reference documentation and methods used to determine potency/toxicity assessment factors and calculations.

10.2.5 Assessment of Health Hazard Issues. Include an analysis of data, observations, findings, reports and other sources of information against health standards and criteria.  A discussion of the potential effect of the health hazards identified.  An assessment of the risk of the health hazards based on hazard severity and hazard probability as described in MIL-STD-882D System Safety.  Include when the hazards may be expected under normal or unusual operating or maintenance conditions.

10.2.6 Recommendations. Include a description of the recommended actions that should be taken to eliminate, reduce or control each actual or potential health hazard described.  Describe the effect that each action may have on the risk of the health hazard(s).

10.2.7 Summary. Include a summary of the major recommendations.
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OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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FAA-STD-026-07    See Block 16.
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.6.3.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION
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	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  This Data Item Description is available at http://204.108.10.116/nasiHTML/FAASTANDARDS/faa-std-026a.

Block 12:  First submission shall be due not later than 15 calendar days before Second Design Review.

The Government has 30 days to review the draft submission.
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	14.              DISTRIBUTION
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     REQUIRED
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	13.  DATE OF SUBSEQUENT
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	a. ADDRESSEE
	Draft


	Final

	A
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	Repro

	16.  REMARKS

Block 4:  This Data Item Description is available at http://204.108.10.116/nasiHTML/FAASTANDARDS/faa-std-026a.

Block 12:  First submission shall be made at the First Design Review.

The Government has 30 days to review the draft submission.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	16.  REMARKS

Block 4:  This Data Item Description is available at http://204.108.10.116/nasiHTML/FAASTANDARDS/faa-std-026a.

Block 12:  First submission shall be made at Second Design Review.

The Government has 30 days to review the draft submission.
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Block 4:  This Data Item Description is available at http://204.108.10.116/nasiHTML/FAASTANDARDS/faa-std-026a.

Block 12:  First submission shall be made not later than 10 calendar days after DQT

The Government has 20 days to review the draft submission.
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

E010
	2.  TITLE OF DATA ITEM

Software Configuration Management Plan
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-026-24    See Block 16
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.6.3.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/R
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	15 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  This Data Item Description is available at http://204.108.10.116/nasiHTML/FAASTANDARDS/faa-std-026a.

Block 12:  First submission shall be made not later than 15 calendar days before First Design Review.

The Government will provide comments not later than 15 days after First Design Review.


	AND-740

ASU-310

ASY-300

AND-703

ARN-100
	1

LTO

1

1

1


	1

LTO

1

1

1
	

	
	15.  TOTAL   (
	4
	4
	    

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE
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	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T

( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  F     
	C.  CATEGORY

TDP:        TM: X             OTHER: 
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-03-R-ILS
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

F001
	2.  TITLE OF DATA ITEM

Technical Instruction Books (TIB)
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-D-2494/b  See Block 16.


	5.  CONTRACT REFERENCE

SOW paragraph:C.4.9.4
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC and Block 16
	
	
	Reg
	Repro

	16.  REMARKS

Block 4: In accordance with FAA-D-2949/b Appendix I Commercial Instruction Books and the Statement of Work.

1. The Contractor shall deliver the reproducible copy with the final hard copy.

2. Reproducible copy shall be submitted in magnetic media Microsoft Word latest version in IBM PC compatible format.

Block 12:  First submission shall be made 60 calendar days after Second Design Review.  

Block 13:  Final submission shall be made not later than commencement of government First Article testing.  However, if testing indicates TIB deficiencies, a revision may be required.

The Government has 60 calendar days to review the draft submittal Technical Instruction Books.
	AND-740

AOS-240

AMA-420

AML-30

ASU-310

ACB-440

ARN-100
	1

1

1

1

LTO

1

1
	1

1

1

1

LTO

1

1
	1   

1

1

1

	
	15.  TOTAL   (
	    5
	   5
	  4  

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  F     
	C.  CATEGORY

TDP:        TM: X            OTHER: 
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

F002
	2.  TITLE OF DATA ITEM

Validation Completion Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-D-2494/b    See Block 16.
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.4.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	Block 16
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4: In accordance with FAA-D-2949/b, paragraphs 4.3 and 4.4 and the Statement of Work.

1. The Contractor shall deliver the Reproducible copy with the final hard copy.

2. Reproducible copy shall be submitted in magnetic media Microsoft Word latest version in IBM PC compatible format.

Block 12:  The Validation Completion Report shall accompany the final submission of the TIBs (CDRL F001).  However, a second validation and report shall be required if government First Article testing results in redlines for a testable condition.
	AND-740

AOS-240

AMA-420

AML-30

ASU-310

ARN-100
	1

1

1

1

LTO

1
	1

1

1

1

LTO

1
	1   

1

1

1

	
	15.  TOTAL   (
	    5
	5
	   4

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE
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	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.


	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

G001
	2.  TITLE OF DATA ITEM

Logistics Management Information Data Product
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

AND-ILS-L-001
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.2.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST
	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	Block 16
	Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	Block 16
	
	
	Reg
	Repro

	16.  REMARKS 

Block 4: The Contractor shall prepare the Logistics Management Information Data Products in accordance with the DID and the statement of work.

Attached to the DID are the following documents:

1. Logistic Management Information (LMI) Data Products Worksheet

2. Addendum to LMI Data Products Worksheet

Blocks 12 and 13: 

First Submission:

The contractor shall deliver the first submission not later than 45 calendar days prior to PCA.

Second Submission:

The government will review the first submission and provide comments within 30 calendar days after its receipt.  The contractor shall incorporate these comments and also any received at PCA and deliver a second submission not later than 30 calendar days after PCA.

Third Submission:

The government and contractor will rely upon the second submission for conducting the Provisioning Conference.  The government will provide comments not later than 30 calendar days after the Provisioning Conference.  The contractor shall incorporate comments and deliver a third submission not later than 15 calendar days after comment receipt.

Final Submission:

The Final LMI data shall be delivered 30 days after the delivery of the last system or 30 days prior to the end of the contract or CDLS, whichever is later, and shall include all of the information previously delivered plus all subsequent approved hardware changes (e.g., design change notices, engineering change proposals).

	AND-740

ASU-310

ARN-100

AML-7010

AML-30
	LTO

LTO

1

1

1
	LTO

LTO

1

1

1
	

	
	15.  TOTAL(
	3
	3
	

	G.  PREPARED BY

ARN-100
	H. DATE


	I.  APPROVED BY
	J.  DATE
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	DATA ITEM DESCRIPTION

	1.  TITLE
	2.  IDENTIFICATION NUMBER

	Logistics Management Information (LMI) Data Products
	AND-ILS-L-001

	3.  DESCRIPTION / PURPOSE

	3.1 The LMI Data Products consists of data that a requiring authority needs to develop their internal materiel management processes.  This data contains information in the areas of provisioning, cataloging, packaging, and support equipment.



	4. APPROVAL DATE (YYMMDD)
	5. OFFICE OF PRIMARY RESPONSIBILITY 
	6a.  DTIC APPLICABLE
	6b.  GIDEP APPLICABLE

	15 August 02
	AND-740 Navaigation/Landing
	N/A
	N/A

	7.  APPLICATION / INTERRELATIONSHIP

	7.1 This Data Item Description (DID) contains the format and content preparation instructions for LMI Data Products required by Attachment 1.

7.2 This DID is applicable to the acquisition of FAA systems and equipment.

7.3 The delivery method shall be in a single file on a CD ROM, 3.5-inch diskette or other media as agreed to by the FAA.

	8.  APPROVAL LIMITATION
	9A.  APPLICABLE FORMS
	9b.  AMBC NUMBER

	
	
	

	10.  PREPARATION INSTRUCTIONS

	10.1 Reference document.  The applicable issue of the documents cited herein, including their approval dates, and dates of any applicable amendments, notices, and revisions shall be as specified in the contract.

10.2 Format.  The formats for LMI Summaries are not dictated by MIL-PRF-49506, but are left to the discretion of the requiring authority and the contractor. The LMI data shall be delivered without restrictive legends and software that would limit the Government’s ability to copy/reproduce and edit/modify the LMI data using the electronic version.

The Data Products shall be prepared in Contractor format as approved by the FAA requiring authority.  The Contractor shall deliver the report in hardcopy and FAA approved electronic format (e.g., Microsoft Windows 2000 Office Suite, such as EXCEL or ACCESS, etc.) on 3.5-inch diskette, CD ROM, or other media as agreed to by the FAA.

10.3 Content.  The content of Data Products is described in Attachment 1, LMI Data Products Definitions.  Modified Data Product requirements shown in the LMI Data Products Worksheet shall take precedence over MIL-PRF-49506.


	11. DISTRIBUTION STATEMENT

DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.
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LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS WORKSHEET

System:  








Data Deliverable:  
LMI DATA PRODUCTS

CDRL:  G001
MIL-PRF-49506, Worksheet



DATA PRODUCT DELIVERABLE:_____________________________________________________

________________________________________________________________________ 

This worksheet is used to select data deemed necessary by the Federal Aviation Administration . 

Data should be used to feed down stream process. 

	SELECT 
	EXPLANATION 

	X 
	Data product required on all items 

	A 
	As applicable 

	O 
	"Ref" items only 


NOTE: Other codes may be assigned by the FAA as identified below. 

Program specific selections and explanations:

	
DATE PRODUCT TITLE 
	
SELECT 
	
ADDITIONAL INFORMATION 

	CALIBRATION ITEM 
	 A
	 

	CALIBRATION INTERVAL 
	 A
	Identify for Special Support and Test Equipment. 

	COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE 
	 X
	 

	CRITICALITY CODE 
	 X
	 

	ESSENTIALITY CODE 
	 X
	LRUs only. 

	ESTIMATED PRICE 
	 X
	 

	HAZARDOUS CODE 
	 A
	 

	INDENTURE CODE 
	 X
	 

	ITEM CATEGORY CODE (ICC) 
	 X
	 

	ITEM NAME 
	 X
	 

	LINE REPLACEABLE UNIT (LRU) 
	 X
	Yes (Y) or No (N) 

	MAINTENANCE REPLACEMENT RATE I (MRRI) 
	 X
	May provide MTBF in lieu of MRR1. 

	MEAN TIME BETWEEN FAILURES (MTBF) 
	 X
	May provide MRR1 in Lieu of MTBF. 

	NEXT HIGHER ASSEMBLY PROVISIONING LIST ITEM SEQUENCE NUMBER (NHA PLISN) 
	 X
	 

	PRECIOUS METAL INDICATOR CODE (PMIC) 
	 A
	 

	PROVISIONING LIST ITEM SEQUENCE NUMBER (PLISN) 
	 X
	 

	PROVISIONING REMARKS 
	 A
	 

	QUANTITY PER ASSEMBLY (QPA) 
	 X
	 

	QUANTITY PER END ITEM (QPEI) 
	 X
	 

	SAME AS PROVISIONING LIST ITEM SEQUENCE NUMBER (SAME AS PLISN) 
	 O
	 

	SOURCE, MAINTENANCE AND RECOVERABILITY (SMR) CODE 
	 X
	 

	UNIT OF ISSUE (UI) 
	 X
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Listed below are the data items the contractor shall deliver for the FAA Logistics Center to perform logistics planning functions followed by data item definitions.

0000
PRIME PART NUMBER

0000
ADDITIONAL PART NUMBER

0000
ADDITIONAL CAGE CODE

0070
CALIBRATION INTERVAL 

0080
CALIBRATION ITEM  

0190
CRITICALITY CODE  

0140
COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE

0280
ESSENTIALITY CODE

0290
ESTIMATED PRICE

0360
HAZARDOUS CODE 

0370
INDENTURE CODE

0460
ITEM CATEGORY CODE (ICC)

0480
ITEM NAME

0520
LINE REPLACEABLE UNIT (LRU)

0560
MAINTENANCE REPLACEMENT RATE I (MRRI)

0630
MEAN TIME BETWEEN FAILURES (MTBF)

0690
EXT HIGHER ASSEMBLY PROVISIONING LIST ITEM SEQUENCE NUMBER (NHA PLISN) ms the contractor

0790
PRECIOUS METAL INDICATOR CODE (PMIC) 

0890
PROVISIONING LIST ITEM SEQUENCE NUMBER (PLISN)

0920
PROVISIONING REMARKS

0930
QUANTITY PER ASSEMBLY (QPA)

0950
QUANTITY PER END ITEM (QPEI)

1150
SAME AS PROVISIONING LIST ITEM SEQUENCE NUMBER (SAME AS PLISN)

1220
SOURCE, MAINTENANCE AND RECOVERABILITY (SMR) CODE

1470
UNIT OF ISSUE (UI)



0070
CALIBRATION INTERVAL ​

The frequency in months between which a support/test equipment must be calibrated in order to operate within specified tolerances.

0080
CALIBRATION ITEM  ​

A single position code indicating that the item recommended is itself an item of calibration equipment. 

	Item is a calibration item 
	Y

	Item is not a calibration item 
	N


0190
CRITICALITY CODE  ​

A code which indicates that an item has been assessed and documented in the TDP as being technically critical by reason of tolerance, fit restrictions, application, nuclear hardness properties or characteristics which affects identification of the item. 

	The item has critical features such as tolerance fit restrictions or application. Nuclear hardness properties have not been determined.
	C

	The item is a Flight Safety Critical Aircraft Part (FSCAP) and is specifically designed to be or selected as being nuclear hardened.
	E
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	The item is a FSCAP.
	F 

	The item does not have a critical feature such as tolerance, fit restrictions, or application. Nuclear hardness properties have not been determined.
	N

	The item is specifically designed to be selected as being nuclear hard (i.e., it will continue to perform its designed function in an environment created by nuclear explosion). The item does not have other critical features.
	H

	The item is specifically designed to be selected as being nuclear hard. In addition, the item has other critical features such as tolerance, fit restrictions, or application.
	M

	The item does not have a nuclear hardened feature or any other critical feature such as tolerance, fit restrictions, or application.
	X

	The item does not have a nuclear hardened feature but does not have other critical feature(s) such as tolerance, fit restrictions, or application.
	


0140
COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE

A five-character code assigned by the Defense Logistics Services Center (DLSC) to the design control activity or actual manufacturer of an item as contained in the Cataloging Handbook H4/H8 Series.

CAGE CODE - ARN. A CAGE of the additional reference number

0280
ESSENTIALITY CODE

A code to indicate the degree to which the failure of the part affects the ability of the end item to perform its intended operation. 

	Failure to this part will render the end item inoperable.
	1

	Failure to this part will not render the end item inoperable.
	3

	Item does not qualify for the assignment of code l, but is needed for personnel safety.
	5

	Item does not qualify for assignment of code l, but is needed for legal, climatic, or other requirements peculiar to the planned operational environment of the end item.
	6

	Item does not qualify for the assignment of code l, but is needed to prevent impairment of or the temporary reduction of operational effectiveness of the end item. 
	7


0290
ESTIMATED PRICE

An estimated cost associated with each contractor recommended requirement for budgeting and planning. 

ESTIMATED PRICE - DDCC. Estimated cost associated with the design data category code. 
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ESTIMATED PRICE - IRCC. Estimated cost associated with the integrated logistics support requirement category code. 

0360
HAZARDOUS CODE ​

A code which indicates whether the item is regulated or non-regulated. For regulated items, see Code of Federal Regulations (CFR) 49 and the United Nations Transport of Hazardous Goods. Hazardous Code is required by MIL​STD​2073. 

	Regulated hazardous in accordance with CFR 49 
	D

	Non-hazardous item
	N 


0370
INDENTURE CODE

A code which illustrates a lateral and descending "family tree" relationship of each line item to and within the system or end item and its discrete components (units), assemblies and subassemblies, and sub-subassemblies, e.g., "A" for the system, "B" for the major system components, "C" for assemblies, "D" for subassemblies, etc. 

Attaching Part/Hardware. Attaching part hardware shall be listed according to the following options as specified by the requiring authority: 

Option 1. Indentured with a "Z" below the item it attaches. 

Option 2. Indentured with a "Z" and listed as a bulk item within each appropriate level component where it appears. 

Option 3. Indentured with a "Z" and listed as a bulk item at the end of the provisioning list. 

Option 4. All parts indicated on drawing will be listed in the breakdown in proper indenture without specific identification that the parts are utilized as "attaching parts". 

Option 5. Attaching hardware need not be listed. 

Indenture for kits. When maintenance planning/practices require that a group of parts be replaced in one maintenance or overhaul operation, these items shall be listed as a kit IAW with one of the following options: 

Option 1. Kits shall be assigned an indenture lower than the subassembly/assembly/component/end item for which it is used and parts of the kit shall be identified by entering an asterisk. 

Option 2. The kit reference number shall be listed at the end of the subassembly/assembly/component/end item breakdown. 

Option 3. All kit parts shall be listed in the PPL in proper indenture without specific identification that the parts are kit components. The kit part number is to be listed as the last item of the applicable next higher assembly, end item/assembly/subassembly breakdown. 
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0460
ITEM CATEGORY CODE (ICC) 

A code which identifies a type of item and indicates categories into which support and test equipment, spares, repair parts, etc., may be divided. Program specific ICCs, not utilized in the following list, can be assigned if approved by the government authority. 

Peculiar Support Equipment and Tools:
	Peculiar SE (Other)
	7

	Peculiar tools
	8 

	Peculiar test equipment 
	M

	Peculiar handling equipment 
	D

	Peculiar ATE
	1 


Common Support Equipment and Tools. 

	Common SE (Other)
	G 

	Common tools
	N 

	Common test equipment
	P

	Common handling equipment 
	R

	Common ATE
	3 

	Bulk items
	Q 

	Training material not currently in the DOD inventory 
	S

	Training material currently in the DOD inventory 
	T

	End item
	W 

	Spare (repairable support item) 
	X

	Repair part (a nonrepairable consumable support item, component, assembly) 
	Y

	Repair parts kit
	Z 

	A repair part, component or assembly contained in a kit/set. 
	9

	Tool kit/set
	V 

	Program (embedded software) 
	E

	Technical manuals
	F 

	Forms or records
	J 

	Electrostatic discharge sensitive item 
	K

	Electromagnetic sensitive item 
	L

	Facilities
	U 

	System peculiar spare part 
	AA

	Maintenance significant consumable 
	AB

	Modified hand tool
	AC

	Maintenance assist module 
	AD
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	Attaching hardware
	AE

	Training Equipment
	AF


0480
ITEM NAME

An identifying noun with appropriate adjective modifier, as contained in Federal Item Name Directory for Supply Cataloging, H6​l. Item Names contained in Federal Item Name Directory for Supply Cataloging, H6​l, cannot be abbreviated unless approved by the requiring authority.

0520
LINE REPLACEABLE UNIT (LRU)

An LRU is an essential support item which is removed and replaced at field level to restore the end item to an operationally ready condition. Conversely, a non​LRU is a part, component, or assembly used in the repair of an LRU, when the LRU has failed and has been removed from the end item for repair. 

	Item is an LRU
	Y

	Item is not an LRU
	N


0560
MAINTENANCE REPLACEMENT RATE I (MRRI)

The MRRI is defined as the peacetime replacement rate factor for the item indicating the number of expected failures, which will require removal and replacement of the support item below depot level in a given next higher assembly per equipment/end item per year. This factor is to be based on the known/estimated end item usage and mature failure rates. The MRRI can be calculated using the following: 

For an assembly: 

	[image: image1.png]



	N
	[image: image2.png]




	MRR (assembly) = 
	​​​
	TFi X Quantity per taski 

	[image: image3.png]



	i=1
	[image: image4.png]





Where: 

N = Number of remove and replace function tasks for a given IPC/AIPC combination (except D O/M levels) 

TFi = Task frequency (annual number of occurrences) 

For a repair part: 

	[image: image5.png]



	N
	[image: image6.png]




	MRR (repair part) = 
	​​​
	TFi X Quantity per taski 

	[image: image7.png]



	i=1
	[image: image8.png]





Where: 

N = Number of repair function tasks performed against the next higher assembly of the repair part 

TFi = Task frequency (annual number of occurrences) 
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0630
MEAN TIME BETWEEN FAILURES (MTBF)
For a particular interval, the total functional life of a population of an item divided by the total number of failures within the population during the measurement interval. The definition holds for time, rounds, miles, events, or other measure of life units.

0690
NEXT HIGHER ASSEMBLY PROVISIONING LIST ITEM SEQUENCE NUMBER (NHA PLISN)
The PLISN assigned to the item's next higher assembly. This may be the PLISN assigned to the item's kit, or the PLISN assigned to a major component which is a planned overhaul candidate for which the item is required. 

0790
PRECIOUS METAL INDICATOR CODE (PMIC) ​

A code which indicates the amount and type of precious metal contained in a specific reference numbered item. For applicable codes, see DOD 4100.39​M.

0890
PROVISIONING LIST ITEM SEQUENCE NUMBER (PLISN) 

A sequentially assigned value for all items contained in the system/equipment breakdown. The codes are as follows: 

AAAA through 9999 (less I and O) 

The numbering of line items shall begin with AAAA and progress through 9999, or as specified by the requiring authority. 

a. When an item is contained in both a Common and Bulk Items List (CBIL) and a Provisioning Parts List (PPL), it may be assigned the same PLISN on both lists. When an item appears on a CBIL only, the PLISN may be unique (i.e., will not duplicate any PLISN in the PPL). 

b. The fifth position of the PLISN shall be used to indicate additions to the breakdown. For this purpose, the letters A through Z, inclusive (except I and O) and the numbers 0 through 9, inclusive, shall be used starting with the letter A for the first addition and continuing sequentially through the alphabet and then through the numeric characters. An add entry, identified by the letters A, B, C, etc., in the fifth position of the PLISN, is sequenced for inserting new items in the provisioning list either as a first or subsequent (same as) item entry, which will be used for either regular additions or replacement items. If the item listed is not an addition, the fifth position shall be left blank. 

0920
PROVISIONING REMARKS

Narrative clarification of provisioning data

0930
QUANTITY PER ASSEMBLY (QPA)

The total number of times a line item is used in the assembly of which it is a part. If the quantity is unknown or cannot be determined, specify the quantity by "V" (variable) or as specified by the provisioning activity. The QPA for an "A" indentured item must always be 1. 

Option 1. The contractor shall enter the total number of times the line item is used in the assembly of which it is a part. Note: Option 1 QPEI can only be used with Option 1 QPA. 

Option 2. For PPLs in reference designation format, enter the number of times the item appears at the location in the end item documented by the PPL. When an assembly is broken down by individual piece parts at its first appearance, the quantity for the assembly and for each piece part at each location shall be the number of times it appears in the assembly multiplied by the number of appearances of the assembly in the end item. For other provisioning lists under option 2, the QPA can be considered as the Quantity Per End Item (QPEI). 

Option 3. The contractor shall enter the total number of times the line item is used in the assembly of which it is a part. An assembly only needs to be broken out to its piece parts at its first occurrence on a list. Subsequent appearances of the same assembly shall not be broken out. 
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0950
QUANTITY PER END ITEM (QPEI)

The total number of times the line item is used in the complete system/equipment.  If the quantity is unknown or cannot be determined, specify the quantity by "V" (variable) or as specified by the provisioning activity.  When numeric, the QPEI must be greater than or equal to the QPA.  Exception, if the item does not have an NHA, the QPEI should be blank.  The QPEI for an "A" indentured item must always be 1.  

The quantity per equipment or end item shall be entered only on the first appearance of the line item on the list.  Subsequent appearances of the same item should be indicated by printing the letters "REF" to indicate that the total number of uses of the item in the equipment or end item has previously been listed.

1150
SAME AS PROVISIONING LIST ITEM SEQUENCE NUMBER (SAME AS PLISN)

The PLISN assigned to a reference number and CAGE combination at its first appearance in a provisioning list for a PCCN. This PLISN is entered on each subsequent appearance of the reference number and CAGE combination in the provisioning list.

1220
SOURCE, MAINTENANCE AND RECOVERABILITY (SMR) CODE

SMR codes are a series of alpha or alphanumeric symbols used at the time of provisioning to indicate the source of supply of an item, its maintenance implications, and recoverability characteristics. Applicable codes are specified in Attachment 1.

1470
UNIT OF ISSUE (UI)

A code which indicates the UI quantity of an item. The UI quantity is the managing activity's established accounting unit upon which the smallest unit pack is based, accountable records are maintained, and requirements are computed. For applicable codes see DOD 4100.39​M
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SOURCE, MAINTENANCE, AND RECOVERABILITY CODE

DEFINITIONS AND DECISION TREE
SMR codes are a series of alpha or alphanumeric symbols used at time of provisioning to indicate the source of supply for an item, its maintenance implications, and recoverability characteristics. The provisioning activity may require the contractor to recommend these codes.  (MIL-PRF-49506).

Source Codes: First two positions indicate the source for acquiring the item for replacement or support purposes, i.e. stocked, manufactured, assembled, etc.

(1) PA - Item procured and stocked for anticipated or known usage.



SYMBOL 183 \f "Symbol" \s 10 \h
Parts Common

(2) PB - Item procured and stocked for insurance purposes because essentially dictates that a minimum quantity be available in the supply systems.



SYMBOL 183 \f "Symbol" \s 10 \h
LMC "F" items



SYMBOL 183 \f "Symbol" \s 10 \h
Items subject to catastrophic situations

(3) PC - Item procured and stocked and which otherwise would be coded PA except that it is deteriorate in nature.



SYMBOL 183 \f "Symbol" \s 10 \h
Shelf life items



SYMBOL 183 \f "Symbol" \s 10 \h
Batteries

 (4) PD - Support equipment procured and stocked for initial issue or outfitting to specified maintenance repair activities.



SYMBOL 183 \f "Symbol" \s 10 \h
Test equipment (i.e. digital multimeters, oscilloscopes, etc.)

(5) PF - Support items, excluding support equipment, procured for initial issue or outfitting and stock only for subsequent or additional initial issues or outfitting.  Not subject to automatic replenishment.



SYMBOL 183 \f "Symbol" \s 10 \h
Installation kits/items



SYMBOL 183 \f "Symbol" \s 10 \h
Modification kits

 (6) PG - Item procured and stocked to provide for sustained support for the life of the equipment.  It is applied to an item peculiar to the equipment that has only one qualified source of supply.



SYMBOL 183 \f "Symbol" \s 10 \h
Parts peculiar

(7) KF - An item contained in a maintenance kit, not purchased separately and authorized for use at the organizational level.  Maintenance kit defined as a group of items, related to an end item and must be replaced together to maintain the integrity of that end item.



SYMBOL 183 \f "Symbol" \s 10 \h
Site kit

(8) KD - Item included in both a depot overhaul/repair kit and not purchased separately.  Depot kit defined as a kit that provided items required at time of repair of overhaul or repair.



SYMBOL 183 \f "Symbol" \s 10 \h
Depot kit
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(9) KB - Item included in both a depot overhaul/repair kit and a maintenance kit.



SYMBOL 183 \f "Symbol" \s 10 \h
Depot and site kit

(10) MO - Item to be manufactured or fabricated at organizational level.

Not often used.  Could include gaskets where gasket material is sent to the site for them to cut themselves, or any local site EPROM programming, etc.

(11) MD - Item to be manufactured or fabricated at depot maintenance level.



SYMBOL 183 \f "Symbol" \s 10 \h
Burned-in EPROM



SYMBOL 183 \f "Symbol" \s 10 \h
Special build items manufactured from drawings



SYMBOL 183 \f "Symbol" \s 10 \h
Reference type items

(12) AO - Item to be assembled at the site



SYMBOL 183 \f "Symbol" \s 10 \h
Cable assemblies fabricated at the site

 (13) AD - Item to be assembled at the depot



SYMBOL 183 \f "Symbol" \s 10 \h
Cable assemblies fabricated at the depot

(14) XA - Item is not procured or stocked because the requirements for the item will result in replacement of the next higher assembly.

SYMBOL 183 \f "Symbol" \s 10 \h
Imbedded item or items attached in such a manner that attempted removal would destroy the next higher assembly.

(15) XB - Item is not procured or stocked.  If not available through salvage, requisition appropriate next lower assembly. Hardware must be requisitioned on an as required basis, noncataloged.



SYMBOL 183 \f "Symbol" \s 10 \h
Contract Line Items (CLINs)



SYMBOL 183 \f "Symbol" \s 10 \h
Hardware, (CBIL items)



SYMBOL 183 \f "Symbol" \s 10 \h
High level assemblies (i.e. racks and drawers)

(16) XC - Installation drawing, diagram, instruction sheet of field service drawing, that is identified by manufacturer's part number.

SYMBOL 183 \f "Symbol" \s 10 \h
These would be assembly drawings, specifications, etc.  These items are paper, not units.

Maintenance Codes: Third position of the SMR code indicates the lowest level of maintenance authorized to remove, replace the item.

(1) O - Item is removed, replaced, and used at the organizational level of maintenance.

(2) D - Item is removed, replaced and used at the depot level of maintenance.
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Maintenance Repair Code: Fourth position of the SMR code indicates whether the item is to be repaired, and identifies the lowest level of maintenance capable of performing complete repair of the item.

(1) Z - Item is not repairable



SYMBOL 183 \f "Symbol" \s 10 \h
Expendable item

(2) B - Item is not repairable, however may be reconditioned by lubricating, adjusting, etc.

(3) O - The organization is the lowest maintenance level capable of complete repair of the item.

(4) D - The depot is the lowest maintenance level capable of complete repair of the item, however lower maintenance levels may perform minor repair (i.e. replacement of screws, nuts, bolts, meters, gauges, and attaching hardware).



SYMBOL 183 \f "Symbol" \s 10 \h
Exchange and Repair (E&R) item

(5) L - The depot is the lowest maintenance level capable of repair.



SYMBOL 183 \f "Symbol" \s 10 \h
Exchange and Repair (E&R) item

Recoverability Code: The Fifth position indicates the disposition action when the item becomes unserviceable.

(1) Z - Item is not repairable.  When unserviceable, condemn and dispose of at the level indicated by the SMR code in the third position.

(2) O - Item is repairable.  When uneconomical to repair, condemn at organizational level.

(3) D - Item is repairable.  When uneconomical to repair, condemn at depot level.

(4) A - Item requires special handling or condemnation procedures because of specific reasons.


Precious metal content


High dollar value


Contains hazardous materials that require special disposal practices (i.e. oil-filled transformers containing PCBs)
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EXAMPLES OF COMMONLY USED SMR CODES
PAOZZ - This is a parts common, expendable item that is replaced and thrown away at the organizational level.

PAODD - This is a parts common, E&R item that is removed and replaced at the organizational level then sent to the depot for repair.  Organizational level may perform minor repair, i.e. replacement of screws, nut, bolts, meters, gauges, etc., but must be sent to the depot for major repair.

PAOLD - This is a parts common, E&R item that is removed and replaced at the organizational level then sent to the depot for repair.

PGOZZ - This is a parts peculiar, expendable item that is replaced and thrown away at the organizational level.

PGODD - This is a parts peculiar, E&R item that is removed and replaced at the organizational level then sent to the depot for repair.  Organizational level may perform minor repair, i.e. replacement of screws, nuts, bolts, meters, gauges, and attaching hardware, but must be sent to the depot for major repair.

PGOLD - This is a parts peculiar, E&R item that is removed and replaced at t he organizational level then sent to the depot for repair.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
CDLS Activity and Repair Status Report
	2.  IDENTIFICATION NUMBER:
AND-ILS-L-004

	3.  DESCRIPTION/PURPOSE:
3.1 The CDLS Activity and Repair Status Report supports monitoring and evaluation of the contractor’s CDLS program and identifies trends that require modification or correction. 



	4.  APPROVAL DATE:

	5.  OFFICE OF PRIMARY RESPONSIBILITY:
 
	6a.  DTC APPLICABLE:

	6b.  GIDEP APPLICABLE:


	7.  APPLICATION/INTERRELATIONSHIP:

7.1 This DID contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.



	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 FORMAT: - Contractor’s approved format is acceptable.

10.2 CONTENT: - The contents shall consist of the following sections:

Section I

Section I includes historical and running records covering every item of significance affecting the life, performance, and maintenance requirements of the material.  This report also contains detailed repair information for each item serviced by the contractor.  These records shall include provisions for analysis of the operation and performance of the material in progress to determine status and trends that require modification or correction. 

The format shall include the following data elements:

SITE IDENTIFICATION:  The FAA Supply Support Code and the name and city of the FAA Site.

NATIONAL STOCK NUMBER:  NSN assigned to the LRU/part number under repair. 

CONTRACTOR P/N and SERIAL NUMBER:  This is the part number and serial number assigned by the CDLS contractor for consistency in ordering and tracking.  

CATEGORY R/C/E:  Abbreviations for “Repairable”/”Expendable or Consumable”.  Enter the single letter code to identify the type of LRU. 

NOMENCLATURE:  This is the noun name associated with the CDLS contractor and OEM LRU part numbers.

DATA ORDER RECEIVED @ DEPOT:  Date the order was received from the FAA Logistics Center (FAALC) IM

FAALC TRACKING NUMBER:  This is a number assigned by the FAA LIS application to track Lures being ordered by the Operational Sites.

PRI:  This is the priority assigned by the operational site, when the LRU is ordered.  

DATE LRU SENT TO SITE:  The date that the CDLS Depot actually sends the LRU to the Site, or has the LRU “drop” shipped to the FAA Site by an OEM Vendor. 

LRU BARCODE IDENTIFICATION:  This is the barcode identification number of the LRU that the CDLS Depot receives from an FAA Site, or sends to an FAA Site.

FAILED UNDER WARRANTY:  This identifies whether the LRU was identified as a failure under warranty item. (yes/no)

QTY SHIPPED:  Total quantity of the individual LRU that has been ordered by the FAA Site, and then shipped to that FAA Site. 

SHIP MODE:  Type of shipping mode used by the CDLS Depot to ship the LRU to the FAA Site (e.g. FEDEX, UPS, etc.).

BILL OF LADING NUMBER:  Shipping Company’s (e.g. FedEx’s, UPS’s, etc.) tracking number.  

FAILED LRU RECEIVED @ DEPOT:  Date the failed LRU was received at the CDLS Depot.

RMA#:  “Return Materiel Authorization Number” that is assigned by the CDLS Depot when an LRU is shipped to an FAA Site, and the failed LRU is to be returned to the CDLS Depot.  This number is used to facilitate tracking of the LRU back to the CDLS Depot.  

COST OF ITEM:  Cost to repair or replace an LRU that is being returned to CDLS Stock as ready for issue.  

LRU SERIAL NUMBER and REVISION LEVEL RECEIVED:  This is the serial number of the LRU that the CDLS Depot or an OEM Vendor receives from an FAA Site.

FIELD LRU DISCREPANCY:  List the LRU discrepancy originated by the FAA Site.

Failure Mode:  For repairs performed at the contractor’s facility, identify the cause of each item failure (i.e. open, short, burned, broken, out of tolerance, out of alignment, loose, binding, No Fault Found; Can Not Duplicate, ETC.).  Identify if the reported failure cannot be duplicated. 

Depot LRU Corrective Maintenance Action Taken: The action that was taken to return the failed LRU to a fully operational and ready for issue. Identify piece parts by description, part number, NSN (if applicable) and LRU for which that piece part was used (reference designator).

Section 2

This section contains inventory stock levels at the contractor’s warehouse(s), quantities on order by the contractor through various LRU/subassembly/piece part buys and the minimum reorder point for each for items determined to be in short supply either through higher than expected failure rates or longer than expected repair times (Note: Not Applicable this Reporting Period is an Acceptable Submittal).  

The format of Section 2 shall include all data elements as follows:

NATIONAL STOCK NUMBER:  NSN assigned to the LRU/part number/Serial Number 

LRU PART NUMBER:  The CDLS/OEM part number for each LRU/assembly maintained in the CDLS Depot inventory.

LRU Nomenclature:  The noun name of the LRU/assemblies maintained in the CDLS Depot inventory.

REVISION LEVEL: LRU’s revised from the original baseline of the FAA System.

PIECE PARTS:  The name, description, part number, NSN (if applicable) and LRU for quantity available (beginning months’ balance), current period usage, cumulative usage, lay-in-inventory purchases during the month, and month’s ending balance.

QTY ON ORDER:  The total number of Subassemblies/LRUs on order at the CDLS Depot to replenish depleted stocks.

QTY DUE IN FROM FACILITY:  The total number of LRUs/Subassemblies that are enroute from a facility to the CDLS Depot. 

QTY AT VENDOR:  The total number of LRUs/Subassemblies that are at a vendor/subcontractor facility for repair.

EXPECTED REPAIR TIME:

EXPECTED PROCUREMENT TIME:

COST OF LRU:  The cost required to replenish/restock an LRU/subassembly, piece part/assembly to the CDLS Depot.

COMMENTS:  (If applicable) Enter any comments to the status of the LRU/assembly listed in that row.



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.
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	DATA ITEM DESCRIPTION
	

	1.  TITLE:
Depot Maintenance Transition Plan
	2.  IDENTIFICATION NUMBER:
AND-ILS-L-005

	3. DESCRIPTION/PURPOSE:

3.1 The Depot Maintenance Transition Plan will define the requirements necessary for the transition from Contractor Depot Level Support (CDLS) to the FAA Depot level support.

3.2 This plan will insure that depot level maintenance will continue without interruption during the transition from CDLS to FAA Depot level support.



	4.  APPROVAL DATE:
10/04/2002
	5.  OFFICE OF PRIMARY RESPONSIBILITY:
AND-740 Navigation/Landing Systems Acquisition

 
	6a.  DTC APPLICABLE:
n/a
	6b.  GIDEP APPLICABLE:
n/a

	7. APPLICATION/INTERRELATIONSHIP:

This DID contains the format, content, and preparation instruction for the development of a plan to transition maintenance support from the contractor to the FAALC. 



	8.  APPROVAL LIMITATION:


	9a.  REFERENCES:
	9b.  AMSC NUMBER:


	10.  PREPARATION INSTRUCTIONS:
10.1 FORMAT: Contractor format is acceptable.

10.2 CONTENT: The contents shall include the following:

a. Table of Content

b. Introduction

c. Purpose

d. Knowledge and skill levels required of FAA technicians 

e. Training requirements for FAA technicians, including formal, OJT and familiarization to support repair functions

f. Manpower Staffing

g. Special Tools and Test Equipment (STTE) required

h. Automated Test Equipment (ATE) required

i. Facilities required (Including floor space for repairing and space for parts storage.)

j. Estimated life cycle buy parts peculiar

k. Estimated life cycle buy of possible obsolete parts

l. Hazard Assessment

m. Safety Assessment

n. Detailed schedule for transition activities

o. Activities, procedures and schedule for any necessary refurbishment and calibration of any GFE/GFP before return to the Government

p. Disposition of any residual lay-in-stock and contractor’s inventory tracking records

q. Duration and type of contractor support recommended at the FAA during repair start up and operating methods to assure service during the transition period

r. Implementation of any technology upgrades.

s. Software development system and related documentation

t. Estimated cost (based on the contractor’s experience) of managing vendor repair subcontractor for the life of the system

u. Any recommendations for additional equipment, processes and documentation that would be beneficial to the FAALC operation of the transitioned CDLS.



	11.  DISTRIBUTION STATEMENT:
DISTRIBUTION STATEMENT A.  Approved for public release; distribution is unlimited.


	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T

( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  H     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

H001
	2.  TITLE OF DATA ITEM

Personnel Qualifications Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph:  C.4.9.6.5.1
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide the Personnel Qualifications Report in accordance with DID-1 of FAA-STD-28C for review.

Block 12: No later than 10 calendar days before the Training Interface Meeting

Block 13:  If there are any changes to the approved first submittal, the contractor shall resubmit the Personnel Qualifications Report for Government review and approval.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.


	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

H002
	2.  TITLE OF DATA ITEM

Task and Skill Analysis (TASA) Report
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C DID-2
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.5.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/R
	70 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4: The Contractor shall deliver the TASA Report in accordance with DID-2 of FAA-STD-28C and the statement of work.  The TASA Report shall be submitted concurrently with the Commercial Off-the-Shelf (COTS) Training Report.  Development of subsequent deliverables for training, if needed, shall not commence until the Government has approved the TASA and COTS Training Report.

Block 13:  If there are any changes to the approved first submittal, the contractor shall resubmit the TASA Report for Government review and approval.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

H003
	2.  TITLE OF DATA ITEM

Course Schedule
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph:  C.4.9.6.5.3
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide the Course Schedule in accordance with DID-8 of FAA-STD-28C for review.

Block 12:   First submission shall be made concurrent with the Operational Tryout Plan, CDRL H014

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/R
	70 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	See Block 16
	
	
	Reg
	Repro

	16.  REMARKS

Block 4: The Contractor shall deliver the COTS Training Material Report in accordance with DID-4 of FAA-STD-28C and the statement of work.  The Contractor shall submit the COTS Training Material Report and the COTS training materials for review concurrently with the TASA.  Development of subsequent deliverables for training shall not commence until the COTS Report and the TASA Report have been approved.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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	2.  TITLE OF DATA ITEM

Training Development Plan (Option)
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.5.5
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
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     REQUIRED
	One/R
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The contractor shall deliver a Training Development Plan DID-5 of FAA-STD-28C for review if that option is exercised.  The Training Development Plan shall address the portion of the required training that is not covered in the COTS training material.

Blocks 12:  First submission shall be made no later than 60 calendar days after exercise of option or later if specified in the option exercise modification.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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H006
	2.  TITLE OF DATA ITEM

Course Design Guide (Option)
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.5.5 
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST
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	See Block 16
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	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide a Course Design Guide in accordance with DID-6 of FAA-STD-28C for review if that option is exercised.  The Course Design Guide shall address the portion of the required training that is not covered in the COTS training material.

Blocks 12:  First submission shall be made not later than 60 calendar days after exercise of option or later if specified in the option exercise modification.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.


	AND-740

AML-30

AFZ-100

AMA-420

ASU-310
	1

1

1

1

LTO
	1

1

1

1

LTO
	1

1

1

1  

	
	15.  TOTAL   (
	  4
	  4
	  4    

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE




DD Form 1423-1, JUN 90                                                  Previous editions are obsolete                                   Page 1 of 1

	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T

( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  H
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.


	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

H007
	2.  TITLE OF DATA ITEM
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	$      

	4.  AUTHORITY (Data Acquisition Doc No.)
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AND-740
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	9.  DIST
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	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide Tests in accordance with DID-7 of FAA-STD-28C for review if that option is exercised. The Tests shall be developed for the portion of the required training that is not covered in the COTS training material.

Blocks 12:  First submission shall be made not later than 60 calendar days after exercise of option or later if specified in the option exercise modification.  

NOTE:  Tests are controlled documents.  The contractor shall maintain all drafts, revisions and final submissions in a secure area to avoid their being compromised.  Distribution shall be made only as authorized in this CDRL.  

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide Classroom Training materials in accordance with DID-8 of FAA-STD-28C for review if that option is exercised.  The Classroom Training Materials shall address the portion of the required training that is not covered in the COTS training material.

Block 12:  First submission shall be made not later than 60 calendar days after exercise of option, or later if specified in the option exercise modification.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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	1.  DATA ITEM

H009
	2.  TITLE OF DATA ITEM

Theory of Operations Examination (Option)
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.5.5
	6.  REQUIRING OFFICE

AND-740
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	9.  DIST
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	       b.    COPIES
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	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide Theory of Operations Examination in accordance with DID-17 of FAA-STD-28C for review.

Block 12:  First submission shall be made not later than 60 calendar days after exercise of option or later if specified in the option exercise modification.

NOTE:  Tests are controlled documents.  The contractor shall maintain all drafts, revisions and final submissions in a secure area to avoid their being compromised.  Distribution shall be made only as authorized in this CDRL.  

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.


	AND-740

AML-30

AFZ-100

AMA-420

ASU-310
	LTO

LTO

LTO

1

LTO
	LTO

LTO

LTO

1

LTO
	1  

	
	15.  TOTAL   (
	 3
	3
	  4    

	G.  PREPARED BY


	H. DATE


	I.  APPROVED BY
	J.  DATE




DD Form 1423-1, JUN 90                                                  Previous editions are obsolete                                       Page 1 of 1

	C  O  N  T  R  A  C  T     D  A  T  A     R  E  Q  U  I  R  E  M  E  N  T  S     L  I  S  T

( 1   D a t a   I t e m)


	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to DoD, Washington HQ Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the OMB, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of the addresses.   Send completed form to the Government-issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  H     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.


	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

On-the-Job Training (OJT) Handbook (Option)
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.5.5 
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/R
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide On-the-Job Training materials in accordance with DID-18 of FAA-STD-28C for review.

Block 12:  First submission shall be made not later than 60 calendar days after exercise of option or later if specified in the option exercise modification.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

Performance Examination (Option)
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph:C.4.9.6.5.5
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION
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	LT
	     STATEMENT

     REQUIRED
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	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide Performance Examination in accordance with DID-19 of FAA-STD-28C for review.

Block 12:  First submission shall be made not later than 60 calendar days after exercise of option or later if specified in the option exercise modification.

NOTE:  Tests are controlled documents.  The contractor shall maintain all drafts, revisions and final submissions in a secure area to avoid their being compromised.  Distribution shall be made only as authorized in this CDRL.

Deliver final training documents and materials in hard copy form and on electronic media files in the latest version of Microsoft Word 2000 or later format.
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Student Welcome Packages
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	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
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SOW paragraph:  C.4.9.6.5.6
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST
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	12. DATE OF FIRST SUBMISSION
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	One/Revisions
	See Block 16
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	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide the Student Welcome Packages to the Government for review.

The Government and Contractor shall agree to the format.

Block 12:  The Student Welcome Packages shall be provided 45 days prior to the conduct of the Operational Tryout.
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Contractor’s Presentation
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	9.  DIST
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	12. DATE OF FIRST SUBMISSION
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	One/Revisions
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	8.  APP CODE
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	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall conduct the Contractor’s Presentation in accordance with DID-14 of FAA-STD-28C.  

Block 12:  The Contractor’s Presentation shall be conducted at least four weeks prior to conduct of the Operational Tryout.  The presentation plan shall accompany draft training materials to be submitted 15 to 30 calendar days before the presentation, in accordance with DID-14.

Block 13:  The Contractor shall incorporate all changes, modifications, and revisions noted by the Government in the Contractor’s Presentation prior to the Operational Tryout.
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

Operational Tryout
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	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.6.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ
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	12. DATE OF FIRST SUBMISSION
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	8.  APP CODE
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	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide the Operational Tryout in accordance with DID-15 of FAA-STD-28C for review.

Block 12:  The Operational Tryout Plan shall be submitted no later than 15 calendar days before the Tryout.  The Operational Tryout shall be conducted at least four weeks prior to delivery of the First Articles for government testing.  The Contractor shall incorporate all changes, modifications, and revisions noted by the Government during the Operational Tryout prior to the First Course Conduct, if that option is exercised.  The Operational Tryout Report shall be delivered no later than 10 calendar days after completion of the Operational Tryout.
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	1.  DATA ITEM
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	2.  TITLE OF DATA ITEM

First Course Conduct – Option 
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-28C
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.6.6.2
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST
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	12. DATE OF FIRST SUBMISSION
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	See Block 16
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	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
	
	
	Reg
	Repro

	16.  REMARKS

Block 4:  The Contractor shall provide First Course Conduct in accordance with DID-16 of FAA-STD-28C for review.

Block 12:  Not later than 30 calendar days after exercise of option.  The First Course Conduct Report shall be delivered no later than 20 calendar days after completion of First Course Conduct.
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	2.  TITLE OF DATA ITEM

Technical Data Package
	3.  SUBTITLE  
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	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

MIL-DTL-31000B
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.9.5
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	Block 16
	See Block 16.
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	See Block 16.
	
	
	Reg
	Repro

	16.  REMARKS

The Technical Data Package (T.D.P) shall consist of production drawings, commercial drawings and associated lists in accordance with MIL-DTL-31000B.  Data shall be prepared in accordance with DI-SESS-81000B and attached T.D.P selection worksheets (see attachment 1,2,3 for more detail requirements)

Block 10: The Government shall have 120 days after receipt of the T.D.P to review and approve the submittal and/or provide comments to the contractor for incorporation into the final T.D.P.  Contractor shall have 90 days for incorporation after receipt of government comments.  This cycle will be applied until the final T.D.P is approved.

Block 12: The first T.D.P shall be delivered 120 days after government acceptance of the first production system delivered under contract.  This T.D.P shall be delivered in one set of hard copy and one set in AutoCAD release 14 or later in d.w.g format for all schematics and mechanical drawings, delivered on CD ROM and one set in Gerber files for each Printed wiring board or printed circuit board delivered on CD ROM with one set of hard copy. For review cycle, see remark Block 10.

Block 13: The final T.D.P shall be updated throughout performance of CDLS, as extended, with any change such as, but not limited to, modification, engineering change proposal (ECP), engineering change order (ECO), engineering change request (ECR) during the contract - see attachment 1.

The final T.D.P shall be delivered in one set of hard copy (of the updated drawing only) and two set of Electronic in Auto Cad release 14 or later, d.w.g format, delivered on CD ROM, and two set of Master pattern in Gerber files in CD ROM for each print wiring board or printed circuit board.

Master Patterns: see Attachment 1 to this CDRL.

T.D.P worksheet and attached sheets: see Attachments 2,3,4,5 to this CDRL.
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ILS CDRL I001
ATTACHMENT 1

The T.D.P shall include all documented technical data and information (regardless of form) consisting of such things as engineering drawings and associated lists, master pattern, software and firmware data, specification, special processes and toll information, manufacturing drawings, and other manufacturing support data.  The T.D.P shall include all of the data for a component identically manufactured, without the use of additional data, which is not readily or economically obtainable.  It is that data, when acquired, that alleviates the need for duplicate design effort.

When the Contractor makes changes under its Configuration Management Program, it shall make corresponding changes in the T.D.P.  The T.D.P shall have no restriction with respect to use or disclosure by the Government or any Government contractor or subcontractor notwithstanding any other provisions of the contract.

Printed Circuit Board Master Pattern and Plan Views:  The Contractor shall provide master patterns of all printed circuit board, printed circuit assembly or circuit card assembly in GERBER files and deliver in CD ROM.

ILS CDRL I001 - ATTACHMENT  2

	MIL-DTL-31000B

	TDP OPTION SELECTION WORKSHEET

PRODUCT DRAWINGS AND ASSOCIATED LISTS

	A. CONTRACT NO.

   ILS
	B. EXHIBIT/ATTACHMENT NO. 
	C. CLIN

	D. CDRL DATA ITEM NO.



	1. DELIVERABLE PRODUCT (X and complete as applicable.)

	X
	a. ORIGINALS (Specify current design activity's full size reproducible drawing or digital data file(s) on which is kept the revision record

recognized as official) (Identify specification, type, grade and class, etc.)

Hard Copy and Electronic Media (CD)

See DD form 1423-1 & attachment 1.

	
	b. REPRODUCTIONS (Identify specifications, type, grade and class, etc., and quantity of each)



	X
	c. DIGITAL DATA (Identify specification, exchange media, etc. and specify original (master) or copy)  CD ROM

See DD Form 1423-1 and Attachment 1 

	2. CAGE CODE AND DOCUMENT NUMBERS (X ONE)

	X
	a. CONTRACTOR



	
	b. GOVERNMENT Complete (1) and (2) or (3)

c. 

	(1) Use CAGE Code
	(2) Use Document Numbers 
	 (3) To Be Assigned By:



	3. DRAWING FORMATS AND DRAWING FORMS (X one and complete as applicable)

	X
	a. CONTRACTOR FORMATS. Forms to be supplied by contractor.



	
	b. GOVERNMENT FORMATS. Forms to be supplied by contractor.

    Samples supplied by (Specify)

	
	e. GOVERNMENT FORMATS. Forms to be supplied as

    Government Furnished Material by (Specify)

	4. TYPES OF DRAWINGS SELECTION (X one)

	
	a. CONTRACTOR SELECTS
	X
	b. GOVERNMENT SELECTS (Specify in Item 9)



	5. ASSOCIATED LISTS (X and complete as applicable)

	X
	a. PARTS LISTS (X one)
	           
	(1) lnteqral
	
	(2) Separate 

	X
	b. DATA LISTS (X one)
	
	(1) Not Required
	X
	(2) Required (Specify levels of assembly) 

	X
	c. INDEX LISTS (X one)
	
	(1) Not Required
	X
	(2) Required (Specify levels of assembly)

	X
	d. WIRING LISTS (X one)
	
	(1) Not Required
	X
	(2) Required (Specify levels of assembly)

	X
	e. INDENTURED DATA LISTS

 (X one)            
	
	(1) Not Required
	X
	(2) Required (Specify levels of assembly)

	X
	f. APPLICATION LISTS (X one)
	
	(1) Not Required
	X
	(2) Required (Specify levels of assembly)

	6. DETAILS (X one)

	X
	a. MULTIDETAIL DRAWINGS PERMITTED
	
	b. MONODETAIL DRAWINGS MANDATORY

	7. VENDOR SUBSTANTIATION DATA (X one)

	
	a.  NOT REQUIRED
	X
	b. REQUIRED

	8. APPLICABILITY OF STANDARDS. The following Standards apply. (X as applicable)

	X
	a. ASMEY14.100,

    ENGINEERING

    DRAWING

    PRACTICES

    (COMMERCIAL)
	 B.
	b. ASME Y14.100,

WITH APPENDICES

         B,  C, D, E


	X
	c. ASME Y14.34M

ASSOCIATED LISTS
	
	d. EXISTING STANDARDS

    DO NOT APPLY

	
	
	 C.
	
	
	
	
	

	
	
	 D.
	
	
	
	
	

	
	
	 E.
	
	
	
	
	

	9. OTHER TAILORING (Attach additional sheets as necessary)  
BLOCK 1 C: GERBER FILES ON ALL PRINT CIRCUIT BOARDS

BLOCK 4: AT A MINIMUM, ALL MECHANICAL DRAWINGS, SCHEMATICS AND ARTWORK DOWN TO COMPONENT LEVEL 

Block 5: TO COMPONENT LEVELl

See DD Form 1423-1 (TDP) and Attachment 3   

	  TDP Option Selection Worksheet-Product Drawings and Associated List  -   Attachment  2


ILS CDRL I001
ATTACHMENT 3

Attach to TDP Option Selection Worksheets – Production Selection Worksheets (ILS)

The basic elements required for a production drawings package are:

1- Drawing Index, Drawing Tree from Highest Assembly Unit to LRU by part number (should be contained in the drawing package) with the Reference Designator number (matching with the Part List in Technical Instruction Book).   If any drawing calls for a separate part list, this part list drawing number shall be included in this drawing.

2- The drawing package to include the following:

a.
Detail drawing of part and/or assembly.

b.
Performance data of part and/or assembly.

c.
Dimensions and tolerance data. 

d.
Unique manufacturing process.

e.
Input and output parameters. *

f.
Schematics (detail not just block diagram).

g.
Mechanical and electrical connections.

h.
Reference to next higher assembly used on.

i.
Detail part lists for part and/or assembly with the Reference Designator number (matching with the Part List in Technical Instruction Book).
j.
Details of materials used, form and finish.

k.
Test setup, test procedures and equipments use to do testing.

l.
Test data sheet, calibration information quality control information.

m.
Camera ready art-work for silk-screen, printed wiring

boards, nameplates, etc.

n.
Drilling schedule for printed wiring boards or sheet metal layout and drilling tapes.

o.  Detail parts list for part and/or assembly identifying each part of assembly.

p.
Original equipment manufacturer (OEM) information, name of manufacturer, his part number, address, phone number, etc.

q.
If applicable FPLA, EPROM, PROM, data, including blank-chip information, source code, and a master programmed device.

r.
Cable drawings with a complete parts breakdown and wiring run list.

s.
Wiring list for wire wrapped printed circuit boards (to-from list) and media for generating program (paper tape IBM cards, etc.). 

* For complex printed circuit cards, the A.T.E (Automatics Test Equipment) test program sets may suffice for this requirement.    

ILS CDRL I001 - ATTACHMENT 4
	MIL-DTL-31000B



	TDP OPTION SELECTION WORKSHEET

COMMERCIAL DRAWINGS AND ASSOCIATED LIST

	A. CONTRACT NO.

PAPI
	B. EXHIBIT/ATTACHMENT NO. 
	C. CLIN
 
	D. CDRL DATA ITEM NO.



	1. DELIVERABLE PRODUCT (X and complete as applicable.)

	X
	a. ORIGINALS (Specify current design activity's full size reproducible drawing or digital data file(s) on which is kexpt the revision record

recognized as official) (Identify specification, type, grade and class, etc.) Hard Copy and Electronic Media (CD)

See CDRL 1423-1 (TDP) and attachment 5.

	
	b. REPRODUCTIONS (Identify specifications, type, grade and class, etc., and quantity of each)



	
	c. DIGITAL DATA (Identify specification, exchange media, etc. and specify original (master) or copy)  



	2. OTHER TAILORING (Attach additional sheets as necessary.

        See attachment 5



	TDP Option Selection Worksheet-Commercial Drawings and Associated List  -   Attachment  4


ILS CDRL I001
Attachment 5

Attach to TDP Option Selection Worksheets for Commercial Drawings (ILS)

The basic elements required for a commercial drawings package are:

1-
Drawing Index by part number and drawing tree from Highest Assembly Unit to the LRU’s (should be contained in the drawing package) with the Reference Designator number (matching with Technical Instruction Book Part List).    If any drawing calls for a separate part list, this part list drawing number shall be included in this drawing.

2-
The drawing package to include the following:

a.
Detail drawing of part and/or assembly.

b.
Performance data of part and/or assembly.

c.
Dimensions and tolerance data. 

d.
Input and output parameters. *

e.
Schematics (detail not just block diagram).

f.
Mechanical and electrical connections.

g.
Reference to next higher assembly used on.

h.
Detail part lists for part and/or assembly identifying each part of assembly with the Reference Designator number (matching with Technical Instruction Book Part List).
i.
Details of materials used, form and finish.

j.
Test setup and equipment used to do testing.

k.
Test data sheet, calibration information quality control information.

l.
Original equipment manufacturer (OEM) information, name of manufacturer, his part number, address, phone number, etc.

m.
If applicable FPLA, EPROM, PROM, data, including blank-chip information, source code, and a master programmed device.

n.
Cable drawings with a complete parts breakdown and wiring run list.

o.
Wiring list for wire wrapped printed circuit boards (to-from list) and media for generating program (paper tape IBM cards, etc.).


* For complex printed circuit cards, the A.T.E (Automatics Test Equipment) test program sets may suffice for this requirement.
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Cat I/II/III ILS
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DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

J008
	2.  TITLE OF DATA ITEM

Firmware Support Manual
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-026-22    See Block 16.
	5.  CONTRACT REFERENCE

SOW paragraph: C.4.7.1 
	6.  REQUIRING OFFICE

AOS-240

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions
	180 DAC
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	30 DARC
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	16.  REMARKS

This Data Item Description is available at http://204.108.10.116/nasiHTML/FAASTANDARDS/faa-std-026a.

The Government has 30 days to review the draft submission.

Final submission shall be in hard copy and MS-Word.  
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	A.  CONTRACT  LINE ITEM NO.


	 B.  EXHIBIT

  A     
	C.  CATEGORY

TDP:        TM:             OTHER: X
	
	17. PRICE GRP

     

	D.  SYSTEM  (  ITEM

Cat I/II/III ILS
	E.  CONTRACT (  PR NO.

DTFA01-04-R-10156
	F.  CONTRACTOR


	
	18. ESTIMATED

  TOTAL PRICE

	1.  DATA ITEM

K001
	2.  TITLE OF DATA ITEM

Contractor’s Site Engineering Report
	3.  SUBTITLE  

C/SER
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

See Block 16
	5.  CONTRACT REFERENCE

SOW paragraph:C.4.10
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions

See Block 16
	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	
	See Block 16
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	16.  REMARKS

Interface Working Group (IWG) meetings shall be established with each site.  FAA shall organize all partial turnkey engineering sites.  The contractor shall organize all full turnkey engineering sites.  Once the date is established, the contractor shall notify AND-740, ASU-310, and ANI-90 of the date, time and proposed list of attendees within 5 working days via phone.  Three hard copies of the Preliminary CSER (Pre-CSER) shall be delivered to the Government.  Contractor format shall be used as a guide in developing the CSER.  Hard copy only is required for the review process.  The finalized document will be delivered in the form of three hard copies and one electronic copy.

Block 4:  AND-740 and ANI-90

Block10:  The approval of the CSER will be an iterative process of reviews and incorporation of comments.

Block 12:  The Pre-CSER shall be required 30 working days after the IWG meeting.  Upon completion of the Government’s review of the Pre-CSER, the Government will initiate tasking of the Civil Calculations, Designs, Construction Plans, and Specifications (CDRLK002), as applicable.

Block 13:  The Government will have 30 working days after receipt of the Pre-CSER to review and provide comments.  Enroute time shall not be counted against timeframes established herein.  The contractor shall have 10 working days to incorporate or resolve the comments and forward a final version of the CSER to the Government.
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DTFA01-04-R-10156
	F.  CONTRACTOR
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  TOTAL PRICE

	1.  DATA ITEM

K002
	2.  TITLE OF DATA ITEM

Civil Calculations, Designs, Construction Plans & Specifications
	3.  SUBTITLE  

Design/Civil Engineering
	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)

FAA-STD-002E
	5.  CONTRACT REFERENCE

SOW paragraph:C.4.10
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions

See Block 16
	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	A
	
	N/A
	See Block 16
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	16.  REMARKS

FAA may issue a notice to proceed with a new project phase for a given site.  Additionally, the FAA may negotiate the start date of the project phase with the contractor.  Upon mutual agreement of the start date, the contractor shall develop a project waterfall schedule and submit it to the FAA Contracting Officer (CO)/Contracting Officer’s Technical Representative (COTR).  The notice to proceed will serve as the official start date of the new phase and all deliverables will be submitted in accordance with the CDRL.  Three hardcopies of the Civil Calculations, Designs, Construction Plans & Specifications (Design/Civil Engineering) documentation shall be delivered to the Government.  FAA-STD-002 shall be used as a guide in developing the Design/Civil Engineering Report.  Hardcopy only is required for the review process.  The finalized document will be delivered in the form of three hardcopies and one electronic copy to the appropriate implementation center.  AND-740 and ASU-310 will receive notification letters only of the 50%, 90%, and 100% documents.

Block 10:  The approval of the Design/Civil Engineering documents will be an iterative process of reviews and incorporation of comments.

Block 12:  The 50% completed version of the Design/Civil Engineering documents will be submitted 45 working days after notification to proceed or a mutually agreed upon start date between the CO/COTR and the contractor.

Bloc k 13:  The Government will have 30 working days after receipt of the documents to review and provide comments.  Enroute time shall not be counted against times frames established herein.  The contractor shall have 30 working days to incorporate or resolve the comments and forward the 90% completed version of the documentation.  If site receiving engineering services is within Central Region’s jurisdiction, FAA will have a maximum of 60 working days to review and approve the 90% completed version of the documentation.  All other FAA sites outside of this jurisdiction will provide comments within 30 working days.  Contractor shall have 20 working days to deliver the 100% version.  The Government will have 10 working days to review and approve the 100% completed version of the documentation.
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DTFA01-04-R-10156
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  TOTAL PRICE

	1.  DATA ITEM

K003
	2.  TITLE OF DATA ITEM

Construction Management Plan
	3.  SUBTITLE  


	
	$      

	4.  AUTHORITY (Data Acquisition Doc No.)


	5.  CONTRACT REFERENCE

SOW paragraph:C.4.10
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION

	LT
	     STATEMENT

     REQUIRED
	One/Revisions

N/A
	See Block 16
	
	       b.    COPIES

	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	N/A
	N/A
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	16.  REMARKS

Three hardcopies of the Construction Management Plan (CMP) shall be delivered to the Government.  Microsoft Project shall be used in developing the CMP.  Hardcopy only is required for the review process.  The finalized document shall be delivered in the form of three hardcopies and two electronic copies.  Contractor format shall be used as a guide in developing the CMP.  The CMP shall contain, as a minimum, those items defied in Section A Subparagraph III – Construction Management Plan.

Block 12:  The contractor shall be required to submit the CMP on all full Turnkey Engineering sites.  Upon the contracting Officer’s notification to begin task, the contractor shall deliver the CMP 20 working days after Government approval of the 90% Civil Calculations, Designs, Construction Plans and Specifications documentation, as applicable.
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	2.  TITLE OF DATA ITEM

Installation Management Plan
	3.  SUBTITLE  
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	4.  AUTHORITY (Data Acquisition Doc No.)


	5.  CONTRACT REFERENCE

SOW paragraph: C.4.10
	6.  REQUIRING OFFICE

AND-740

	7.  DD 250 REQ


	9.  DIST


	10.  FREQUENCY
	12. DATE OF FIRST SUBMISSION


	14.              DISTRIBUTION
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     REQUIRED
	One/Revisions

N/A
	See Block 16
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	8.  APP CODE
	N/A
	11.  AS OF DATE
	13.  DATE OF SUBSEQUENT

       SUBMISSION
	a. ADDRESSEE
	Draft


	Final

	
	
	
	N/A
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	16.  REMARKS

Contractor format is permissible.

Three hardcopies of the Installation Management Plan (IMP) shall be delivered to the Government.  Microsoft Project shall be used in developing the IMP.  Hardcopy only is required for the review process.  The finalized document shall be delivered in the form of three hardcopies and two electronic copies.  The IMP shall contain, as a minimum, those items defined in Section A, Subparagraph IV – Installation Management Plan.

Block 12:  The contractor shall be required to submit the IMP on all full Turnkey Engineering sites.  Upon the Contracting Officer’s notification to begin task, the contractor shall deliver the IMP 20 working days after Government approval of the 90% Civil Calculations, Designs, Construction Plans and Specifications documentation, as applicable.
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