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CDRL TTLE
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A0001
Meeting Agenda
N/A


A0002
Presentations Materials, Meeting Minutes
N/A



 and Action Items 


A0003
DCP Program Management Plan (PMP)
N/A


A0004
Waiver Request
DI-CMAN-80641B


A0005
Draft System/Subsystem Specification 
DID-FAA-026-05



(SSS)


A0006
Technical Report 
N/A


A0007
System/Subsystem Design Description
DID-FAA-026-06



(SSDD)

GENERAL NOTES

All CDRL numbers start with “A” (e.g., A01).  All days are calendar days unless otherwise stated. Contractors shall, to the greatest extent practical, use Microsoft Office Suite 2000 (or lower) products for the preparation of CDRL documentation with the exception that all schedules are to be delivered in Microsoft Project.  There is an instruction sheet below that describes the contents of each block.  It also lists the ACRONYMS or “CODE” used in the appropriate blocks.  There are no special instructions for the DIDs.  

When a document due date falls on a non-working day, the following rule shall apply to establish a new due date.

a When the due date falls on a Saturday, the new due date will be the preceding Friday.

b When the due date falls on a Sunday, the new due date will be the following Monday.

c When the original or new due date by application of a. and b. falls on a holiday, Monday holiday due dates move to the following Tuesday.  Tuesday through Friday holiday due dates move to the preceding week day.

CONTRACT DATA REQUIREMENTS LIST DESCRIPTIONS

      FAA Form No. 59 (6/98)

A. Contract Line Item No.  Contract Line Item Number (CLIN) associated with this Contract Data Requirements List (CDRL).

B. Exhibit.  Exhibit identifier for this CDRL item.

C. Category.  N/A

D. System/Item.  System, item, project designator or name, or title of services being acquired that the data will support.

E. Contract/PR No.  Procurement Instrument Identification Number (PIIN) (i.e., the Contract number, the Purchase Request (PR) number, the Screening Information Request (SIR) number, or other appropriate designator.

F. Contractor.  Contractor’s name.

G. Prepared by.  Preparer’s organization responsible for preparing the CDRL.

H. Date.  Date the form was prepared.

I. Approved by.  Office responsible for approving the CDRL.  The approving official’s signature appears on the last page of exhibit.

J. Date.  The date the CDRL was approved.

1. Data Item No.  The 4-character Exhibit Line Item Number (ELIN).  The first position consists of the exhibit identifier and the remaining positions are assigned sequentially.

2. Title of Data Item.  The title of the Data Item Description (DID) cited in item 4.

3. Subtitle.  Further identification of the data item to supplement the title, if required.

4. Authority (Data Acquisition Document No.)  DID identification number where detailed preparation instructions are provided.

5. Contract Reference.  The specific paragraph number of the applicable contractual document that contains the tasking that generates a requirement for the data item.  Normally, this will be a Statement of Work (SOW) paragraph.

6. Requiring Office.  The technical office having responsibility for ensuring the technical adequacy of the data.

7. DD 250 Required.  This block designates the location for performance of Government inspection and acceptance of the data item.  The location is indicated by the following codes:

	CODE
	MEANING

	LT
	Only Letter of Transmittal required

	Blank
	No inspection of acceptance required


Table 1.  Inspection/Acceptance Codes

8. APP Code.  A blank in this field means written approval is not required.  

9. Distribution Statement Required.  Distribution statement will be identified in Bock 14.
10. Frequency.  The frequency of data submittal.  Entries in this item are explained in Table 2.  If the data is of a recurring type, it is to be submitted at the end of the reporting period established in this item unless otherwise indicated in Block 14.

	CODE
	FREQUENCY
	CODE
	FREQUENCY

	ANNLY
	Annually
	ASGEN
	As generated

	ASREQ
	As required
	BI-MO
	Every two months

	BI-WE
	Every two weeks
	CP/RQ
	Change pages as required

	DAILY
	Daily
	DFDEL
	Deferred delivery

	MTHLY
	Monthly
	ONE/R
	One time with revisions


Table 2.  Data Submittal Frequency Codes

11. As of Date.  Date for cutting off collection of the data.  If the data is to be submitted multiple times, a numeral will be entered to indicate the number of calendar days prior to the end of the reporting period, established in item 10, that data collection will be cut off.  For example, “15” would place the “as of date” for the data at 15 days before the end of the month, quarter, or year, depending upon the frequency established in item 10; a “0 or blank” would place the “as of” date at the end of each month, quarter, etc.

12. Date of First Submission.  Due date for initial data submission.  This is normally the postage date or date the data is delivered to the Contracting Officer or keyed to a specific event or milestone, using a code from Table 3.

	CODE
	DEFINITION
	CODE
	DEFINITION

	ASGEN
	As generated
	ASREQ
	As required

	DFDEL
	Deferred delivery
	“N” DACA
	Days after contract award

	“N” DACM
	Days after contract modification
	“N” DARP
	Days after reporting period

	“N” DARC
	Days after receipt of comments
	“N” DATC
	Days after test completion

	NLT
	No later than
	EOC
	End of contract

	EOM

DB

DA
	End of month

Days before

Days after
	EOQ

DAC

“N” DARO
	End of quarter

Days after completion

Days after receipt of order

	See item #14
	Use to indicate requirement is described in item 14.  Used in lieu of other codes where such are inadequate to define requirement or used in addition to other codes when amplification is included in item 14.

	The “N” is assigned a value indicating the number of days, e.g., 30 DACA


Table 3.  Data Submission Codes

13. Date of Subsequent Submission.  Due date(s) for subsequent data submission(s), if data is to be submitted more than once.  If submittal is constrained by a specific event or milestone, the constraint will be given using a code from Table 3.

14. Remarks.  Contains all pertinent information not specified elsewhere and any amplification of other items on this format (e.g., DID tailoring, approval criteria and authority, inspection and acceptance clarification, distributions statements, specific submission instructions, explanation of reproducible copy and delivery requirements, alternative medium for delivery of the data item, etc.)

15. Distribution.  Addressees and the number of draft and final copies (regular or reproducible) to be provided to each.  FAA facility designator and/or office symbols/codes may be used; however, an explanation of these will be provided in the Addressee Listing.  When reproducible copies (e.g., magnetic diskettes/tape, vellum, negative, etc.) are required, an explanation will be provided in item 14.  If deferred delivery is required, amplification will be given in item 14.  For distribution codes see Table 4.

	CODE
	FREQUENCY

	DE
	Draft Electronic

	DP
	Draft Paper

	FE
	Final Electronic

	EA
	Electronic Alert

	FP
	Final Paper

	LT
	Letter of Transmittal

	N/A
	Non Applicable


Table 4.  Data Distribution Codes

*Note: Electronic Alert is an advisory notice prepared by the Contractor and delivered electronically advising the Government that a Contract Data Item has been completed and delivered.

16. Total.  Total number of draft and final (regular/reproducible) copies required.

Price Group.  Not used.

	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 1

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A01
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase 
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	Meeting Agenda
	N/A

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	Block 14
	SOW C.3.1.2
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	
	
	Block 14
	Block 14
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	Block 4:   Format to be proposed by Contractor and approved by the FAA.

Block 9:    Information provided in this deliverable is deemed Company proprietary and should be marked “Proprietary Information”.

Block 10:   For each conference, meeting or review.

Block 12:   Draft five (5) days before each conference, meeting or review as agreed to by the Government.

Block 13:  Final Agenda presented at conference, meeting or review.

Block 15:   Electronic deliveries of draft and final shall be in Microsoft Office Suite 2000 (or lower).  Electronic deliveries shall be distributed as follows:

                   CO             1

                   COTR        1

                   AUA-700    1

                   AUATAC    1

 
	C.O.

C.O.T.R.
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AUATAC
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1

9

39

     
     
     
     
     
     
     
     


	
	16.  Total
	8
	4
	50

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 1

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A02
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	Presentation Materials, Meeting Minutes and Action Items
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	Block 14
	SOW C.3.1.2
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	
	
	Block 14
	Block 14
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	 Block 4:     Format to be proposed by Contractor and approved by the FAA.

Block 9:     Information provided in this deliverable is deemed Company    proprietary and should be marked “Proprietary Information”.

Block 10:  For each conference, meeting or review.

Block 12:  Draft Presentation Material and Action Items - five (5) days before each conference, meeting or review. 

Block 13:   Final Presentation Material and Action Items – presented at conference, meeting or review. 

                 Final Meeting Minutes, updated Action Items and Presentation Material five (5) days after conference, meeting or review.  Submission to include additional handouts provided.

Block 15:  Electronic deliveries of draft and final shall be in Microsoft Office Suite 2000 (or lower).  Electronic deliveries shall be distributed as follows:

                   CO             1

                   COTR        1

                   AUA-700    1

                   AUATAC    1

 
	C.O.

C.O.T.R.

AUA-700

AUATAC
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	16.  Total
	8
	4
	50

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	 
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 1

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A03
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	DCP Program Management Plan (PMP)
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	  Block 14
	SOW C.3.1.1 and SOW C.3.1.2.2
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	LT
	
	Block 14
	ASREQ
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	Block 4:     See attached for preparation instructions and content    requirements.

Block 9:     Information provided in this deliverable is deemed Company    proprietary and should be marked “Proprietary Information”.

Block 12:  DCP PMP five (5) days before the conduct of Post Award Conference.

Block 13:   DCP PMP presented at conduct of Post Award Conference.  

Block 15:   Electronic deliveries shall be:

                  Integrated schedules – Microsoft Project

                  All other files – Microsoft Office Suite 2000 (or lowers)

                  Electronic deliveries shall be distributed as follows:

                   CO              1

                   COTR         1

                   AUA-700     1

                   AUATAC     1

NOTE:   The Post Award Conference will be scheduled in accordance with the schedule provided in Section F.


	C.O.

C.O.T.R.
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	16.  Total
	52
	N/A
	N/A

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


DTFXXXXXXXXXXXXXX

ATTACHMENT

DRAFT PROGRAM MANAGEMENT PLAN (PMP):  CDRL-A03

DESCRIPTION/PURPOSE
1. The PMP will describe the Contractor’s management organization to include interrelationships between the prime Contractor, major subcontractor(s) and the contracting activity.  The PMP shall describe the Contractor’s organization, program planning, and scheduling tools and techniques, program tracking and control methods, resource management and subcontractor management methods.

2. The PMP will be the basis for the Contractor’s management approach to program technical, schedule, and cost control.  The following provides the format and content preparation instructions for the data product generated by specific and discrete task requirements as delineated in the contract.

PREPARATION INSTRUCTIONS

GENERAL INSTRUCTIONS.

1.
Use of automated techniques is encouraged.

2.
Alternate presentation styles.  Diagrams, tables, matrices, and other presentation styles are acceptable substitutes for text when data can be made more readable by using these styles.

3.
Title page or identifier with signature blocks.  The document shall include a title page containing, as application: document number; volume number, version/revision indicator, security markings or other restrictions on handling the document; date; document title; name, abbreviation, and any other identifier for the system, subsystem, or item to which the document applies; contract number; CDRL item number; organization for which the document has been prepared; name and address of the preparing organization; distribution statement; and signature blocks for the developer representative authorized to release the document, the acquirer representative authorized to approve the document, and the dates of release/approval.  For data in a database or other alternative form, this information shall be included on external and internal labels or by equivalent identification methods.

4.
Table of contents.  The document shall contain a table of contents providing the number, title and page number of each titled paragraph, figure, table and appendix.  For data in a database or other alternative form, this information shall consist o an internal or external table of contents containing pointers to, or instructions for accessing, each paragraph, figure, table, and appendix or their equivalents.

DTFXXXXXXXXXXXXXX

ATTACHMENT

DRAFT PROGRAM MANAGEMENT PLAN (PMP):  CDRL-A03

GENERAL INSTRUCTIONS (cont’d)

5.
Page numbering/labeling.  Each page shall contain a unique page number and display the document number, including version, volume, and date, as applicable.  For data in a database or other alternative form, files, screens or other entities shall be assigned names or numbers in such a way that desired data can be indexed or accessed.

6.
Multiple paragraphs and subparagraphs.  Any section, paragraph or subparagraph in this instruction may be written as multiple paragraphs or subparagraphs to enhance readability.

7.
Standard data descriptions.  If a data description required by this instruction has been published in a standard data element dictionary specified in the contract, reference to an entry in that dictionary is preferred over including the description itself.

8.
Substitution of existing documents.  Commercial or other existing documents may be substituted for all or part of the document if they contain the required data.

CONTENT REQUIREMENTS.

The numbers shown below designate the paragraph numbers to be used in the document.  

1. Introduction.  This section shall be divided into the following paragraphs.
1.1 Purpose.  This paragraph shall describe the purpose of the PMP in terms of its relationship to the management of the project, and performance of the contract tasks outlined in the Statement of Work (SOW).

1.2 Overview.  This section shall contain: programmatic and technical background on the system; an overview of the Contractor’s approach to program technical and schedule control; authority of the program manager; and the relationship of the PMP to other programmatic policies, procedures and planning documents; and methods of incorporating changes into the PMP.

2. Program Management.  This section shall provide information on the Contractor’s management organization, internal management policies and procedures an overall integrated program schedule, relationships with Government personnel and agencies, and roles and responsibilities of management entities within the organization.

DTFXXXXXXXXXXXXXX

ATTACHMENT

DRAFT PROGRAM MANAGEMENT PLAN (PMP):  CDRL-A03

CONTENT REQUIREMENTS (cont’d)

2.1 Management Organization.  Present company organizational charts(s) and sufficient supplemental narrative to fully describe all organizational levels, plans and activities.  This chart shall be hierarchical in nature and should delineate clearly all major area responsibilities and management position.  Provide a chart of the program organization to be used in performance of the contract.  Provide a narrative describing how the Contractor shall fully integrate the management of all elements of the project.  Identify principal technical and management personnel who will be assigned to the project.  If the project includes major subcontractors, provide organizational information about the subcontractor and include subcontractor organizational elements in the project organization chart.

2.2 Roles and Responsibilities.  Discuss the authority of all responsible management positions identified by the organizational description.  This description shall include the role of the project manager to direct, control and commit resources to adequately fulfill their responsibilities.

2.3 Policies and Procedures.  Describe internal policies and procedures to be used in managing the contract.

2.4 Relationships.  Describe the working relationships the Contractor will establish with the Government (FAA) and any subcontractors.

2.5 Subcontract Management.  Describe the approach to managing subcontractor activities.  Include in the approach the organizational relationship maintained between the prime and subcontractors and methods of requirement flow-down and activity progress reporting back to the prime Contractor.  Describe subcontractor and supplier rating system used to select subcontractors and describe the approach to maintaining quality from products produced by subcontractors.

3.
Schedule.  Present a baseline schedule and processes for control of the schedule.
3.1
Baseline Schedule.  Present a Baseline Master Integrated Project Schedule (BMIPS) that shall include all formal events, all key programmatic and technical events, and the preliminary and final submission of all documentation identified in 


the Contract Data Requirements List (CDRL).  The schedule shall be presented in summary and intermediate levels.

3.2
Summary Master Schedules.  A graphical display of intermediate level program activities and secondary milestones that depict work activities and critical tasks.

DTFXXXXXXXXXXXXXX

ATTACHMENT

DRAFT PROGRAM MANAGEMENT PLAN (PMP):  CDRL-A03

CONTENT REQUIREMENTS (cont’d)

3.3
Intermediate schedule.  A graphical display of top level program activities and key milestones that depict major work activities.

3.4
Schedule Management.  Provide a detailed description of how the Contractor will implement a fully integrated, defined planning system.  The description shall include discussion of interrelationship of tasks, criticality of tasks and tracking of critical tasks .  If subcontractors are used, similar information shall be presented and shall include a discussion on Contractor and subcontractor schedules shall be integrated and updated.

4.
Risk Management.   Describe the internal approach and method for the identification, assessment and mitigation of program risks.  This approach should include provision for identifying risk areas, assessing risk factors, assigning appropriate resources to reduce risk factors, identifying and analyzing alternative actions available, identifying the most promising alternatives, and planning for implementation of risk reduction.  Identify and assess each possible area of risk to the program, applying the internal risk reduction procedure.  Describe your procedures to develop a plan of action to mitigate risk when management indicators (metrics) show a deviation of 10% or greater between planned and actual indicators. 

5.
Data Management.   Describe the organization, procedures, and tools to be used to ensure that all data deliverables required by the contract are made in a timely manner. Identify the individual responsible for integrating and maintaining the total data management effort.  This effort shall involve monitoring, reporting, and development of a cross-matrix (e.g. Government changes requirements versus implemented changes) of all changes to, additions to, or deletions from CDRL contents.  The Contractor’s procedures for controlling the generation, receipt, approval, storage, and delivery of subcontractor data (as well as it’s inclusion in status accounting) shall also be described.

6.0 Quality Control and Contractual Compliance.  This section shall discuss the Contractor and major subcontractor(s) methods and concepts for continuous quality control and contractual compliance.
7.0 Reviews and Reporting.  Describe plans for all formal and informal reviews and reporting to the Government (FAA).

	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 1

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A04
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	Waiver Request
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	DI-CMAN-80641B
	SOW C.3.4.1
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	
	
	Block 14
	ASREQ
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	Block 9:     Information provided in this deliverable is deemed Company proprietary and should be marked “Proprietary Information”.

Block 12:   Draft delivered at monthly Program Management Reviews, System Requirements Review and System Design Review as appropriate.

Block 13:   Final package of Waiver Requests delivered 6 (six) months after

                   contract award.

Block 15:   Electronic deliveries of draft and final shall be in Microsoft Office Suite 2000 (or lower).  Electronic deliveries shall be distributed as follows:

                   CO              1

                   COTR         1

                   AUA-700     1

                   AUATAC     1

NOTE:  The System Requirements Review and System Design Review will be scheduled in accordance with the schedule provided in Section F.
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	16.  Total
	9
	7
	4

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 2

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A05
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	Draft System/Subsystem Specification (SSS)
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	DID-FAA-026-05

 (Block 14)
	SOW C.3.3.1 and SOW C.3.3.2
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	LT
	
	Block 14
	ASREQ
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	The Draft System/Subsystem Specification (SSS) shall be submitted in two volumes:    

                  Volume I:    System/Subsystem Specification 

                  Volume II:   Requirements Allocation Matrix (RAM)

Block 4:  DID-FAA-026-05 applies with the following exceptions:

              Section 5 – Deleted

              Volume II (RAM) shall be formatted as described in the SOW

Block 9:  Information provided in this deliverable is deemed Company proprietary and should be marked “Proprietary Information”.

Block 12: Volume I:   Draft delivered ten (10) days before the                conduct of System Requirements Review.

                Volume II:  Draft delivered ten (10) days before the

                                      conduct of System Requirements Review.

Block 13:  Volume I:  Draft provided at conduct of System Requirements Review  (NOTE: 15 COPIES ONLY).

                Volume II:  Draft provided at conduct of System Requirements Review  (NOTE: 15 COPIES ONLY).

                Volume I: Revised draft delivered ten (10) days before the conduct of System Design Review.

                 Volume II:  Revised draft delivered ten (10) days before the conduct of System Design Review.
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	16.  Total
	52
	4
	50

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 2 of 2

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A05 
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	Draft System/Subsystem Specification (SSS)
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	DID-FAA-026-05

 (Block 14)
	SOW C.3.3.1 and SOW C.3.3.2
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	LT
	
	Block 14
	ASREQ
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	 (Continued):

Block 13:  Volume I:  Final delivered six (6) months after contract award

                 Volume II: Final delivered six (6) months after contract award   

Block 15: Electronic deliveries of draft and final shall be in Microsoft Office Suite 2000 (or lower).  Electronic deliveries shall be distributed as follows:

                   CO              1

                   COTR         1

                   AUA-700     1

                   AUATAC     1

NOTE:  The System Requirements Review and System Design Review will be scheduled in accordance with the schedule provided in Section F.

 
	     
     
     
     
     
     
     
     

	     
     
     
     
     
     
     
     

	     
     
     
     
     
     
     
     

	     
     
     
     
     
     
     
     


	
	16.  Total
	
	
	

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 1

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A06
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	Technical Report 
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	Block 14
	SOW C.3.3.4 , SOW C.3.3.5 and SOW C.3.4.3
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	LT
	
	Block 14
	ASREQ
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	N/A
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	Block 4:    Format to be proposed by Contractor and approved by the FAA.

Block 9:     Information provided in this deliverable is deemed Company proprietary and should be marked “Proprietary Information”.

Block 12:   Draft delivered ten (10) days before the conduct of System Design Review.

Block 13:   Provide draft at conduct of System Design Review

                  (NOTE:  15 COPIES ONLY) .

                  Final delivered six (6) months after contract award.    

Block 15:   Electronic deliveries of draft and final shall be in Microsoft Office       Suite 2000 (or lower).  Electronic deliveries shall be distributed as   follows:

                   CO              1

                   COTR         1

                   AUA-700     1

                   AUATAC     1

The report is restricted to a maximum of 25 pages.

NOTE:  The System Design Review will be scheduled in accordance with the schedule provided in Section F.
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	16.  Total
	52
	4
	50

	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     


	CONTRACT DATA REQUIREMENTS LIST (CDRL)
	Page 1 of 1

	A.  Contract line Item No.
	B.  Exhibit
	C.  Category (Check appropriate one)

	A07
	N/A
	
	N/A
	

	D.  System/Item
	E.  Contract/PR No.
	F.  Contractor

	TFM Modernization Design Phase
	     
	     

	1.  Data Item No.
	2.  Title of Data Item
	3.  Subtitle

	N/A
	System/Subsystem Design Description (SSDD)
	     

	4.  Authority
	5.  Contract Reference
	6.  Requiring Office

	DID-FAA-026-06

 (Block 14)
	SOW C.3.4.1
	AUA-700

	7.  DD 250 Req’d
	8.  APP Code
	9.  Distribution Statement Required
	10.  Frequency
	11.  As of Date (AOD)

	LT
	
	Block 14
	ASREQ
	N/A

	 12.  Date of First Submission

     Submission
	Block 14
	 13.  Date of Subsequent

       Submission
	Block 14
	15.  Distribution

	14.  REMARKS:
	a.
	b.  Draft
	c.  Final Copies

	
	Addressee
	Copies
	Reg.
	Repro

	Block 4:  DID-FAA-026-06 applies with the following:

               Section 7.3:  The design pertaining to interfaces and databases shall be contained in the SSDD.  

              NOTE:  SCI = CSCI 

Block 9:  Information provided in this deliverable is deemed Company proprietary and should be marked “Proprietary Information”.

Block 12:  Draft delivered ten (10) days before the conduct of System Design Review.

Block 13:  Provide draft at conduct of System Design Review.

                 (NOTE: 15 COPIES ONLY). 

                  Final delivered 6 (six) months after contract award. 

Block 15: Electronic deliveries of draft and final shall be in Microsoft Office Suite 2000 (or lower).  Electronic deliveries shall be distributed as follows:

                   CO              1

                   COTR         1

                   AUA-700     1

                   AUATAC     1

NOTE:  The System Design Review will be scheduled in accordance with the schedule provided in Section F.
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	16.  Total
	52
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	G.  Prepared By:
	H.  Date
	I.  Approved By
	J.  Date

	AUA-700
	
	     
	     

	17.  Price Group
	     
	18.  Estimated Total Price
	     











