                                                                                                                                    DTFA01-02-R-0203461

                                                                                                                                                    Amendment 5

PART I - SECTION B

SUPPLIES OR SERVICES & PRICE/COST

PHASE I (Limited Rate Initial Production DEVELOPMENT)

The Contractor shall provide 10 Local Area Augmentation Systems (LAAS) as LAAS Ground Facility (LGF) Systems. The LGFs require program management, program management reviews, technical interchange meetings, quality assurance, audits, conferences, systems engineering, hardware and software design and development, testing and evaluation, engineering support, training, site installation and implementation, checkout, depot maintenance, commercial and non-commercial licenses, and integrated logistics support in accordance with the Contract Data Requirement Lists (CDRLs), the Statement of Work, FAA-E-2937A  Specification, and Section F, the delivery and milestone schedules.

For T&M CLINs, the Contractor shall provide a labor category matrix (Table 2) that includes fully loaded hourly rates and labor categories by fiscal year. (See Section B, Table 2 format attached)

The price for each CLIN shall include the price for each CDRL (if applicable) associated with that particular CLIN.

	 Phase 1

	CLIN
	DESCRIPTION
	QTY/

PRICE
	Reference Statement of Work

Paragraph (include all subparagraphs unless otherwise stated)

	0001 
	LRIP Development
	See B.1 
	1.0, 2.0, 3.0 and 3.1 excluding (3.1.10) 3.2; 3.3; 3.4, and 3.6 excluding (3.6.1.1, 3.6.2, 3.6.4, 3.6.5.1, 3.6.5.2, 3.6.6, and 3.6.7)

	0002 
	Engineering Support Services
	See B.2 
	3.1.10

	0003 
	Integrated Logistics Support
	See B.3 
	3.5 excluding (3.5.2.1 thru 3.5.2.3.4, 3.5.7, 3.5.8 thru 3.5.8.3, 3.5.10, 3.5.11 thru 3.5.11.3, 3.5.13, and 3.5.14.3 thru 3.5.14.6)

	0004 
	Field Maintenance Support (Option)
	See B.4 
	3.5.2.1

	0005 
	Second Level Eng. Support 
	See B.5 
	3.5.2.2

	0006 
	Depot Maintenance (ICDLS) (Option)
	See B.6 
	3.5.2.3 thru 3.5.2.3.4

	0007 
	RESERVED
	See B.7 
	

	0008 
	Site Spares
	See B.8 
	3.5.7

	0009 
	Training Equipment
	See B.9 
	3.5.14.3

	00010 
	Technical Instruction Manuals and Support Equipment
	See B.10 
	3.5.10 and 3.5.11.4.3

	00011 
	Program Support Facility
	See B.11 
	3.5.13

	00012 
	ATSS Training Dev.
	See B.12 
	3.5.14.4

	00013 
	ATSS Course Conduct
	See B.13 
	3.5.14.4

	00014 
	ATSS Course Conduct (Option)
	See B.14 
	3. 5.14.4

	00015 
	STE Training Dev.
	See B.15 
	3.5.14.5 and 3.5.14.5.1

	00016 
	STE Course Conduct
	See B.16 
	3.5.14.5 and 3.5.14.5.1

	00017 
	STE Course Conduct (Option)
	See B.17 
	3.5.14.5 and 3.5.14.5.1

	00018 
	S/W Maintenance Training Dev.
	See B.18 
	3.5.14.5 and 3.5.14.5.2

	00019 
	S/W Maintenance Course Conduct
	See B.19 
	3.5.14.5 and 3.5.14.5.2

	00020 
	S/W Maintenance Course (Option)
	See B.20 
	3.5.14.5 and 3.5.14.5.2

	00021 
	CED Training Dev.
	See B.21 
	3.5.14.5 and 3.5.14.5.3

	00022 
	CED Course Conduct
	See B.22 
	3.5.14.5 and 3.5.14.5.3

	00023 
	CED Course (Option)
	See B.23 
	3.5.14.5 and 3.5.14.5.3

	00024 
	ATCU Training Dev.
	See B.24 
	3.5.14.6 

	00025 
	Depot Level Training Dev. (Option)
	See B.25 
	3.5.14.5 and 3.5.14.5.4

	00026 
	Depot Level Training Course Conduct (Option)
	See B.26 
	3.5.14.5 and 3.5.14.5.4

	00027 
	Installation and Checkout
	See B.27 
	3.6.1.1, 3.6.2, 3.6.4, 3.6.5.1, 3.6.5.2, 3.6.6, and 3.6.7 

	00028 
	Travel/Per Diem 
	See B.28 
	N/A

	00029 
	PTR Data, Investigations, Solutions and Implementation (Option)
	See B.29 
	3.1.7.3.1 and 3.4.5

	00030 
	Phase I Incentive
	See B.30 
	

	00031 
	Extension LRIP Development (Option)
	See B.31 
	1.0, 2.0, 3.0 and 3.1 excluding (3.1.10) 3.2; 3.3; 3.4, and 3.6 excluding (3.6.1.1, 3.6.2, 3.6.4, 3.6.5.1, 3.6.5.2, 3.6.6, and 3.6.7)

	00032 
	RESERVE
	See B.32 
	

	00033 
	RESERVE
	See B.33 
	

	00034 
	RESERVE
	See B.34 
	


B.1
Phase I LRIP - Cost Plus Fixed Fee (CPFF) Completion

The Contractor shall provide 10 LGF Systems as described in CLIN 0001 in the matrix and in accordance with (IAW) with Section C (Statement of Work) and Section F (Delivery and Performance). This CLIN will be incrementally funded by fiscal year IAW performance and the availability of funds. 

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.

B.2
Engineering Support Services – Time and Materials

The contractor shall provide engineering support services IAW Section C 3.1.10. The estimated number of staff years associated with this effort is provided below.  Assume a mix of technical and engineering disciplines and one (1) staff year is the equivalent of 2,080 hours. Excludes Travel (See CLIN 0028).






Estimated (NTE)
Total (NTE) 

Period

Maximum
Unit

Price (per staff year) 
Price (per period)



Staff years

 FY03

10

ea

$


$



 FY04

20

ea

$


$



 FY05

20

ea

$


$



*FY06
20

ea

$


$
*Note: If Phase I is completed prior to FY06 and Phase II has been awarded, new work shall be performed under CLIN B.36.

B.3
Integrated Logistics Support - Cost Plus Fixed Fee

The contractor shall provide Integrated Logistics Support (ILS) services during Phase I in accordance with the Section C referenced in the matrix and Section F.  

Estimated Cost  



$____________. 

Fixed Fee            



$____________.

Total Estimated Cost Plus Fixed Fee

$____________.
B.4
Field Maintenance Support – Time and Material (Option)

The contractor shall provide Field Maintenance Support (ICMLS) IAW Section 3.5.2.1, at each site following CAI. The contractor shall price three 90-day option periods per site. 

	(T&M)
	FY04
	FY05
	Total

	Estimated Labor (NTE)
	
	
	

	Estimated Material (NTE) 
	
	
	

	Total (NTE)
	
	
	

	Number of Sites
	2
	7
	


B.5
(AOS) Second Level Engineering Support – Cost Plus Fixed Fee 

The contractor shall provide Second Level Engineering Support following Government acceptance in accordance with Section 3.5.2.2 for one year with three (3) one year options. Each FY is a maximum of seven (7) staff years.
Period

Estimated 
Fixed Fee
Total Estimated




Cost

(FF)

CPFF


FY05

$

$

$


FY06

$

$

$


FY07

$

$

$


FY08

$

$

$

B.6
Depot Maintenance (ICDLS) (Option)  – Cost Plus Fixed Fee

The contractor shall provide Depot Level Maintenance Support IAW with Sections C 3.5.2.3 thru 3.5.2.3.4.  The Contractor shall price three one-year options that may or may be exercised.

Period

Estimated 
Fixed Fee
Total 




Cost

(FF)

CPFF


FY04

$

$

$


FY05

$

$

$


FY06

$

$

$

Government Estimate for LRIP Depot Level Support Equipment & Spares = $2M

*Contractor shall provide pricing for FY 07- FY 09 to replace Government Estimate after provisioning conference and Government approval of quantity of Depot Spares.
B.7
RESERVED

B.8
Site Spares – Firm Fixed Price

The contractor shall provide site spares for each site to be defined by the Government after a Provisioning Conference in accordance with Section 3.5.7.

Government Total Estimate for LRIP Site Spares

$810,000
B.9
Training Equipment – Firm Fixed Price

The Contractor shall provide training equipment to the FAA Academy (FAAAC) in accordance with Section 3.5.14.3.

$ _________________

B.10
Technical Instruction Books and Support Equipment – Firm Fixed Price

The Contractor shall provide Technical Instruction Books and support equipment for each site in accordance with Section C.3.5.10 and C.5.11.4.3.








$ __________________

B.11
Program Support Facility – Cost Plus Fixed Fee

The Contractor shall provide two (2) Program Support Facilities in accordance with Section C.3.5.13 and Section F.
Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.

B.12
Air Transportation System Specialists Training (ATSS) Development – Cost Plus Fixed Fee

The Contractor shall provide services and CDRL items to develop the ATSS training course in accordance with Section C.3.5.14.4 and Section F. 

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.
B.13
Air Transportation System Specialists Training (ATSS) Course Conduct – Firm Fixed Price

The Contractor shall conduct ATSS training for up to 12 students per class in accordance with Section C.3.5.14.4 and Section F.










Unit

Total







Unit
Qty

Price

Price


Course Conduct – Firm Fixed Price
Class
_6___
         $______
          $______     

B.14
ATSS Course Conduct – Firm Fixed Price (Option)

The Contractor shall price up to four optional ATSS training courses. The Government reserves the right to exercise the option to purchase up to four additional training courses during the performance of Phase I under this contract. Exercise of the option can be in whole or in part.









Unit

Total







Unit

Price

Price


Course Conduct  (Option)– FFP 
ea
         $______
          $_____ 


Note: If not exercised during Phase I this CLIN self deletes from the contract. Formal removal will occur with a specific mod or exercise of Phase II. Similar option may appear in Phase II.

B.15
System Test Environment Training (STE) Development – Cost Plus Fixed Fee

The Contractor shall provide services and CDRL items to develop STE training in accordance with Section C. 3.5.14.5, 3.5.14.5.1, and Section F.

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.
B.16
STE Training Course Conduct – Firm Fixed Price

The Contractor shall conduct STE training in accordance with Section C.3.5.14.5, 3.5.14.5.1 and Section F.










Unit

Total







Unit
Qty

Price

Price


Course Conduct – Firm Fixed Price
Class
_2__
         $______
          $______      

B.17
STE Training Course Conduct – Firm Fixed Price (Option)

The Contractor shall price one (1) optional STE training course. The Government reserves the right to exercise this option during Phase I of this contract.









Unit

Total






Unit
Qty

Price

Price

 Course Conduct (Option) – FFP          Class
__1__
         $______
          $______      
Note: If not exercised during Phase I this CLIN self deletes from the contract. Formal removal will occur with a specific mod or exercise of Phase II. Similar option may appear in Phase II.

B.18
Software Maintenance Training Development – Cost Plus Fixed Fee 

The Contractor shall provide services and CDRL items to develop Software Maintenance training in accordance with Section C.3.5.14.5, 3.5.14.5.2, and Section F.

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.
B.19
S/W Maintenance Training Course Conduct – Firm Fixed Price

The Contractor shall conduct S/W Maintenance Training in accordance with Section C.3.5.14.5, 3.5.14.5.2, and Section F










Unit

Total







Unit
Qty

Price

Price


Course Conduct – Firm Fixed Price
Class
__2__
         $______
          $______      

B.20
S/W Maintenance Training Course – Firm Fixed Price (Option)

The Contractor shall price one (1) optional S/W Maintenance training course. The Government reserves the right to exercise this option during Phase I of this contract.










Unit

Total






      Unit
Qty

Price

Price

Course Conduct (Option) – FFP           Class
__1__
         $______
          $______      

Note: If not exercised during Phase I this CLIN self deletes from the contract. Formal removal will occur with a specific mod or exercise of Phase II. Similar option may appear in Phase II.

B.21
Complex Electronics Device Training (CED) Development – Cost Plus Fixed Fee

The Contractor shall provide services and CDRL items to develop CED training in accordance with Section C.3.5.14.5, 3.5.14.5.3,  and Section F.

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.
B.22
CED Training Course Conduct – Firm Fixed Price

The Contractor shall conduct CED training in accordance with Section C.3.5.14.5, C.3.5.14.3 and Section F.









Unit

Total






Unit
Qty

Price

Price

Course Conduct – Firm Fixed Price     Class
__2__
         $______
          $______   

B.23
CED Course Conduct – Firm Fixed Price (Option)

 The Contractor shall price one (1) optional CED training course. The Government reserves the right to exercise this option during Phase I of this contract.










Unit

Total




Unit

Qty

Price

Price

Course Conduct (Option) – FFP     
Class

__1__
         $______
          $______      

Note: If not exercised during Phase I this CLIN self deletes from the contract. Formal removal will occur with a specific mod or exercise of Phase II. Similar option may appear in Phase II.

B.24
Air Traffic Control Unit (ATCU) Development – Cost Plus Fixed Fee

The Contractor shall provide services and CDRL items to develop the TASA and TDP in order to recommend the medium for course conduct in accordance with Section C.3.5.14.6 and Section F.

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.
B.25
Depot Level Maintenance Training Development – Cost Plus Fixed Fee (Option)

The Contractor shall provide services and CDRL Items to develop Depot Level Maintenance training in accordance with Section C.3.5.14.5, 3.5.14.5.4, and Section F.

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.
B.26
Depot Level Maintenance Training Course Conduct – Firm Fixed Price (Option)

The Contractor shall conduct Depot Level Maintenance Training in accordance with Section C.3.5.14.5, 3.5.14.5.4, and Section F.










Unit

Total







Unit
Qty

Price

Price


Course Conduct – Firm Fixed Price
Class
__1__
         $______
          $______      

B.27
Installation and Checkout – LRIP (Time & Material)

The contractor shall provide a site survey report and CSER for each system installation and checkout. The Contractor shall provide personnel, equipment and materials required for the establishment of each LRIP site IAW Section C 3.6.1.1, 3.6.2, 3.6.3, 3.6.4, 3.6.5.1, 3.6.5.2, 3.6.6, and 3.6.7 thru 3.6.7.6.  The Contractor shall use the Government Estimate in lieu of pricing this CLIN.  

Government Total Estimate

$5,400,000
B.28
Travel/Per Diem – Cost Reimbursable (No Fee) - LRIP

The government shall reimburse the contractor for travel and per diem costs incurred only in the performance of this contract under phase 1. Reimbursement will be at cost only and IAW Joint Travel Regulations. (See Section H.40 – Travel/Per Diem)

Period

Total Estimated Cost


FY02

$


FY03

$


FY04

$


FY05

$


*FY06

$

*Note: If Phase I is completed prior to FY06 and Phase II has been awarded, travel shall be performed under CLIN B.45.
B.29
PTR Data, Investigations, Solutions and Implementation (Option)

The Contractor shall notify the Government if it determines that PTRs of reported problems appear to be out of scope of the contract.  The Government ultimately determines whether or not the PTR of the reported problem is out of scope of the contract and may impact CAI.  The Government reserves the right to exercise this CLIN at its own discretion and may incrementally fund this CLIN.  (See Section C 3.1.7.3.1 and 3.4.5).

B.30
Incentive Fee- LRIP




The Government may provide incentives up to $5 million.  Payment of the incentive fee is dependent upon successful completion of milestone criteria and Government approval.  General criteria for milestones are in the statement of work.  The following provisions set forth the events and procedures by which the contractor may earn a schedule incentive payment.  

	Milestone
	Max Amount
	Target Completion Date
	*Contract Schedule Date
	On time

Percentage (%) Fee Available
	Between

(1- 30 days) % Available
	Between

(31-60 days) % Available
	Between

(61-90 days) % Available
	After 90 days

%

Available

	PDR
	TBD
	-
	TBD
	15
	10
	5
	0
	N/A

	CDR
	TBD
	-
	TBD
	25
	15
	10
	0
	N/A

	Product Baseline
	TBD
	26.5 MACA
	TBD
	35
	25
	15
	5
	0

	CAI LRIP 5
	TBD
	30 MACA
	TBD
	25
	15
	10
	5
	0


* Contractor shall insert the dates.

MACA – Months After Contract Award

a. The contractor shall deliver PDR and CDR by the contract schedule date above. Payment of the incentive is dependent upon government review and approval of all PDR and CDR requirements.

b. The level of incentive will be reduced to the percentage indicated for each period beyond the contract schedule date of each milestone. 

c. Incentives not earned will not be rolled over or carried forward to subsequent milestones.  Payment of incentive fee is not subject to Termination (Cost Reimbursement) or Allowable Cost, Fixed Fee and Payment.  In the event this contract is terminated in whole or in part, for any reason, including but not limited to, termination for convenience of the government and discontinuance because of limitation of cost, no incentive fee will be paid for work or events which are a part of the terminated portion of the contract and/or were not otherwise successfully completed (as determined by the government) prior to termination. In no case, will incentive fees be paid on a pro rata basis.  The Contractor agrees that all determinations regarding successful completion of work or events that are preconditions to payment of incentive fees are within the absolute discretion of the government and are not subject to Dispute or Disputes Resolution.

d. Incentive fee is subject to the availability of funds.

In the event the Contractor is unreasonably delayed or prevented from meeting the contract schedule date by the Government, the Contractor may be entitled to a day for day adjustment. The Contractor, within five (5) working days from the commencement of any perceived delay, shall notify the Contracting Officer in writing, specifying the extent of the perceived delay and any know reasons thereof.  The Government reserves the right to disagree with the Contractor’s exception of the causes of any delays, and will make the final decision regarding any potential adjustment to any earned incentive deadline.

B.31
Extension LRIP Development – Cost Plus Fixed Fee (Option)

Exercise of this option is at the discretion of the Government. This CLIN will provide the contractor up to an additional six months for completion of development and testing of the LGF in the event testing is incomplete under CLIN 0001. However, there will be no performance incentive associated with this CLIN. This CLIN is subject to re-pricing if needed. This CLIN is subject to availability of funds and may be incrementally funded.

Estimated Cost  



$____________. 

Fixed Fee            



$ ____________.

Total Estimated Cost Plus Fixed Fee             $_____________.

B.32
RESERVED

B.33
RESERVED

B.34
RESERVED

PHASE II (LAAS Ground Facility - PRODUCTION)
 Production will consist of five (5) option periods.  The prices for items in all Options may be adjusted prior to each exercise.  The Contractor is not authorized to purchase any items for production until the Government states in writing that a decision for production has been reached.  Thereafter the Contracting Officer will exercise Option 1.  A delivery order for Option 1, Production Systems by Fiscal year will be issued to the selected Contractor.  The LGFs will be ordered using delivery orders.

Note: The FYs stated are for planning purposes only since the actual date of production is dependent upon successful completion of Phase I and a FAA Production Decision.  The price provided for the out-years will be re-evaluated for reasonableness which may result in requesting a re-pricing proposal.

For T&M CLINs, the Contractor shall provide a labor category matrix (Table 2) that includes fully loaded hourly rates and labor categories by fiscal year. (See Section B, Table 2 format attached)

If the Government exercises options a matrix of airport sites will be provided (Table 3)

	Phase II Production (OPTION)

	CLIN
	DESCRIPTION
	QTY/

PRICE
	Reference Statement of Work

Paragraph

	0035
	LGF Production Systems (Option)
	See B.35
	1.0,1.1, 2.0, 3.0 and 3.1 excluding (3.1.10), 3.4.2,  

	0036
	LGF Technical Instruction Manuals and Support Equipment (Option)
	See B.36
	3.5.10 and 3.5.11.4.3

	0037
	LGF Site Spares (Option)
	See B.37
	3.5.7

	0038
	RESERVED
	
	

	0039
	Engineering Support Services (Option)
	See B.39
	3.1.10

	0040
	Integrated Logistics Support (Option)
	See B.40
	3.5.1 and 3.5.9

	0041
	Depot Maintenance (ICDLS) (Option)
	See B.41
	3.5.2.3 excluding 3.5.2.3.1

	0042
	Depot Transition (Option)
	See B.42
	3.5.8

	0043
	Installation and Checkout (Option)
	See B.43
	3.6, 3.6.1, 3.6.2, 3.6.4, 3.6.5.1, 3.6.5.2, 3.6.6 and 3.6.7

	0044
	Technical Data Package (Option)
	See B.44
	3.5.11.1 thru 3.5.11.3

	0045
	Travel/Per Diem (Option)
	See B.45
	

	0046
	ATSS Course Conduct (Option)
	See B.46
	3.5.14.4

	0047
	(AOS) Second Level Engineering Support (Option)
	See B.47
	3.5.2.2


B.35
LGF Production Systems - Firm Fixed Price IDIQ (Option)       

The LGF production systems shall be ordered each fiscal year under an Indefinite Delivery/ Indefinite Quantity (IDIQ) basis. The minimum quantity ordered under this arrangement is 15 LGF systems and the maximum quantity is 40 LGF systems (e.g., Minimum 15/Maximum 40). The government is not obligated to order more than the minimum stated amount under this contract.  However, options for additional LGF systems shall be exercised according to the range quantities specified below:

Period


Quantity
Unit
Unit Price
Total Price

FY05


15

min
$

$




16-28

ea
$

$







29-40

ea
$

$







41-50

ea
$

$

FY06


15

min
$

$




16-28

ea
$

$







29-40

ea
$

$







41-50

ea
$

$

FY07


15

min
$

$




16-28

ea
$

$







29-40

ea
$

$







41-50

ea
$

$

FY08


15

min
$

$




16-28

ea
$

$







29-40

ea
$

$







41-50

ea
$

$

FY09


15

min
$

$




16-28

ea
$

$







29-40

ea
$

$







41-50

ea
$

$

Note: Prices for quantities 41-50 are for planning purposes only.
B.36
Technical Instruction Books and Support Equipment – Firm Fixed Price (Option)

The Contractor shall provide Technical Instruction Books and support equipment for each site in accordance with Section C.3.5.10 and C.5.11.4.3.

Period

Qty
Unit
Unit Price
Total Price

FY05


1
lot
$

$


FY06


1
lot
$

$


FY07


1
lot
$

$


FY08


1
lot
$

$


FY09

1
lot
$

$
B.37
Site Spares – Firm Fixed Price (Option)

The contractor shall also provide site spares for each site in accordance with Section C.3.5.7.

Government Estimate 

$3,600,000
B.38
RESERVED
B.39
Engineering Support Services – Time and Materials (Option)

The contractor shall provide engineering support services IAW Section C 3.1.10. The estimated number of staff years associated with this effort is provided below.  Assume a mix of technical and engineering disciplines and one (1) staff year is the equivalent of 2,080 hours. Excludes Travel (See CLIN 0042). 







Estimate (NTE)
Total (NTE)

Period

Maximum
Unit

Price (per staff year)
Price (per period)



Staff years

FY07

20

ea

$


$


FY08

20

ea

$


$

FY09

20

ea

$


$

B.40
Integrated Logistics Support – Cost Plus Fixed Fee (Option)

The contractor shall provide four one-year options for Integrated Logistics Support (ILS) services during Phase II in accordance with the Section C referenced in the matrix and Section F.  This CLIN will be funded by fiscal year IAW performance and the availability of funds. 

Period

Estimated Cost
Fixed Fee
Total Estimated 

(FF)

CPFF

FY06

$


$

$

FY07

$


$

$

FY08

$


$

$

FY09

$


$

$
B.41
Depot Level Maintenance (Option) – Cost Plus Fixed Fee
The contractor shall provide four one-year options for Depot Level Maintenance Support IAW with Sections C3.5.2.3 thru C3.5.2.3.4. 

Period

Estimated Cost
Fixed Fee
Total Estimated 

(FF)

CPFF

FY06

$


$

$

FY07

$


$

$

FY08

$


$

$

FY09

$


$

$

Government Estimate for LGF Depot Level Support Equipment & Spares = $3M 

*Contractor shall provide pricing for FY 06- FY 09 to replace Government Estimate after provisioning conference and Government approval of quantity of Depot Spares.

B.42
Depot Support Transition (Unpriced Option)

The Contractor shall prepare and implement an Interim Contractor Depot Support Transition Plan (ICDSTP) to establish the procedures and means for the orderly transfer of depot support and maintenance management activities from the Contractor to the Government.

$_______________

B.43
Installation and Checkout  – Time and Materials (Option)

The contractor shall provide a site survey report and CSER for each system installation and checkout.  The Contractor shall provide personnel, equipment and materials required for the establishment of each site IAW Section C 3.6.1.1, 3.6.2, 3.6.3, 3.6.4, 3.6.5.1, 3.6.5.2, 3.6.6, and 3.6.7 thru 3.6.7.6.  The Contractor shall use the Government Estimate in lieu of pricing this CLIN.
Government Estimate for per FY = $24M

B.44
Technical Data Package  – Firm Fixed Price (Option)

The contractor shall provide a Technical Data Package IAW Section C 3.5.11.1 thru       C 3.5.11.3.

Qty

Unit
Unit Price

Total Price

1

lot
$__________

$___________

B.45
Travel/Per Diem – Cost Reimbursable/ No Fee (Option)

The government shall reimburse the contractor for travel and per diem costs incurred only in the performance of this contract under Phase II. Reimbursement will be at cost only and IAW Joint Travel Regulations. (See Section H.40– Travel/Per Diem)

Period

Total Estimated Cost (non-fee bearing)


FY06

$


FY07

$


FY08

$


FY09

$

B.46
ATSS Course Conduct – Firm Fixed Price (Option)

The Contractor shall price up to four optional ATSS training courses. The Government reserves the right to exercise the option to purchase up to four additional training courses during the performance of Phase II under this contract. Exercise of the option can be in whole or in part.









Unit

Total







Unit

Price

Price


Course Conduct  (Option)– FFP 
ea
         $______
          $_____

B.47
(AOS) Second Level Engineering Support – Cost Plus Fixed Fee (Option)

The contractor shall provide Second Level Engineering Support following Government acceptance in accordance with Section 3.5.2.2 for three (3) one year options. Each FY is a maximum of seven (7) staff years.
Period

Estimated 
Fixed Fee
Total Estimated




Cost

(FF)

CPFF


FY06

$

$

$


FY07

$

$

$


FY08

$

$

$

Table 2. The Contractor shall insert labor category matrix. 
Table 3. Government Matrix of Airport Sites
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