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PLAN OF ACTIONS AND MILESTONES (POA&M)

DTFA06-01-R-30010

Emergency Transportation Services

ACTION




SCHEDULE                                          

WITH DISCUSSIONS:

Statement of Work (SOW) Draft Complete
30 Jan 01

SOW to Legal (Nelmes) 



31 Jan 01

Source Selection Plan Telcon


01 Feb 01


Interested Parties- 





FAA





COE





FEMA


Task- Determine Source Select Criteria

Source Selection Plan Draft Complete

13 Feb 01

Source Selection Plan to Legal 


14 Feb 01

Legal returned to ASO-55A/FAA


07 Mar 01

JRC Waiver Approved



Done

Screening Information Request (SIR) Posted
09 Mar 01

SIR Due





09 Apr 01

Review/Evaluations of SIRs



16-23 Apr 01

Request for Offers (RFO) to Legal for review
01 May 01

RFO to Pre-qualified Ktrs



07 May 01

RFO Closes





21 May 01

Contract Award




04 Jun 01

Note:  This schedule is subject to change and is workload permitting.


Questions should be directed to J.Gulle/(404) 305-5778

