PART IV – SECTION L

 INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS     DTFA01-02-R-200641

Software cost estimates shall include the method used to derive the cost estimate and source of information.  A table shall be provided that itemizes the number of instructions per module and the estimated number of man-months per module.  The estimate should include all efforts from design through coding, debugging, and system test.

L13.5.6 Volume IV, Part 3: Priced Labor Rates for CLINs 0003, 0004, 0005, and 0006 (Exhibits 4 and 5) 

For the breakdown of Fully Burdened Hourly Rates as included in Exhibit 4, include a breakdown of proposed hourly rates for each labor category IAW Section J, Attachment J-9.  The breakdown shall include the direct hourly labor rate, fringe benefits, overhead, general and administrative (G&A) expense, other approved indirect(s), and profit.  If the direct labor rate is a composite rate, the breakdown must also give the percentages of each labor rate used to arrive at the composite rate.

Exhibit 4 requires that the Offeror and each Subcontractor submit actual direct labor rates by category for current year 2002.  Since contract award is not anticipated until October 2002 (GFY 2003), the Offeror shall state the applied percentage of escalation for GFY 2003 and each year of the contract or shall present the governing Forward Pricing Rate Agreement (FPRA) (if applicable).  The escalation factors will be evaluated to determine reasonableness and realism.  An unreasonably low escalation factor may render the proposal unacceptable and may be cause for its rejection.

The Offeror shall submit an Exhibit 5 for each proposed Subcontractor, detailing the burdens the Offeror will apply to the Subcontractor fully-burdened labor rates.

Proposed indirect rates shall be supported as described in Paragraph L13.5.4.

L13.5.7 Volume IV, Part 4: Cost Estimates for Task Orders and Sample Task          (Exhibits 6 and 7)

No specific task has been designated for any “When Ordered” effort under CLINs 0003, 0004, 0005, and 0006.  Task orders shall be priced and issued IAW H2.0.  The restrictions on profit/fees described in L13.5.4.3(c) shall apply to any tasks orders issued under CLINs 0003, 0004, 0005, and 0006.

Appendix VI contains a Sample Task for Cost Evaluation of CLINs 0003 and 0004.  The estimate cost shall be supported by a work plan, identification of the skill categories and number of hours required to perform the effort and the proposed fully burdened labor rates.  Skill categories/labor rates shall align with the categories/rates identified in Section J, Attachment J-9 and priced in Exhibit 4 and/or 5.  

The Offeror shall propose an estimated cost to perform the work required by the Sample Task IAW Exhibits 6 and 7.  As described in Section L13.5.4, a separate Exhibit 6 shall be submitted for the Offeror and each subcontractor for each applicable WBS Element to the third level IAW Section J Attachment J-3.  The instructions for preparation Exhibit 6 are the same as described in Section L13.5.4 for Exhibits 1 and 2, with the following exceptions:

(a) Only the Labor Categories contained in Section J Attachment J-9 and the applicable T&M Hourly Rates from Exhibits 4 and 5 shall be used for the labor cost estimate.  No additional indirect loadings of profit fee shall be applied. 

(b) Materials and other direct costs shall be identified on Exhibit 6.  In the same manner as described for Exhibit 2 in Section L13.5.4.2, calculate the total burdened cost for each of these categories.  Exhibit 6 also provides for the addition of the allowable 3% Handling Fee.

(c) Assume no travel will be required for the Sample Task.

The Offeror shall provide the total estimated cost for the Sample Task IAW Exhibit 7.  To calculate the Total Estimated Cost for the Sample task, the Offeror shall enter into applicable cells in Exhibit 7 the total Offeror T&M labor, Subcontractor T&M Labor, Direct Material, and ODC costs for each applicable WBS element calculated IAW Exhibit 6.

L13.5.8 Volume IV, Part 5: Subcontractors

All Subcontractor and/or team partner information may be separately sealed, but shall be submitted with each prime contractor's proposal in this part.  All Subcontractor proposals shall contain the same price substantiation, rationale, and supporting data required of the prime contractor. 

If the Offeror proposes to subcontract any portion of this contract, the following Subcontractor(s) information must be furnished:

(a) Subcontractor

(b) Firm Name

(c) Address

(d) Contact

(e) Contact Telephone Number

(f) Role in this Contract

(g) Qualifications

(h) References

L13.5.9 Volume IV Part 6: Financial Statements

The Offeror shall furnish audited financial statements (Form 10-K, if applicable) for the last three (3) fiscal years of business for the corporation, and for any affiliate, subsidiary, or division proposed to perform work delineated in Section C for which separate financial records are maintained.  The Offeror shall furnish a copy of its quarterly report  (Form 10-Q) for all quarters not included in its most recent annual reports (Form 10-K) and any periodic reports of significant events on Form 8-K issued within the last six months.  Financial statements may be provided as Adobe PDF files.

L14.0 Oral Presentations

In addition to the submission of a written proposal, each Offeror will be required to make an oral presentation to the Government Evaluation Panel and other key personnel designated by the Contracting Officer.  This presentation will be in response to the problems posed in Technical Factor 2.  It must be presented by personnel on the vendor’s team.

L14.1 Content/Format of Presentation 

The purpose of the oral presentation is to permit the Government to evaluate the Offeror’s team’s technical knowledge.  The oral presentation shall be sufficiently detailed, specific, and complete to enable the Government to thoroughly evaluate the presentation to determine whether the specified requirements are met.  Presentations that simply paraphrase requirements documents or that use nonspecific phrases such as “standard procedures” or “well-known techniques” will not be considered adequate.

An Offeror’s oral presentation, including all briefing materials, will be evaluated as Technical Factor 2.  The presentation will be conducted in accordance with AMS 3.2.2.3.1.2.2 “Communications With Offerors” and will not obligate the Government to entertain revisions to the proposal or to solicit best and final offers.  The Government reserves the right to award without further communications.  Further, after completion of the oral presentation, the Government may request clarification of any points addressed which were unclear and may ask for elaboration by the Offeror on any point that was not adequately supported.  Communication between the Offeror and the Government will be for clarification only, and will be conducted in accordance with AMS 3.2.2.3.1.2.2 “Communications With Offerors.” The time required for clarifications will not be counted against the Offeror’s time limit as set forth below.  The Government will not inform the Offerors of strengths, deficiencies, or weaknesses during the presentation.

Each Offeror must augment its oral information through the use of an electronic slide format, overhead viewer projected PowerPoint presentation.  All slides shall be numbered and identified with the Offeror’s name, RFP number, and date.  The Offeror shall be responsible for providing, setting-up and operating presentation equipment needed for the presentation.  Materials referenced in a presentation, but not an actual part of the presentation, will not be accepted or used in evaluations.  No price information shall be included in the presentation.  The Offeror must submit two (2) copies of a computer disk (3 ½” disk or CD ROM) and twelve (12) hard copies of the presentation to the Government in a sealed package with presentation.  The Offeror will provide a list of names and position titles of all presenters at the time of presentation.

If there is discrepancy between any of the slides and what is verbally stated during the presentation, the slides will take precedence.  There shall be a 40-slide limit per sample problem that an Offeror may use during the presentation.  When evaluating the Offeror’s presentation, the Government will consider only the information on the slides that were actually projected during the presentation.  

L14.1.1 Schedule

The Contracting Officer will schedule the oral presentation and will notify each Offeror of the date, time and location of its oral presentation after the Government receives the offers in response to this SIR.  The Contracting Officer will select the order of Offeror presentations by conducting a lottery.  The oral presentation shall be made at the Government’s facility TBD within the Washington, DC metropolitan area.  The Government reserves the right to reschedule an Offeror’s oral presentation at the discretion of the Contracting Officer.

L14.1.2 Participation

A maximum of eight (8) Contractor personnel from each Offeror (prime and its Subcontractors) may participate.  These individuals/presenters will attend the oral presentation and must answer questions directed to them.  No other officers, employees, consultants, agents, or representatives of the Offeror may attend.  The Offeror’s Program Manager shall be present for the entire oral presentation.
Approximately twelve (12) personnel will be present on behalf of the Government.

The Government will have the option of videotaping and/or recording the presentation solely for its use and records.  Copies of tapes or recordings will not be available to the Offeror.  However, the recordings will be protected in the same manner as the Offeror’s proposal.

L14.1.3 Sample Problems
The oral presentations will consist of the Offeror’s proposed solution to two Sample Problems.  These Sample Problems will be provided to the Offeror two (2) weeks prior to the date of the presentation.
L14.1.4 Oral Presentation Constraints

Each Oral Presentation will be uninterrupted and will be limited to 90 minutes in length per sample problem.  Any material not presented within the 90 minutes will not be considered or evaluated.  Upon completion of the presentation, the Government will caucus to discuss the Offeror presentation and formulate any questions of a clarifying nature regarding the presentation.  The clarifications will not constitute discussions. These questions will be verbally conveyed to the Offeror after the Government caucus and the Offeror shall be required to respond orally.  

Each of the Sample Problems will then be presented according to the same format.

(a) Limited to 40 viewgraphs.

(b) Pre-recorded videotaped presentations are not permitted.

(c) Offerors are responsible for any equipment necessary for their presentation.

(d) The viewgraphs will be considered a part of the proposal, but will not be considered a part of the contract.

(e) No price information shall be included in the presentation narrative or briefing charts.

APPENDIX IV - EXHIBITS


EXHIBIT 1
Direct Labor by WBS Element Cost Proposal for CLINs 0001 and 0002

EXHIBIT 2
Subcontractor Labor, Direct Material, Travel and ODC proposal for CLINs 0001 and 0002

EXHIBIT 3
Total Estimated Cost Proposals for CLINs 0001 and 0002

EXHIBIT 4
Time and Material Labor Rates (Prime and Subcontractor Loading) for CLINs 0003, 0004, 0005, and 0006

EXHIBIT 5
Subcontractor Time and Material Labor Rates (with Prime Contractor Burdens) for CLINs 0003, 0004, 0005, and 0006

EXHIBIT 6
Sample Task by WBS Element Cost Proposal

EXHIBIT 7
Total Sample Task Estimated Cost Proposal

The Offeror will fill out and return the spreadsheets found in the attached file.
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Exhibit 1

		

		Section L - EXHIBIT 1  DIRECT LABOR BY WBS ELEMENT COST PROPOSAL

				Note 1.  Prepare one Exhibit 1 for each Applicable WBS Element.  Prepare separate Exhibit 1's for CLIN 0001 and CLIN 0002.

				Note 2.  All Program Management Labor for CLINs 0001and 0002 should be included in CLIN 0001.

		CLIN 000__         WBS Element ________				Offeror/Subcontractor: _________________________________________________________________

						GFY 2003								GFY 2004								GFY 2005

				Estimated Labor Cost by GFY						Total								Total								Total				TOTAL

						Direct				DL Cost				Direct				DL Cost				Direct				DL Cost				WBS

		Labor Category				Labor		Labor		Per		TOTAL		Labor		Labor		Per		TOTAL		Labor		Labor		Per		TOTAL		______

						Rate		Hours		Category		COST		Rate		Hours		Category		COST		Rate		Hours		Category		COST		COST

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

						$ ______		_______		$ ______				$ ______		_______		$ ______				$ ______		_______		$ ______

				Total Direct Labor Cost:								$   - 0								$   - 0								$   - 0		$   - 0

										Total								Total								Total

		Applicable Indirect Costs								ID Cost								ID Cost								ID Cost

		(Modify, as appropriate.  Do NOT include fee/profit.						Cost		Per		TOTAL				Cost		Per		TOTAL				Cost		Per		TOTAL

		Provide sufficient data to support proposed indirects.)				%		Basis		Category		COST		%		Basis		Category		COST		%		Basis		Category		COST

				Fringe @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Overhead @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				G&A @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				Total Burdened Labor Cost:								$   - 0								$   - 0								$   - 0		$   - 0
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Exhibit 2

		

		Section L - EXHIBIT 2  SUBCONTRACTORS, DIRECT MATERIALS, TRAVEL, AND ODC PROPOSAL

				Note 1.  Prepare one Exhibit 2 for each Applicable WBS Element.  Prepare separate Exhibit 2's for CLIN 0001 and CLIN 0002.

				Note 2.  All Program Management Costs for CLINs 0001and 0002 should be included in CLIN 0001.

		CLIN 000__      WBS Element ________				Offeror/Subcontractor Name: _________________________________

		Est. Subcontractor Labor Cost by GFY				GFY 2003								GFY 2004								GFY 2005								TOTAL

		(To be completed by Prime Contractor only.  Identify																												WBS

		each subcontractor.  Total costs shown here shall be										TOTAL								TOTAL								TOTAL		______

		provided on detailed Exhibits 1 for each sub.)										COST								COST								COST		COST

				Sub 1

				Sub 2

				Sub 3

				Total Subcontractor Labor Cost:								$   - 0								$   - 0								$   - 0		$   - 0

										Total								Total								Total

		Applicable Indirect Costs								ID Cost								ID Cost								ID Cost

		(Modify, as appropriate.  Do NOT include fee/profit.						Cost		Per		TOTAL				Cost		Per		TOTAL				Cost		Per		TOTAL

		Provide sufficient data to support proposed indirects.)				%		Basis		Category		COST		%		Basis		Category		COST		%		Basis		Category		COST

				G&A @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				Subtotal 1 - Total Burdened Subcontractor Cost:								$   - 0								$   - 0								$   - 0		$   - 0

		Estimated Direct Material by GFY*				GFY 2003								GFY 2004								GFY 2005								TOTAL

		(Identify and describe in detail.)																												WBS

												TOTAL								TOTAL								TOTAL		______

												COST								COST								COST		COST

				Total Direct Material Cost:								$   - 0								$   - 0								$   - 0		$   - 0

										Total								Total								Total

		Applicable Indirect Costs								ID Cost								ID Cost								ID Cost

		(Modify, as appropriate.  Do NOT include fee/profit.						Cost		Per		TOTAL				Cost		Per		TOTAL				Cost		Per		TOTAL

		Provide sufficient data to support proposed indirects.)				%		Basis		Category		COST		%		Basis		Category		COST		%		Basis		Category		COST

				G&A @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				Subtotal 2 - Total Burdened Direct Material Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				* The Prime Contractor shall include Exhibit 2 fully burdened Direct Material Costs identified by any subcontractor in the Prime Contracor estimate above.

		Estimated Travel by GFY**				GFY 2003								GFY 2004								GFY 2005								TOTAL

		(Identify and describe in detail.)																												WBS

												TOTAL								TOTAL								TOTAL		______

												COST								COST								COST		COST

				Transportation

				Per Diem

				Total Travel Cost:								$   - 0								$   - 0								$   - 0		$   - 0

										Total								Total								Total

		Applicable Indirect Costs								ID Cost								ID Cost								ID Cost

		(Modify, as appropriate.  Do NOT include fee/profit.						Cost		Per		TOTAL				Cost		Per		TOTAL				Cost		Per		TOTAL

		Provide sufficient data to support proposed indirects.)				%		Basis		Category		COST		%		Basis		Category		COST		%		Basis		Category		COST

				G&A @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				Subtotal 3 - Total Burdened Travel Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				** The Prime Contractor shall include Exhibit 2 fully burdened Travel Costs identified by any subcontractor in the Prime Contracor estimate above.

						GFY 2003								GFY 2004								GFY 2005								TOTAL

																														WBS

		Estimated Other Direct Costs (ODC) by GFY***										TOTAL								TOTAL								TOTAL		______

		(Identify and describe in detail.)										COST								COST								COST		COST

				Total ODC:								$   - 0								$   - 0								$   - 0		$   - 0

		Applicable Indirect Costs								Total								Total								Total

		(Modify, as appropriate.  Do NOT include fee/profit.								ID Cost								ID Cost								ID Cost

		Provide sufficient data to support proposed indirects.)						Cost		Per		TOTAL				Cost		Per		TOTAL				Cost		Per		TOTAL

						%		Basis		Category		COST		%		Basis		Category		COST		%		Basis		Category		COST

				G&A @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @		______ %		$ ______		$ ______				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:								$   - 0								$   - 0								$   - 0		$   - 0

				Subtotal 4 - Total Burdened ODC:								$   - 0								$   - 0								$   - 0		$   - 0

				*** The Prime Contractor shall include Exhibit 2 fully burdened ODCs identified by any subcontractor in the Prime Contracor estimate above.
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Exhibit 3

		

		Section L - EXHIBIT 3  TOTAL ESTIMATED COST PROPOSAL

				Note 1.  Prepare separate Exhibit 3's for CLIN 0001 and CLIN 0002.

		CLIN 000__       Offeror/Subcontractor Name: _____________________________________________

		Total Burdened Labor Cost by WBS Element and GFY																TOTAL

		(from Exhibits 1)										GFY 2003		GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation												$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened Labor Cost:				$   - 0		$   - 0		$   - 0		$   - 0

		Total Burdened Subcontractor Labor Cost by WBS Element and GFY																TOTAL

		(from Exhibits 2)										GFY 2003		GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation												$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened Subcontractor Labor Cost:				$   - 0		$   - 0		$   - 0		$   - 0

		Total Burdened Direct Material Cost by WBS Element and GFY																TOTAL

		(from Exhibits 2)										GFY 2003		GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation												$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened Direct Material Cost:				$   - 0		$   - 0		$   - 0		$   - 0

		Total Burdened Travel Cost by WBS Element and GFY																TOTAL

		(from Exhibits 2)										GFY 2003		GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation												$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened Travel Cost:				$   - 0		$   - 0		$   - 0		$   - 0

		Total Burdened ODC by WBS Element and GFY																TOTAL

		(from Exhibits 2)										GFY 2003		GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation												$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened ODC:				$   - 0		$   - 0		$   - 0		$   - 0

		Profit/Fees																TOTAL

				* Fee on these categories are restricted by Section L.						%		GFY 2003		GFY 2004		GFY 2005		COST

				Profit on Total Burdened Labor Cost @								$   - 0		$   - 0		$   - 0		$   - 0

				Profit on Total Burdened Subcontractor Cost @								$   - 0		$   - 0		$   - 0		$   - 0

				*Material Handling Fee on Total Burdened Direct Material Cost @						3%		$   - 0		$   - 0		$   - 0		$   - 0

				*Fee on Total Burdened Travel Cost @						0%		$   - 0		$   - 0		$   - 0		$   - 0

				*Material Handling Fee on Total Burdened ODC @						3%		$   - 0		$   - 0		$   - 0		$   - 0

								Total Profit/Fee:				$   - 0		$   - 0		$   - 0		$   - 0

								TOTAL COST PLUS FIXED FEE:				$   - 0		$   - 0		$   - 0		$   - 0
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Exhibit 4

		

		Section L - EXHIBIT 4  TIME AND MATERIAL LABOR RATES (PRIME AND SUBCONTRACTOR LOADING)

				Note 1: For use in As Ordered CLINs 0003, 0004, 0005 and 0006 Only.

				Note 2: Use the Labor Categories from Section J, Attachment J-9.

				Note 3: Modify, as appropriate.  Provide sufficient data to support proposed direct and indirect rates.)

				Note 4: The Prime Contractor and each Subcontractor shall prepare a separate Exhibit 4.

		Offeror/Subcontractor Name: ___________________________________________________________________

		Labor Category				GFY 2002														GFY 2003		GFY 2004		GFY 2005		GFY 2006

						Labor		Fringe		Overhead		G&A		COM		Profit		Burdened		Escalation		Escalation		Escalation		Escalation

						Rate		%		%		%		%		%		Rate		%		%		%		%

		Management

				Program Director

				Program Manager

				Deputy Program Manager

				Senior Project Support Specialist

				Contract Support Specialist

				Project Support Specialist

				Associate Project Support Specialist

				Program Management Support Specialist

				Clerical

		Engineering

				Principal Systems Engineer

				Senior Systems Engineer

				Systems Engineer

				Associate Systems Engineer

				Systems Engineering Specialist

				Senior Hardware Design/Test Engineer

				Hardware Design/Test Engineer

				Associate Junior Hardware Design/Test Engineer

				Senior Software Engineer

				Software Engineer

				Associate Software Engineer

				Senior Programmer

				Programmer

				Junior Programmer

				Senior Applications Programmer

				Senior Computer Systems Specialist

				Computer Systems Specialist

		Quality Control/Configuration Management

				Quality Assurance/Configuration Management Engineer

				Quality Assurance/Configuration Management Analyst

				Senior System Support Specialist

				System Support Specialist/Database Administrator

		Logistics

				ILS Manager

				Principal Technical Specialist

				Senior Technical Specialist

				Technical Specialist

				Senior Logistics Management Specialist

				Logistics Management Specialist

				Procurement Specialist/Buyer

				Shipping/Receiving Clerk

				Contractor Depot Logistics Support (CDLS) Manager

				Technical Support/Help Desk Specialist

				Inventory Manager

				Inventory Specialist

		Training Development and Implementation

				Training Manager

				Computer Based Training Specialist

				Senior Instructor/Writer

				Instructor/Writer

				Junior Instructor/Writer

		Installation

				Systems Engineering Specialist

				Hardware Support Specialist

				Associate Hardware Support Specialist

				Senior Electronics Technician

				Journeyman Electronics Technician

				Junior Electronics Technician

				Senior Drafter

				Junior Drafter

				Installation/Field Engineer
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Exhibit 5

		

		Section L - EXHIBIT 5  SUBCONTRACTOR TIME AND MATERIAL LABOR RATES (WITH PRIME CONTRACTOR BURDENS)

				Note 1: For use in As Ordered CLINs 0003, 0004, 0005 and 0006 Only.

				Note 2: Use the Labor Categories from Section J, Attachment J-9.

				Note 3: Modify, as appropriate.  Provide sufficient data to support proposed direct and indirect rates.)

				Note 4: The Prime Contractor shall prepare a separate Exhibit 5 for each Subcontractor.

		Prime Name: _______________________________    Subcontractor Name: _________________________________

		Labor Category				GFY 2002										GFY 2003		GFY 2004		GFY 2005		GFY 2006

						Subcontractor

						Burdened		G&A		COM		Profit		Burdened		Escalation		Escalation		Escalation		Escalation

						Labor Rate		%		%		%		Rate		%		%		%		%

		Management

				Program Director

				Program Manager

				Deputy Program Manager

				Senior Project Support Specialist

				Contract Support Specialist

				Project Support Specialist

				Associate Project Support Specialist

				Program Management Support Specialist

				Clerical

		Engineering

				Principal Systems Engineer

				Senior Systems Engineer

				Systems Engineer

				Associate Systems Engineer

				Systems Engineering Specialist

				Senior Hardware Design/Test Engineer

				Hardware Design/Test Engineer

				Associate Junior Hardware Design/Test Engineer

				Senior Software Engineer

				Software Engineer

				Associate Software Engineer

				Senior Programmer

				Programmer

				Junior Programmer

				Senior Applications Programmer

				Senior Computer Systems Specialist

				Computer Systems Specialist

		Quality Control/Configuration Management

				Quality Assurance/Configuration Management Engineer

				Quality Assurance/Configuration Management Analyst

				Senior System Support Specialist

				System Support Specialist/Database Administrator

		Logistics

				ILS Manager

				Principal Technical Specialist

				Senior Technical Specialist

				Technical Specialist

				Senior Logistics Management Specialist

				Logistics Management Specialist

				Procurement Specialist/Buyer

				Shipping/Receiving Clerk

				Contractor Depot Logistics Support (CDLS) Manager

				Technical Support/Help Desk Specialist

				Inventory Manager

				Inventory Specialist

		Training Development and Implementation

				Training Manager

				Computer Based Training Specialist

				Senior Instructor/Writer

				Instructor/Writer

				Junior Instructor/Writer

		Installation

				Systems Engineering Specialist

				Hardware Support Specialist

				Associate Hardware Support Specialist

				Senior Electronics Technician

				Journeyman Electronics Technician

				Junior Electronics Technician

				Senior Drafter

				Junior Drafter

				Installation/Field Engineer
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Exhibit 6

		

		Section L - EXHIBIT 6  SAMPLE TASK BY WBS ELEMENT COST PROPOSAL

				Note 1.  Prepare one Exhibit 6 for each Applicable WBS Element for the Sample Task.

		Sample Task         WBS Element ________						Offeror/Subcontractor: ___________________________________________________

				Estimated Offeror Labor Cost by GFY				GFY 2004								GFY 2005

												Total								Total				TOTAL

								T&M				Cost				T&M				Cost				WBS

				T&M Labor Category				Labor		Labor		Per		TOTAL		Labor		Labor		Per		TOTAL		______

				(Use T&M Labor Rates from Exhibit 4.)				Rate		Hours		Category		COST		Rate		Hours		Category		COST		COST

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

						Subtotal 1 - Total Offeror T&M Labor Cost:								$   - 0								$   - 0		$   - 0

				Note 2.  No additional Indirect Costs or Profilt/Fees are NOT allowed on T&M Labor Rates from Exhibit 4.

				Estimated Subcontractor Labor Cost by GFY				GFY 2004								GFY 2005

												Total								Total				TOTAL

				T&M Labor Category				T&M				Cost				T&M				Cost				WBS

				(Use T&M Labor Rates from appropriate Exhibit 5.)				Labor		Labor		Per		TOTAL		Labor		Labor		Per		TOTAL		______

				(Add any additional Sucontrator bocks as needed.)				Rate		Hours		Category		COST		Rate		Hours		Category		COST		COST

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

								$ ______		_______		$ ______				$ ______		_______		$ ______

						Subtotal 2a - Total Subcontractor #1 T&M Labor Cost:								$   - 0								$   - 0		$   - 0

				Note 3.  No additional Indirect Costs or Profilt/Fees are NOT allowed on Subcontractor T&M Labor Rates form appropriate Exhibit 5.

				Estimated Direct Material by GFY				GFY 2004								GFY 2005								TOTAL

		(Identify and describe in detail.)																						WBS

		(The Prime Contractor shall include fully burdened Direct Material												TOTAL								TOTAL		______

				Costs identified by any subcontractor.)										COST								COST		COST

						Total Direct Material Cost:								$   - 0								$   - 0		$   - 0

												Total								Total

		Applicable Indirect Costs										ID Cost								ID Cost

		(Modify, as appropriate.  Do NOT include fee/profit.								Cost		Per		TOTAL				Cost		Per		TOTAL

		Provide sufficient data to support proposed indirects.)						%		Basis		Category		COST		%		Basis		Category		COST

				G&A @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:										$   - 0								$   - 0		$   - 0

						Total Burdened Direct Material Cost:								$   - 0								$   - 0		$   - 0

				Handling Fee @		3%								$   - 0								$   - 0		$   - 0

						Subtotal 3 - Total Burdened Direct Material Cost plus Fee:								$   - 0								$   - 0		$   - 0

				Note 4. Fee on Direct Material is restricted to 3% by Section L.

				Estimated Other Direct Costs (ODC) by GFY				GFY 2004								GFY 2005								TOTAL

		(Identify and describe in detail.)																						WBS

		(The Prime Contractor shall include fully burdened Travel Costs												TOTAL								TOTAL		______

				identified by any subcontractor.)										COST								COST		COST

				Total ODC:										$   - 0								$   - 0		$   - 0

		Applicable Indirect Costs										Total								Total

		(Modify, as appropriate.  Do NOT include fee/profit.										ID Cost								ID Cost

		Provide sufficient data to support proposed indirects.)								Cost		Per		TOTAL				Cost		Per		TOTAL

								%		Basis		Category		COST		%		Basis		Category		COST

				G&A @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				COM @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				_______________ @				______ %		$ ______		$ ______				______ %		$ ______		$ ______

				Total Indirect Cost:										$   - 0								$   - 0		$   - 0

						Total Burdened Direct Material Cost:								$   - 0								$   - 0		$   - 0

				Handling Fee @		3%								$   - 0								$   - 0		$   - 0

						Subtotal 4 - Total Burdened ODC:								$   - 0								$   - 0		$   - 0

				Note 5. Fee on ODC is restricted to 3% by Section L.
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Exhibit 7

		

		Section L - EXHIBIT 7  TOTAL SAMPLE TASK ESTIMATED COST PROPOSAL

		Sample Task       Offeror/Subcontractor Name: _____________________________________________

		Total T&M Labor Cost by WBS Element and GFY														TOTAL

		(from Subtotal 1 on Exhibits 6)										GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation										$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total T&M Labor Cost:				$   - 0		$   - 0		$   - 0

		Total Burdened Subcontractor T&M Labor Cost by WBS Element and GFY														TOTAL

		(from Subtotal(s) 2 on Exhibits 6)										GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation										$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Subcontractor T&M Labor Cost:				$   - 0		$   - 0		$   - 0

		Total Burdened Direct Material Cost plu Fee by WBS Element and GFY														TOTAL

		(from Subtotal 3 on Exhibits 6)										GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation										$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened Direct Material Cost Plus Handling Fee:				$   - 0		$   - 0		$   - 0

		Total Burdened ODC plus fee by WBS Element and GFY														TOTAL

		(from Subtotal 5 on Exhibits 6)										GFY 2004		GFY 2005		COST

				3.0 Solution Development

						3.1 Program Management						$   - 0		$   - 0		$   - 0

								3.1.1 Work Planning, Authorization, and Management

								3.1.2 Program Control

								3.1.3 Contract Management

						3.2 System Engineering						$   - 0		$   - 0		$   - 0

								3.2.1 System Requirements and Definition

								3.2.2 Analysis, Design, and Integration

								3.2.3 Value Engineering

								3.2.4 Supportability Maintainability, and Reliability Engineering

								3.2.5 Quality Assurance Program

								3.2.6 Configuration Management

								3.2.7 Human Factors

								3.2.8 Security

						3.3 HW/SW Design, Development and Production						$   - 0		$   - 0		$   - 0

								3.3.1 Hardware Design and Development

								3.3.2 Software Design and Development

								3.3.3 HW/SW Integration, Assembly, Test and Checkout

								3.3.4 Production Engineering

								3.3.5 Production

						3.4 Facilities and Physical Infrastructure Design and Development						$   - 0		$   - 0		$   - 0

								3.4.1 Facility Planning and Design

								3.4.2 Real Estate

								3.4.3 Physical Infrastructure

						3.5 Test and Evaluation						$   - 0		$   - 0		$   - 0

								3.5.1 System Development Test and Evaluation

								3.5.2 System Operational Test and Evaluation

								3.5.3 System Independent Software Verification and Validation

								3.5.4 Site Acceptance Testing

								3.5.5  Independent Operational Test and Evaluation

						3.6 Documentation										$   - 0

						3.7 Support						$   - 0		$   - 0		$   - 0

								3.7.1Logistics Support Planning

								3.7.2 Test and Measurement Equipment Acquisition

								3.7.3 Support Handling Equipment Acquisition

								3.7.4 Support Facilities Construction/Conversion/Expansion

								3.7.5 Support Equipment Acquisition/Modification

								3.7.6 Support Facilities and Equipment Maintenance

								3.7.7 Initial Spares and Repair Parts Acquisition

								3.7.8 Initial Training

								Total Burdened ODC Plus Handling Fee:				$   - 0		$   - 0		$   - 0

								TOTAL COST PLUS FEE:				$   - 0		$   - 0		$   - 0
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