Attachment 4

ASDE-X Draft Schedule
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Industry Notification

12/17

Requirements Review with ARR
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Develop Evaluation Criteria
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SIR (Evaluation Criteria)
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Industry Prepares Responses
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Review of Responses
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Downselect Offerors
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Develop Draft Contract Package
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Draft Documents to Offerors
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Negotiations with Offerors
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Final Specification
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Agreement on Model Contract
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SIR (Request for Offer)

5/31

Vendors Prepare Offers
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Final Evaluation
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Contract Award
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